A framework for selecting strategies to impact the success of high volume roadway projects by Chabannes, Clayton C.
  
 
A FRAMEWORK FOR SELECTING STRATEGIES TO IMPACT THE 
SUCCESS OF HIGH VOLUME ROADWAY PROJECTS  
 
 
 
A Thesis  
 
by 
 
CLAYTON C. CHABANNES 
 
 
 
Submitted to the Office of Graduate Studies of 
Texas A&M University 
in partial fulfillment of the requirements for the degree of 
 
MASTER OF SCIENCE 
 
 
 
 
 
 
 
May 2006 
 
 
 
 
 
 
Major Subject: Civil Engineering 
 
 
 A FRAMEWORK FOR SELECTING STRATEGIES TO IMPACT THE 
SUCCESS OF HIGH VOLUME ROADWAY PROJECTS 
 
 
 
A Thesis  
 
by 
 
CLAYTON C. CHABANNES 
 
 
Submitted to the Office of Graduate Studies of 
Texas A&M University 
in partial fulfillment of the requirements for the degree of 
 
MASTER OF SCIENCE 
 
 
 
 
Approved by: 
 
Chair of Committee, Stuart Anderson 
Committee Members, David Trejo 
   Christopher Mathewson 
Head of Department,  David Rosowsky 
 
 
 
 
 
May 2006 
 
 
Major Subject: Civil Engineering 
iii 
ABSTRACT  
 
A Framework for Selecting Strategies to Impact the Success of High Volume Roadway 
Projects.  (May 2006) 
Clayton C. Chabannes, B.S., Texas A&M University  
Chair of Advisory Committee:   Dr. Stuart Anderson 
 
 
 
State Highway Agencies (SHAs) are being forced to focus more on rehabilitation, 
resurfacing, and reconstruction of existing roadways rather than the construction of new 
facilities.  These activities can create several challenges when they must be conducted on 
roadways with high traffic volumes.  This research identified numerous strategies that 
can be implemented by SHAs that have the potential to influence the overall success of 
roadway projects with high traffic volumes.  This research also created a framework for 
when to implement these different strategies.  These strategies were identified through 
an in-depth literature review and through case studies conducted on highway projects 
that were under construction.  Through the case studies the different strategies were 
documented within the context that warranted their use.  Information from the case 
studies was collected and documented through interviews and site visits.  The strategies 
identified through this research were used to create four matrices that summarize the 
research findings.  A general matrix was created to show the motivating project 
conditions that warrant the use of each strategy.  A public relations matrix was created to 
display the influence the impacted road user groups have on public relations and 
information strategies.  A traffic management matrix was created to show different types 
of traffic management strategies and the potential impact they will have on the project.  
Finally, an interdependency matrix was created to show groups of strategies that are 
related to each other or require the use of other strategies to be able to influence the 
success of the project.  These matrices could be further developed to create a set of 
guidelines that could be used by a SHA during the planning phases of a roadway project.    
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   This thesis follows the style of the Journal of Construction Engineering and    
   Management. 
CHAPTER I 
 
INTRODUCTION 
 
The United States’ interstate system is a vital part of its economic and social welfare. 
Construction on the interstate system commenced in 1957. This transportation system 
has been mostly completed and has greatly contributed to the growth of the US economy 
(Levinson 2004). Due to excess demand on this transportation system as well as its age, 
State Highway Agencies (SHAs) have been forced to focus more on restoration, 
resurfacing, and reconstruction of existing roadways than construction of new roadways 
(Anderson et al. 2002, Darter 1991, Herbsman et al. 1995, ACPA 1993a, Herbsman 
1995).  
Restoration, resurfacing, and reconstruction work creates additional challenges when 
conducted in urbans area where there are high traffic volumes (Secmen et al. 1996). This 
challenge is compounded by the fact that motorists are becoming less tolerant of 
frequent delays caused by road construction (APCA 2000, ACPA 1997, Anderson et al. 
2000).  
 
BACKGROUND 
 
The Texas Transportation Institute (TTI) was contracted by the Federal Highway 
Administration (FHWA) to perform a research project to identify factors that contribute 
to the success of concrete pavement restoration, resurfacing, and reconstruction projects 
under high traffic volume conditions.  The research project is entitled “Traffic 
Management Studies for High-Volume Roadways.” The project’s primary objective is to 
identify and document successful practices for preservation, rehabilitation, and/or 
reconstruction of concrete pavements under high traffic volumes.  The research is 
designed to document and analyze the use of traffic, construction management, and 
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public relations or information strategies that can limit the temporary disruption to 
highway users and local businesses that results from construction activities on these 
types of roadways.   
 
PROBLEM STATEMENT  
 
Restoration, resurfacing, and reconstruction of rigid concrete pavements with high traffic 
volumes can have a large impact on road users and the local community (Herbsman 
1995, Herbsman 1998). These impacts are experienced by the road users such as daily 
commuters, recreation traffic, and trucking groups as well as businesses and residences 
that are located near the construction.  Construction may increase travel times or require 
motorists to use alternate routes to reach their destination.  Construction activities may 
decrease accessibility to businesses or increase nose pollution or cut-through traffic in 
nearby residential areas.  Research is needed to identify successful construction, public 
relations, and traffic management strategies for roadways under high traffic volumes.  
Identified strategies could be implemented on future projects to potentially reduce the 
negative impacts on the construction activities on the roadway users.  For this research 
success is defined as the ability to meet projects objectives.  Strategies that are 
considered successful are those that have a positive influence on meeting the project 
objectives.  Only rigid concrete roadways will be investigated in this project.   
Information has been published on strategies that can impact the success of 
construction projects such as contracting strategies and the use of different construction 
methods but the publications often neglect to discuss how these strategies should be used 
in relation to other possible strategies.  The proposed research will provide project 
characteristic that warrant the use of a certain strategy, identify the possible benefits and 
drawbacks from using each strategy, and discuss how the use of one strategy might 
influence the use of another.  The research will present a large amount of information in 
a concise format that can be utilized by SHAs during the planning phases of a project to 
increase the potential for overall success of the project.  This information would allow 
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SHAs and contractors to learn from other SHA’s past experiences. Impacts on the road 
users could also possibly be reduced by implementing the strategies identified through 
this research.  
The purpose of this thesis is to identify factors related to construction, public 
relations, and traffic management that have the potential to influence overall project 
success.  These factors were documented through literary sources and actual projects that 
are under construction.  The research also created a framework for selecting appropriate 
strategies based on project conditions.  This framework can be adopted and expanded by 
future research efforts and developed into a guide or tool.  The research identifies the 
various factors that influence the need to implement a certain strategy.  These factors are 
related to the project site, the motorist groups impacted, and the level of impact the 
motorists experience due to the construction.  Each strategy has a certain cost associated 
with it (monetary or otherwise), so strategies should not be applied to all projects.  This 
research identified both what is gained and lost from using each of the strategies.  In 
addition, there are groups of strategies that create synergistic benefits when used 
together.  It is the purpose of this research to also identify the potential relationships or 
interdependencies that exist between different strategies.   
 
RESEARCH TASKS 
 
In order to address the above stated research problem, the following research tasks were 
preformed for this project:  
1. Identify possible strategies through literature review  
2. Observe and document key strategies used in practice  
3. Determine key reasons for implementation of each strategy  
4. Determine interdependencies between strategies  
5. Determine advantages and drawbacks to implementation of each strategy.  
6. Create a framework to present the strategies and the context for their use.  
Each of these research tasks is discussed in more detail in the section below.   
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Task 1: Identify Possible Strategies Through Literature Review  
 
A literature review was conducted to identify different project areas that can influence 
the overall success of a project.  The three primary project areas considered in the 
literature review were: 
• Construction practices and management  
• Traffic management and traffic control  
• Public relations and information.  
There are numerous different construction related categories that can influence project 
success.  These include contracting strategies, constructability reviews, project planning 
and scheduling, construction methods, and decision making techniques.  Traffic 
management and control includes lane closure strategies, demand reduction strategies, 
and strategies to improve traffic flow and safety through the workzone.  Public relations 
and information includes any strategies implemented to inform motorists of the 
construction project.  The details of the literature review are discussed in Chapter II.     
 
Task 2: Observe and Document Key Strategies Used in Practice 
 
SHAs were contacted to identify potential projects to observe and document in support 
of this research.  The SHAs were provided information on the research project and the 
scope of the case study process.  From these contacts, potential case study projects will 
be identified.   
Case studies were initialized on projects that fit the scope of the research.  
Information will be gathered through the case studies by conducting interviews with the 
SHA, contractors, and/or consultants.  Information was also gathered through site visits 
to document the construction procedures.  Project related documents such as 
construction drawings, the project schedule, and/or specifications were also requested.  
More information on the methodology used to conduct the case studies can be found in 
Chapter III.  The information collected from the case studies can be found in Chapter IV.  
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Task 3: Determine Key Reason for Implementation of Each Strategies  
 
Because of the uniqueness of each construction project, factors contributing to the 
success of one project may not impact the success of another project.  As a result, the 
research will relate the identified success factors to project characteristics.  This allows 
the users of the research results to know when it may be helpful to implement certain 
success factors.   
Many of the reasons related to implementing certain success factors were gathered 
through the interviews with SHA and contractor personnel.  To determine the project 
characteristic influencing success factors that were not covered in interviews, 
information gathered from the case studies was analyzed and interpreted.  This 
information in discussed in Chapter V and presented in matrix form in Chapter VI.   
 
Task 4: Determine Interdependencies Between Strategies  
 
Groups of strategies can be used in conjunction with each other to create synergistic 
benefits when used together.  The use of one strategy may rely on the implementation of 
another strategy or may be more successful when used with another strategy.   
To determine the interdependencies between different strategies the group of 
strategies used on each of the different projects will be analyzed to determine which 
strategies were used in conjunction with others.  Some of the interdependencies will also 
be gathered in the interview process.  The discovered interdependencies are discussed in 
Chapter V and presented in matrix form in Chapter VI.      
 
Task 5: Determine Advantages and Drawbacks to Implementation of Each Success 
Factor  
  
Each of the strategies identified brings the possible advantage of helping meet the 
project objectives that increases the opportunity for projects success.  There are 
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numerous different project objectives used on different projects including, but not 
limited to:  
• Minimizing local user impacts  
• Minimizing overall project costs  
• Minimizing project schedule  
• Maintaining a certain level of quality  
• Maintaining a high level of project safety.  
Each strategy has certain costs associated with its implementation.  These costs can be 
monetary, such as the additional cost required to have additional signing on and around 
the construction site. The costs can be in terms of space, such as the additional space 
needed to place a concrete batch plant on the construction site.  The costs can also be in 
the form of expertise or know how, such as the knowledge required to smoothly 
implement certain construction procedures.  SHAs should consider the potential costs 
and benefits associated with each of the different strategies based on the specific 
characteristics of the project.  This is discussed in detail in Chapter V.   
 
Task 6: Create a Framework to Present the Strategies and the Context for Their Use  
 
This research creates a framework for presenting strategies and the project conditions 
that warrant their use.  This framework takes the form of a series of matrices.  These 
matrices are presented in Chapter VI of this thesis.   
Because of the limitations of this research, some areas of the matrices lack 
information.  Future research efforts can further develop the framework into a guide or 
tool that can be used by an SHA.   
 
EXPECTED BENEFITS  
 
Due to the aging interstate system, SHAs are being forced to focus more and more on 
restoration, resurfacing, and reconstruction of existing roadways than on the construction 
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of new roadways.  Road users are becoming more and more intolerant of the delays 
caused by construction activities on these roadways.  This research will also allow SHAs 
and contractors to learn from the success of previous projects and will provide guidance 
on when to implement different strategies based on the project’s unique characteristics.  
This will help SHAs minimize the impact on the road users and increase the efficiency 
of the construction procedures used on the project.   
In addition, this research will identify potential areas for further research.  Due to the 
limited sample of projects considered in this research, additional research should be 
conducted to further explore the strategies identified in this research or to identify new 
strategies that complement the work contained in this thesis.    
 
ORGANIZATION OF THE STUDY 
 
In the following chapters of this thesis, the literature review, research methodology, data 
collection, data analysis, matrix development, and conclusions are discussed.  Chapter II 
discusses the information gathered through a literature review on the research topics.  
The information gathered in this review relates to construction practices and 
management, traffic control and management, and public information and relations.  
This literature review includes information gathered prior to the start of this thesis effort 
through the FHWA research project.  
Chapter III describes the methodology followed in the completion of this research.  
The chapter describes the triangulation and case study theory that this research utilizes.  
It then describes the procedures used in conducting the case studies and in the creation of 
the different matrices that summarize the research findings.   
Chapter IV contains information on the four case studies documented in support of 
this research.  General information as well as the scope of the work is provided for each 
project.  This section describes how the data were collected and the success factors 
identified through each case study.   
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Chapter V contains the results of the data analysis.  This chapter lists each of the 
success factors identified through this research, the project conditions that warranted 
their use, any relationship with other success factors or project areas, and the benefits 
and drawbacks of implementing each success factor.   
Chapter VI introduces the matrices created to summarize the research findings.  The 
four matrices created for this research are a general matrix of success factors and 
motivating conditions, a public relations matrix, a traffic management matrix, and a 
interdependency matrix.  This section describes several observations made from these 
matrices.  This section also describes the completion of the triangulation method with 
the inclusion of expert opinion concerning the research findings. 
Chapter VII is the conclusion to the research report.  This section summarizes the 
major research findings. It describes the validation of the research conclusions.    It also 
discusses the limitations to the study and recommendations for future research.  
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CHAPTER II 
 
LITERATURE REVIEW  
 
 
INTRODUCTION 
 
A literature review was conducted in support of this research.  The purpose of the review 
was to:  
• Identify project areas that influence success 
• Identify specific strategies that can influence success   
• Help validate research findings as one of three data collection methods as part of 
a triangulation approach.   
The triangulation approach is discussed in the chapter entitled “Research Methodology.”  
This review considered concrete paving practices on a variety of different types of 
projects but it focused mainly on high traffic volume situations.  Projects with high 
traffic volumes often lead to construction scenarios where the project schedule is a 
critical objective.  These types of projects may require the use of different strategies than 
concrete construction on lower volume roadways.  Several different sources of 
information were consulted for this literature review including publications from the 
American Concrete Paving Association (ACPA), the American Society of Civil 
Engineers (ASCE), the Innovative Pavement Research Foundation (IPRF), and the 
National Cooperative Highway Research Program (NCHRP).  
 
PREVIOUS FHWA RESEARCH  
 
Work conducted under the FHWA research project “Traffic Management Studies for 
High Volume Roadways” prior to the start of the research for this thesis effort was 
considered in the literature review.  This work included a literature review and three case 
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studies that documented success factors on concrete paving projects.  These case studies 
were performed in the US 23 and I-496 projects in Michigan and the I-10 Precast Paving 
Panel project in California.  A short description of these projects is provided in 
Appendix A.  More detailed information on these projects can be found in the reports 
created as part of this FHWA research (Anderson et al. 2003a, Anderson et al. 2003b, 
Anderson et al. 2004a).  The findings from this work have been included in the 
discussion below.    
 
BACKGROUND INFORMATION  
 
There are three main challenges often associated with rigid concrete paving: 1) the long 
curing time, 2) the final quality and road smoothness, and 3) inefficiencies relating to 
short, small scale repairs (Steward 1992).  The concrete paving industry has been 
working to overcome these challenges through the use of new materials, equipment, 
procedures, and techniques.    
In order to address the challenges of increasing traffic volumes on local roadways 
and increasing public impatience with roadway construction, fast-track concrete 
pavement construction methods have been created.  Fast-track concrete pavement 
construction involves numerous different methods used to accelerate construction times 
and minimize the impact on local users (ACPA 1994a).  Some examples of fast-track 
methods include the use of incentives and disincentives, allowing night construction, use 
of different mixture designs and admixtures, use of strength criteria for traffic opening, 
and allowing the contractor to use innovative methods or equipment (ACPA 1994a).   
 
Strategies  
 
There are three different concrete pavement rehabilitation strategies: concrete pavement 
restoration (CPR), resurfacing, and reconstruction (ACPA 1993a).  The appropriate 
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strategy is a function of the level of deterioration of the pavement.  This can be seen in 
Figure 1.   
 
Fig.  1.  Life cycle diagram showing pavement rehabilitation strategies (adapted from ACPA 
1993a) 
  
 
Concrete Pavement Restoration 
Concrete pavement restoration is used to bring the structural condition and ridability of a 
pavement to an acceptable level (ACPA 1993a). Concrete restoration activities include 
full- and partial-depth concrete repairs, joint and crack sealing, slab stabilization, cross-
stitching, diamond grinding, load transfer restoration, retrofitting of rigid concrete 
shoulders, longitudinal crack and joint repair, and grooving (ACPA 1993a, ACPA 
1998a).   
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Full-depth repair is a corrective restoration technique.  Cracked slabs and 
deteriorated joints are fixed by removing part or the entire existing slab and replacing it 
with new concrete (ACPA 1998b).  Typical patch areas are a lane wide and at least a 
half of a lane long (ACPA 1998b).   
Partial-depth repairs are another corrective technique used to fix surface distress such 
as joint and crack deterioration in the top of the concrete (ACPA 1998a).  When the 
deterioration extends deeper than the top one-third to one-half of the concrete’s depth, 
the use of a full-depth repair is warranted (ACPA 1998a, ACPA 1998b).  The size of 
partial-depth repair is typically smaller than that of a full-depth repair.  The area of the 
repair is often less than a square yard and only a few inches deep (ACPA 1998b).  
Partial-depth repairs are often used to fix moderate spalling or areas with severe scaling 
(ACPA 1998b).   
Resealing joints and cracks in order to minimize the infiltration of water and other 
incompressible materials into the pavement is a preventative CPR technique (ACPA 
1995, ACPA 1998b, Lynch et al. 2000).  Infiltration of water into the pavement can 
cause several problems such as subbase or subgrade softening and erosion or pumping of 
the subgrade or subbase (ACPA 1995).  Sealing joints and cracks can minimize the 
problems caused by water infiltrating the pavement such as loss of structural support, 
pavement settlement, or faulting (ACPA 1998b).  When incompressibles enter the joint 
and cracks of a pavement, spalling or even “blow-ups” can occur from the large 
pressures that build up as the pavement expands in hot weather (ACPA 1995).  
Retrofitting concrete shoulders is a preventative technique that ties the existing 
concrete roadway to a new concrete shoulder.  This decreases the stresses in the edges 
and corners of the slab and reduces the potential for transverse cracking, pumping, and 
faulting (ACPA 1995).  The retrofitted shoulder is tied to the existing concrete that 
decreases outside pavement deflections (ACPA 1995).   
Another preventative CPR technique is adding a longitudinal drainage system to the 
pavement to quickly remove water.  This can reduce pumping, faulting, and durability 
distress in the concrete (ACPA 1998b).  When placing an edge drain on an existing 
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pavement, the type of soil under the pavement should be taken into account.  Pavements 
on clayey or silty soils may not be ideal candidates for edge drains because of the 
possibility of an accelerated loss of fines from beneath the pavement (ACPA 1998b).   
A corrective CPR technique that improves a pavements surface is diamond grinding.  
This technique creates a smooth and uniform pavement surface by removing surface 
distress and unevenness (ACPA 1998b, ACPA 2002a).  This technique reduces the 
impact loadings caused from the uneven riding surface and can increase the pavements 
life (ACPA 1998b, ACPA 2002a).  Some of the benefits of diamond grinding are a 
reduction in road noise, a smoother riding surface, and increased skid resistance (ACPA 
2002a).  Diamond grinding does not significantly impact the fatigue life or material 
durability of a pavement (ACPA 2002a).  Another advantage of this technique is that it 
can be performed during off peak traffic times such as on weekends (ACPA 2002a).   
Dowel bar retrofitting is a corrective technique that improves the load transfer at 
transverse cracks and joints (ACPA 1998b).  This is accomplished by cutting a series of 
slots in the pavement accoss the joint or crack and then placing dowel bars in the slots.  
New concrete is then placed over the dowels (ACPA 1998b).  The improved load 
transfer reduces the tensile stresses in concrete, reduces corner deflections, and reduces 
differential deflections (ACPA 1997).   
Another corrective CPR technique is slab stabilization.  Voids under the concrete can 
cause a loss in structural support (ACPA 1998b).  These voids can be caused by 
pumping, consolidation, subgrade failure, or by the washout of fill material (ACPA 
1998b).  This CPR technique fills these voids in order to restore support to the concrete.  
Slab stabilization is often used in conjunction with other CPR techniques such as 
diamond grinding or patching (ACPA 1994b).  
Cross-stitching is a CPR technique used to repair low-severity longitudinal cracks by 
adding reinforcing steel to hold the crack together and limit its movement (ACPA 
1998b). This technique should not be used on cracks that are severely deteriorated or 
cracks that are acting at joints in the concrete (ACPA 1998b).  If the crack is acting as a 
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joint, a dowel bar retrofit would be more appropriate because it will still allow the 
concrete to expand and contract while maintaining load transfer (ACPA 1998b).   
A final corrective CPR technique is grooving.  This technique creates small 
longitudinal or transverse channels that increase skid resistance and channel water from 
underneath the tire (ACPA 1998b).   
 
Concrete Pavement Resurfacing  
Resurfacing concrete pavements can be used to improve ridability, safety, and skid 
resistance as well as to correct cross sections and surface defects (ACPA 1993a). 
Concrete resurfacing includes bonded overlays, unbonded overlays, and whitetopping 
(ACPA 1993a).   
An unbonded concrete overlay is a resurfacing technique appropriate for pavements 
in poor conditions such as those with severe D-cracking (ACPA 1990b).  A separation 
layer is placed between the existing concrete and the overlay to prevent reflective 
cracking in the overlay.  This separation often consists of a bituminous material (ACPA 
1990b).  This technique has the advantage of being able to maintain traffic on adjacent 
lanes while construction takes place (ACPA 1990b).  The joints in the overlay slab 
should be placed on the approach side of the joints in the existing pavement.  This 
prevents sudden deflections that can lead to pumping (ACPA 1990b).   An unbonded 
overlay resurfacing strategy was used on the US 23 case study conducted under the 
FHWA research project “Traffic Management Studies for High Volume Roadways”.  
This approach was chosen to preserve the routes infrastructure and to increase the load 
carry capacity for projected traffic increases in future years (Anderson et al. 2003b).  
A bonded overlay is a resurfacing technique that is similar to an unbonded overlay 
expect that they separation layer is removed (ACPA 1990a).  This creates a monolithic 
slab between the existing and overlayed pavement.  A bonded overlay can improve the 
load carrying capacity, ridability, and skid resistance of the roadway (ACPA 1990a).  
Pre-overlay repairs may be needed to bring the existing pavement to an adequate 
condition for a bonded overlay (ACPA 1990a).   
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Whitetopping is another resurfacing technique that involves an overlay of rigid 
concrete over an existing asphalt pavement.  The three primary variations of 
whitetopping are conventional whitetopping, concrete inlay, and ultra-thin whitetopping.  
Conventional whitetopping involves the placement of a 8-inch or thicker layer of rigid 
concrete on an existing asphalt pavement (Rasmussen et al. 2004).  The concrete inlay 
variation involves milling out a section of the existing asphalt pavement and placing the 
overlay in the excavated area (ACPA 1993b).  Thin whitetopping is between 4 and 8 
inches in thickness (Rasmussen et al. 2004).  Ultra-thin whittopping (UTW) is a 4 inch 
or thinner overlay placed on an existing asphalt concrete that has been prepared to 
enhance the bond between the existing pavement and the overlay (ACPA 1998c).  Ultra-
thin whitetopping is typically used with a substantially thick layer of asphalt.  
Whitetopping has the benefits of improving the life of the pavement, improving safety, 
reducing maintenance, and having a low life-cycle cost (ACPA 1998c).  
 
Concrete Pavement Reconstruction  
Reconstruction work is typically reserved for pavements that have reached the end of 
their service life. Reconstruction involves the complete removal of the existing concrete 
and often the base structures and then replacing them (ACPA 1993a). Two 
reconstruction strategies are concrete inlays and recycling (ACPA 1993a).  
Reconstruction can involve the removal of all the lanes, removal of selected lanes, or the 
removal of selected portions of individual lanes.   
A concrete inlay is a reconstruction strategy that replaces the concrete pavement 
without significantly changing the elevation of the pavement.  This strategy has the 
benefits of not having to make changes to the existing lanes or shoulders and being able 
to be lane-specific based on the deterioration of the pavement (ACPA 1993a).  This 
strategy is good for pavements with uneven deterioration between the different lanes 
(ACPA 1993a).  Uneven deterioration is often caused by truck traffic traveling on the 
outside lanes.   
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Recycling is another reconstruction strategy where the old pavement is used as the 
material to construct the new roadway.  This strategy involves the removal and crushing 
of existing concrete and then removing any dowels and reinforcing steel.  Recycling of 
existing concrete may be advantageous in areas where quality aggregates are not locally 
available (ACPA 1993a).  This strategy has the advantages of conserving resources and 
eliminating the costs to dispose of the old materials (ACPA 1993a).  It also has the 
potential to reduce truck traffic on and off site.     
 
PROJECT AREAS INFLUENCING SUCCESS 
 
The scope of this thesis covers three primary project areas: 1) construction practices and 
management, 2) traffic control and management, and 3) public relations and information.  
Information in these three primary project areas was considered when conducting the 
literature review.   
From the literature several different construction related project areas were identified 
as potentially influencing the success of a project.  These areas are: 
• Constructability 
• Contract Administration 
• Planning and Scheduling 
• Traffic Management and Control 
• Public Relations and Information 
• Construction Methods  
• Decision Making.  
Specific strategies from each of these areas are discussed below.  
 
Constructability  
 
Constructability efforts start during the planning phases of a project but can have a large 
influence on the construction phase. The following sections describe constructability 
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reviews as well as an innovative computer program being developed by the University of 
California at Berkeley.   
 
Constructability Review  
Constructability involves the optimum use of construction knowledge and experience 
into a project’s planning, design, and execution in order to meet the project’s objectives 
(Anderson et al. 1999, Anderson et al. 2000).  In order to maximize the benefits of 
strategy, constructability needs to be implemented at the beginning of the design phase 
instead of waiting until shortly before the project is let for bid (Hancher 2000, Anderson 
et al. 1999).  During the beginning phases of a project changes can be made with 
minimal difficulty.  Almost all SHAs perform a constructability review but it is usually 
an informal process (Anderson et al. 2000).  Constructability issues commonly 
considered by SHAs are scheduling of construction activities, maintenance of traffic, 
project phasing, and specific design features (Anderson et al. 2000).  By incorporating 
construction related experience and knowledge into the design and planning of a project 
the project’s duration can sometimes be shortened and the construction operations made 
more efficient.   
 
Construction Analysis Program 
The University of California at Berkeley developed a construction simulation program 
called Construction Analysis for Pavement Rehabilitation Strategies (CA4PRS) that is 
being used on projects associated with the California Department of Transportation’s 
(Caltrans) Long-Life Pavement Rehabilitation Strategies program (LLPRS)  (Lee et al. 
2005).  The program considers several factors to determine the optimized distance and 
duration of highway rehabilitation projects (Lee et al. 2005).  The program considers the 
following factors (Lee et al. 2005):  
• Rehabilitation strategy  
• Interface between different schedule activities 
• Contractor’s resource constraints 
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• Roadway design  
• Material properties 
• Lane closure strategy. 
The program can be used with a traffic simulation program to consider the user impacts 
of each of the different strategies to determine the optimal strategies (Lee et al. 2005).  
The program has been tested on several different projects in California.  These projects 
included the I-710 Long Beach Project, the I-10 Pomona Project, and the I-15 Devore 
project. 
 
Contract Administration 
 
The literature review yielded a great deal of information concerning contract 
information.  The primary source of information for this information was the Journal of 
Construction Engineering and Management published by the American Society of Civil 
Engineers (ASCE).  The sections below describe the strategies identified in the 
literature.   
 
Incentives and Disincentives  
Numerous different contracting methods have been created in order to increase 
cooperation between the contractor and the owner and to motivate the contractor to meet 
the project objectives.  One common contracting strategy implemented to motivate the 
contractor and produce alignment of the project objectives is the use of incentives and 
disincentives (I/D) (Bower et al. 2002).  The use of incentives ties the contractor directly 
to success of the project through the project objectives.  This also transfers some of the 
owner’s risk onto the contractor in exchange for the contractor having a chance to earn a 
bonus for timely completion (Arditi et al. 1998).  This contracting strategy can be used 
on both fixed price contracts for meeting certain project objectives or on cost-
reimbursable contracts for meeting certain targets such as schedule or cost targets 
(Bower et al 2002).  Specific uses of I/D provisions in the construction contract include 
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reducing contract cost, minimizing contract duration, as well as maintaining the safety, 
quality, progress, and efficiency of the construction effort (Arditi et al. 1998).  
The three primary categories used for I/D is cost incentives, schedule incentives, and 
technical incentives (Bower et al. 2002).   Cost incentives involve a target cost agreed 
upon by the owner and the contractor, a target fee which is how much profit is payable if 
the target cost is met, and a share formula that describes how any difference between 
actual and planned cost will be distributed between the contractor and the owner.   
Schedule incentives typically involve a premium for completing construction early 
and a penalty, sometimes in the form a liquidated damages, for failing to meet certain 
schedule related milestones that is often used to reduce the overall schedule of the 
project (Bower et al. 2002, Jaraiedi et al. 1995). The disincentives can be calculated as a 
road user delay costs plus liquidated damages (Arditi et al. 1998).  The use of schedule 
related I/D was documented on the I-496 and US 23 case studies conducted under the 
FHWA research project.  These projects implemented I/D clauses in the contracts 
because of the stringent construction schedules and to motivate the contractor to meet 
certain project milestones (Anderson et al. 2003a, Anderson et al. 2003b).   
There are several advantages to the implementation of I/D contracts.  In a study 
conducted on the Illinois Department of Transportation project, over 90 percent of the 
projects were completed on time or sooner and only about 7 percent of projects had to 
pay disincentives (Arditi et al. 1998). Because the contractor typically receives some 
amount of incentive payment, the relationship between the contractor and the owner tend 
to be much less adversarial (Herbsman et al. 1995). Some of the drawbacks to this type 
of contacting strategy is the increase in administration to determine if the objectives are 
met, possible increase in claims by the contractor, and possible pressure from outside 
organizations such as the press believing the amount of bonuses are too high (Jaraiedi et 
al. 1995).  One of the challenges of schedule-based incentives is creating reasonable 
benchmark times (Jaraiedi et al. 1995).  If the times are not accurate, the contractor may 
receive a bonus for conducting the construction operation in the same manner as usual 
(Herbsman et al. 1995).  Project schedule reductions may be possible on projects by 
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simply reducing the engineer’s time estimate.  The Florida Department of Transportation 
decreased time estimates by 20 percent without any major delays to project completion 
(Herbsman et al. 1995).     
Another type of I/D contract is performance or technical incentives which are 
incentives tied to performance measures other than cost and schedule (Bower et al. 
2002).  An example is the rideability of the pavement.   
 
Multiparameter Bidding  
Multiparameter bidding involves bidding on the project cost (A) and on time (B) and is 
often referred to as A+B.  The project cost is bid just like a conventional bid.  The time 
parameter is determined by the value of a unit of time to the owner (Herbsman 1995).  
This unit of time can be a day, hour, week, etc and the cost associated with this time is 
called the road user cost (RUC).  The RUC is determined by travel delays and agency 
costs (Herbsman 1995).  The time (B) parameter is calculated by multiplying the time by 
the RUC.  The bids are evaluated by the combined cost and time parameters.   
Implementation of multiparameter bidding can substantially reduce the contract time 
of a project when compared to conventional contracting methods and is appropriate for 
rehabilitation projects and projects that must be completed quickly (Herbsman 1995, 
Hancher 2000).  Research also indicates that A+B contracts do not cost significantly 
more than traditional contracts on similar work (Herbsman et al. 1995, Herbsman 1995).  
Multiparameter bidding is often used in conjunction with incentives and disincentives in 
order to further motivate the contractor to complete the project as quickly as possible.  
This contracting method allows the contractor to control the time portion of contract that 
is appropriate because often the contractor can best determine the reasonable duration of 
a project better than the SHA or owner (Shr et al. 2004).  Care should be taken when 
conducting a bid with A+B that the engineer’s time estimate on the project is not 
released.  If the time factor is released, contractors may use this time without doing their 
own calculations even though they may be able to complete the construction faster.  An 
additional challenge that can arise with the use of A+B contracting is if the contractor 
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underestimates the project duration to win the job.  If the contractor cannot meet the 
overly optimistic completion date, quality may be sacrificed in order to avoid penalties 
(Herbsman et al. 1995).  The contractor may also look to claims against the owner or 
change order to make up for lost earnings due to penalties (Herbsman et al. 1995).  This 
can result in a more adversarial relationship between the contractor and the owner.  To 
overcome this challenge, the contract documents should give the owner the power to 
reject any bids with unreasonable schedules (Herbsman et al 1995).             
 
Lane Rental  
The lane rental contracting method involves charging the contractor for each time the 
construction activities interfere with the traveling public (Herbsman et al. 1998).  The 
cost to rent lanes is incorporated into the contractors cost estimate.  The purpose of lane 
rental is to motivate the contractor to complete construction as quickly as possible 
resulting in reduced impacts to the traveling public (Herbsman et al. 1998).  A fee 
schedule must be created for the different time periods and included in the bidding 
documents so that all participants can use the same rates in the creation of their bids.  
The fee structure may vary based on time of day or specific lanes that are being rented.  
Lane rental, especially on projects where the rental fees are high, can increase the 
resource intensiveness of a project (Herbsman et al. 1998).  Contractors may use shift 
work, night construction, or continuous construction to avoid large rental fees.  This 
approach has the potential to cause problems such as fatigue in the workers affecting 
safety and production (Herbsman et al. 1998).  Despite these challenging conditions, 
research has shown the final quality of the product is as good as a conventional project 
(Herbsman et al. 1998).  One challenge to this contracting method is if the lane rental 
charges are not set high enough there will likely be little change in contractor’s work 
plan (Herbsman et al. 1998).  When used correctly, lane rental has the highest potential 
to reduce lane occupancy when compared to A+B and I/D contracting methods 
(Anderson et al. 2000).   Lane rental has been shown to reduce construction schedules by 
approximately 25 percent (Herbsman et al. 1995).   
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Partnering 
Partnering is a proactive strategy used to increase cooperation between the different 
project parties by recognizing and attempting to accommodate the expectation and 
objectives of the different parties (Grajek et al. 2000).  This requires a shift from the 
normal adversarial role between the contractor and the owner to one of mutual trust and 
team building.  Partnering is a resource and commitment intensive process that requires 
all participating parties to meet prior to starting construction to establish specific 
management procedures for the project (Glagola et al. 2002).  A study conducted by the 
Construction Industry Institute found that partnered projects outperformed non-partnered 
projects in the areas of total project cost, schedule, safety, quality, claims, rework, and 
job satisfaction (Glagola et al. 2002).  It is important that subcontractors be involved in 
the partnering process (Glagola et al. 2002).  This guideline is reinforced by the findings 
of the I-496 case study performed for the FHWA research project.  The earthwork and 
paving contractors were not included in the partnering effort on this project.  Due to the 
numerous communication problems between the prime contractor and the 
subcontractors, the prime contractor stated that on future jobs they would partner with 
the paving and earthwork subcontractors (Anderson et al. 2003a).  Partnering has been 
used by the Texas Department of Transportation (TxDOT) since the late 80’s.  During 
that time TxDOT has completed numerous partnering projects with an overall positive 
effect on the completion time, dispute resolution, and project team relations (Grajek et 
al. 2000).  A final observation on partnering is that the level of success the partnering 
effort achieves is largely determined by the level of commitment the participants have in 
the process (Grajek et al. 2000).     
 
Electronic Bidding  
Electronic bidding allows contractors to access information on bids and allows 
contractors to submit bids via the SHA’s webpage.  The use of this system could 
potentially increase the number of bids on a project by making the bidding process more 
accessible to contractors that are not located near the SHA office.  This could lead to 
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more competitive bidding.  One challenge of adopting an electric bidding system is 
providing a secure system (Hancher 2000).   
 
Contractor Prequalification  
Prequalification is used to screen out contractors that represent a risk to the project.  A 
contractor can be screened based on numerous criterion such as bonding capacity or 
prior work performed.  One innovative approach to contractor prequalification being 
implemented by the Ontario Ministry of Transportation is to evaluate contractors based 
on past performance (Hancher 2000).  Contractors are given a weighted score based on 
the quality, safety, timeliness, and contract execution of projects performed within the 
past three years (Hancher 2000).  The weighted score is used to determine the amount of 
work a contractor can be awarded (Hancher 2000).   
 
Design-Build  
Under the design-build contracting strategy, the design and construction of a project is 
awarded to a single contractor or joint venture that provides a single source of 
responsibility for the entire project (Hancher 2000).  Three methods used to award 
design-build projects are low-bid design-build, adjusted score design-build, and best 
value design-build (Gransberg et al. 1999).  Under the low-bid method, bids are 
collected at the specified day and time and the lowest bid is analyzed to determine if the 
preliminary design is comprehensive and meets the requirements in the request for 
proposal (RFP) (Gransberg et al. 1999).  If the lowest bid does not meet the 
requirements, the next lowest bid will be considered.  Under the adjusted-score method, 
the technical proposals are evaluated based on the criteria in the RFP without 
consideration of the price.  The price of each bid is then divided by the score to 
determine an adjusted score (Gransberg et al. 1999). The bids are then evaluated based 
on the adjusted score with the lowest being the most favorable (Gransberg et al. 1999).  
The best-value design-build method is similar to the adjusted-score method except the 
bid price is considered in the scoring process.  An analysis is then conducted over the 
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cost and technical tradeoffs of each bid.  Using a more expensive bid must be justified 
by the value being added to the project (Gransberg et al. 1999).  Design-build contracts 
have been successfully implemented in numerous states and many SHAs are considering 
the use of this contracting approach in the future (Gransberg et al. 1999, Hancher 2000).  
Possible benefits of this contracting method are reduced overall project time and 
improved design on complex projects resulting from interaction between the designer 
and builder (Hancher 2000).   
 
Transfer of Quality Control  
Due to shrinking staffs and increased cost, many SHAs are transferring quality control 
responsibilities to the contractor (Hancher 2000).  This allows SHAs to have a smaller 
staff, which can reduce costs.  Some staff must be maintained to perform quality 
assurance tests.  This also gives the contractor more freedom over material quality and 
workmanship that can be used by the contractor to lower costs (Hancher 2000).  Some of 
these cost savings are offset by the additional need for additional workers to handle 
quality control activities.  This strategy is often implemented with incentives and 
disincentives on the quality based on spot checks performed by SHA representatives.   
 
Warranties  
Warranties ensure that the work performed on the project will perform as expected over 
some time duration.  The current practice for government funded projects is to have a 
performance bond that coveres the project for the first year.  The implementation of 
long-term warranties has been met with stiff resistance from contractors, surety 
companies, and contracting agencies (Hancher 2000).  Warranties reduce the bonding 
capacity of companies and may prevent many small contractors from competing for 
contracts.    
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Flexible Notice to Proceed  
Under the flexible notice to proceed contracting method, the contractor is given a option 
of starting the project within a specified period.  This approach allows the contractor 
more time prior to starting the project to plan and coordinate its equipment and 
manpower (Anderson et al.  2000).  This has the possible benefits of reducing impacts to 
the traveling public and increasing the chances that the project will be completed within 
the allowed schedule (Anderson et al. 2000).   
 
Planning and Scheduling  
 
Life Cycle Cost Analysis  
During the design phase several different alternatives may be available that meet the 
project objectives.  One way to compare these different objectives is a life cycle cost 
analysis.  Life cycle cost analysis involves an economic analysis of each alternative that 
considers all significant initial and future costs associated with each alternative 
expressed in equivalent dollars (ACPA 2002b).  The equivalent dollars can be expressed 
as a present value where all future costs and benefits are discounted to account for the 
time value for money (ACPA 2002b).  Another comparison method is to convert all the 
costs and benefits to an equivalent uniform annual cost (ACPA 2002b).  This method is 
advantageous because it can be used to compare alternatives with different expected 
lives (2002b).  Factors that should be included in the analysis include (ACPA 2002b): 
• Initial cost 
• Operation and maintenance costs  
• Rehabilitation costs  
• Salvage value  
• Delay-of-use costs for the road users  
• User cost due to roadway deterioration 
• Accident costs  
• Discount rate  
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• Inflation rate  
• Analysis period for each alternative. 
 
Construction Window 
The construction window for a project may be constrained by weather or seasonal 
changes in traffic patterns.  On the US 23 project, the construction window was critical 
to the project schedule (Anderson et al. 2003b).  US 23 is a major tourism route 
connecting northern and southern Michigan.  Because of the tourist traffic, the route 
needed to be open by the Memorial Day weekend (Anderson et al. 2003b).  The 
construction lane closures were expected to take approximately 45 days resulting in a 
start date of March 31, 2001.  The weather was constantly monitored and the schedule 
adjusted to ensure the project could be completed by Memorial Day weekend.  As a 
contingency plan against bad weather, the contractor planned to implement a double 
shift (Anderson et al. 2003b).  Because of the tight schedule, construction and paving 
took place during cold weather conditions, patches of snow, and light rain.  Working in 
these conditions, though undesirable, allowed the contractor to complete the project by 
the Memorial Day weekend deadline.   
 
Traffic Management and Control 
 
Numerous traffic related strategies were identified through the literature review.  These 
include strategies related to the type of workzone, workzone safety, demand reduction, 
and improving traffic flow through the workzone. These strategies are discussed next.   
 
Work Zone Types 
There are numerous different work zone types that can be implemented when 
performing construction on a roadway.  These types include (ACPA 2000): 
• Lane Constriction 
• Lane Closure  
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• Shared Right of Way 
• Temporary Bypass 
• Intermittent Closure  
• Crossover  
• Use of Shoulder or Medians  
• Detour.  
The following information concerning construction workzone types was obtained 
from the American Concrete Pavement Association (ACPA) publication entitled “Traffic 
Management – Handbook for Concrete Pavement Reconstruction and Rehabilitation” 
(ACPA 2000). The lane constriction workzone type involves reducing the width of one 
or more lanes in order to preserve the same number of preconstruction lanes.  This 
method is the least disruptive to motorists but is only applicable when a majority of the 
construction work takes place outside the normal traffic lanes.  The lane closure 
workzone type involves closing one or more of the normal lanes to traffic.  This reduces 
the capacity of the roadway so a capacity analysis on the roadway may be warranted 
before implementing this workzone type.  The shared right of way method involves 
using one lane to accommodate traffic from both directions.  Signing and signaling is 
typically used to coordinate traffic flow through the workzone.  The temporary bypass 
method allows the total closure of part or all of the roadway by diverting traffic onto a 
temporary roadway constructed within the highway right of way.  The intermittent 
closure workzone type involves a complete closure of the roadway for a short period of 
time.  This workzone type is typically only used on low traffic volume roadways.  The 
crossover workzone type involves moving a portion or all of the traffic in one direction 
across the median.  This involves the creation of temporary roadways and may involve 
the use of shoulders to maintain the same number of preconstruction lanes. When traffic 
is transferred over, the median separation between traffic lanes is often reduced.  This 
can increase the chances for head-on collisions.  For this reason safety measures should 
be considered such as a temporary median and the use of channelization devices.  
Workzones can sometimes utilize the shoulder or median as a temporary traffic lane.  
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When implementing this scheme it is important that the strength of the median or 
shoulder be sufficient to handle the increased loadings.  The detour scheme involves a 
full closure of traffic in one or both directions and rerouting traffic onto alternate 
roadways.   
The full closure scheme was adopted on the I-496 case study.  During one of the 
phases of construction, the entire roadway was closed and traffic rerouted to designated 
alternate routes (Anderson et al. 2003a).  Improvements were made on the alternate 
routes to handle the increase in traffic.  The full closure allowed construction to be 
completed within one construction season.   
On the US 23 case study project, temporary shoulders were constructed and traffic 
was moved onto the temporary shoulders and part of the outside lane reducing the 
number of lanes in each direction to one (Anderson et al 2003b).  Once construction was 
completed on the outside of the roadway, traffic was moved onto the newly constructed 
lanes and construction took place on the inside lanes.   
On the I-10 Concrete Paving Panel Demonstration project performed by Caltrans, a 
lane closure scheme was adopted (Anderson et al 2004).  The eastbound lanes were 
reduced from four to two lanes in each direction.  Because of the high traffic volumes 
during the day, this work was performed completely at night.   
 
Demand Reduction Strategies  
There are several demand reduction strategies that can be implemented in order to 
reduce traffic volumes through the workzone.  One common demand reduction strategy 
is through alternate routes.  Alternate routes played a critical role in the success of the I-
496 case study project (Anderson et al. 2003a).  Prior to construction, the Michigan 
Department of Transportation (MDOT) used a macroscopic traffic simulation model to 
assess different potential alternate routes.  As a result of the simulation, several arterials 
were designated as alternate routes.  The alternate routes were also planned in order to 
minimize neighborhood cut-through traffic and limit overuse of the roadways.  The 
traffic signals on the alternate routes were monitored and updated in order to maximize 
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the efficiency of the roadway.   The alternate routes were widely publicized and 
motorists started using them prior to the start of the construction.  MDOT’s alternate 
route planning, improving, and monitoring played a key role in the success of the I-496 
project (Anderson et al. 2003a).  
 Several other demand reduction strategies were implemented by MDOT on the I-
496 project.  This included providing free bus fares, enhancing bus routes, and 
approaching local businesses and state agencies to encourage carpooling, staggered work 
hours, and telecommuting.  Post-construction surveys showed that even though many 
people were aware of the free bus services, few changed their travel mode during the 
construction (Anderson et al. 2003).   
  
Workzone Safety  
Several strategies were identified concerning workzone safety in the report created to 
summarize the findings of Task 1.01 of the FHWA research project “Traffic 
Management Studies for High Volume Roadways” (Anderson et al. 2004b).  The 
information on workzone safety described below was obtained from this report.   
One common strategy used to enhance the safety of the workzone was to have an 
incident management program in place.  The specifics of the plan varied from project to 
project but these plans typically include a dedicated towing service that could quickly 
clear traffic accidents.  The Connecticut Department of Transportation (CDOT) used 
closed circuit television cameras on the I-95 reconstruction project in Bridgeport to 
quickly identify and clear traffic accidents.   
Police enforcement is another common strategy implemented to improve the safety 
of the workzone.  Often the speed limit through the workzone is reduced to increase 
safety.  Many SHAs use police enforcement to ensure motorists obey traffic laws 
through the workzone.   
Many SHAs close ramps in and around the workzone.  Closing the ramps is 
beneficial because it reduces traffic demand on the roadway through the workzone and 
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because it improves safety.  This strategy was implemented on I-70 reconstruction in 
Colummbus, Ohio (Anderson et al. 2004b).   
The use of signing is important in the communication of project related information 
to the motorists.  SHAs often use both static and dynamic message signs (DMS) to 
convey information to motorists.  On the I-465/70 Design-Build project in Indianapolis, 
DMS was used to provide up to date detour and traffic information to motorists 
(Anderson et al. 2004b).   
Barriers are a common safety feature used in construction workzones.  The barriers 
are usually made of concrete and are used to separate traffic flowing in different 
directions and to separate traffic from the construction area.  An innovative type of 
barrier being used on projects is a quick-change barrier system.  This type of system 
allows the barrier to be moved into place quickly by a specialized piece of equipment.  
This type of barrier system was used on the I-10 Pomona project in California and on the 
concrete paving panel demonstration project performed by Caltrans (Anderson et al. 
2004a, Lee et al. 2002).   
  
Improving Traffic Through Workzone  
One way to improve traffic flow through the workzone is to provide motorists with 
information so they can adjust there travel patterns.  Signing and highway advisory radio 
are commonly used to convey information to motorists.  Static signing is commonly 
used around workzones no matter how much the construction is impacting motorists.  
The signs make motorists aware of the construction zone, lane closures, speed reduction, 
and lane shifts.  Extensive signing was used on the I-95 Reconstruction Program in 
Bridgeport, Connecticut.  The signs were used to inform motorists of the varying access 
ramp closures in and around the construction zone (Anderson et al. 2004b).   
Another type of signing is changeable message signs (CMS).  The messages on these 
signs can be changed to reflect current construction and traffic conditions or to provide 
information on alternate routes or closures.  Changeable message signs were 
documented as being used on the Hillside Bottleneck project in Chicago, the I-95 
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Reconstruction program in Bridgeport, the I-465/70 Design-build project in Indianapolis, 
I-710 Long Beach Freeway rehabilitation project in Los Angeles, the I-95 bridge 
restoration project in Richmond, the I-15 reconstruction project in Salt Lake City, and 
the I-10 Long Life Pavement in Pomona, California (Anderson et al. 2004b).  
Highway Advisory Radio (HAR) is another strategy used to convey construction and 
traffic related information to motorists.   HAR transmitters that are placed around a 
project can provide motorists with up to date information concerning impacts from 
construction activities or incidents on the roadway.  HAR was implemented on the I-710 
Long Beach Freeway project and the I-10 Long Life Pavement project (Anderson et al. 
2004b).  
Closed Circuit Television (CCTV) monitoring is sometimes used on projects with 
high traffic impacts to motor traffic conditions in and around the construction zone as 
well as traffic conditions on alternate routes.   CCTV can be used in combination with an 
incident management programs to quickly identify traffic incidents and dispatch an 
appropriate response.  This application of CCTV was used on the I-95 reconstruction 
program in Bridgeport (Anderson et al. 2004b).  The CCTVs were also used to provide 
real-time traffic information to the changeable message signs and the project webpage 
(Anderson et al. 2004b).   
 
Public Relations and Information  
 
SHAs use numerous different strategies to gain public support for projects and to inform 
the public of construction related issues such as closures and alternate routes.  This 
section describes the public relation strategies identified through the case studies and 
literature review previously conducted for the FHWA research project.   
 
Webpage  
A project oriented webpage is a common technique utilized by SHAs to disseminate 
project related information to the public.  On the I-95 reconstruction program project in 
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Bridgeport, the project webpage was updated with information detailing road closures 
(Anderson et al. 2004b).  On the Springfield Interchange improvement project in 
Springfield, Virginia, a comprehensive webpage was created with information on all 
aspects of the project including closures and alternate routes as well as links to resources 
for commuters (Anderson et al. 2004b).  The website created for the I-496 project in 
Lansing, Michigan and the I-15 reconstruction project in Salt Lake City, Utah included 
real-time traffic information through video feeds and pictures (Anderson et al. 2003a, 
Anderson et al. 2004b).  A webpage was also utilized on the Hillside Bottleneck project 
in Chicago, the I-496/70 Design-build project in Indianapolis, the I-710 Long Beach 
Freeway project in Los Angeles, the I-10 Long Life Pavement project in Pomona, 
California, and the US 75/I-635 “High Five” Interchange project in Dallas, Texas 
(Anderson et al. 2004b). 
 
Press Releases  
Press releases are a common tool used by SHAs to convey project related information to 
impacted groups and the public as a whole.  Press releases are sometimes held in 
anticipation of a ramp or lane closure to notify the public of the change as used on the I-
465/70 Design-build project in Indianapolis (Anderson et al. 2004b).  Press releases 
were also used on the I-95 Reconstruction Program project in Bridgeport, Connecticut, 
the I-70 Reconstruction project in Columbus, Ohio, and the I-10 Long Life Pavement 
project in Pomona, California (Anderson et al 2004b).  
 
Advertising 
Project related information can be distributed through mass media such as television, 
radio, and newspaper advertising.  On the I-496 project in Lansing, Michigan, TV and 
radio commercials featured a fictional character called “Bob” who failed to plan his 
alternative routes and, as a result, was stuck in traffic (Anderson et al. 2003a).  Based on 
public surveys, these advertisements were the public’s favorite way to receive updates 
on the project (Anderson et al. 2003a).  On the Hillside Bottleneck project in Chicago, 
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the public received continuing construction bulletins through media outlets such as 
television, radio, and newspaper (Anderson et al. 2004b).  On the I-95 Reconstruction 
Program project in Bridgeport, Connecticut, newspaper articles were provided twice a 
week providing the details of the construction plan and road closures (Anderson et al. 
2004b).  The Springfield Interchange improvement project in Springfield, Virginia, the 
I-15 reconstruction project in Salt Lake City, Utah, and the I-285 reconstruction project 
in Atlanta, Georgia also utilized mass media to disseminate information concerning the 
projects (Anderson et al. 2004b).   
 
E-mail and Fax Distribution  
E-mail and fax mailing lists can be set up to periodically send out project updates to 
those that sign up for the service.  This approach was used on the I-70 Reconstruction 
project in Columbus and I-10 Long Life Pavement project in Pomona (Anderson et al. 
2004b).   
 
Project Hotline  
Many SHAs set up a telephone hotline where motorists can obtain up to date information 
on construction activities and motorist impacts.  This approach was used on the Hillside 
Bottleneck project, The I-465/70 Design-build project, and the I-15 project in Salt Lake 
City (Anderson et al. 2004b).  
 
Informational Videos  
Informational videos were used on the I-95 Reconstruction program project in 
Bridgeport and the I-15 reconstruction project in Salt Lake City.  The videos were used 
to provide a general overview of the project to interested parties (Anderson et al. 2004).   
 
Brochures  
Brochures were utilized on the I-496 project in Michigan, the Hillside Bottleneck in 
Chicago, and the I-95 Reconstruction program project in Bridgeport (Anderson et al. 
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2003a, Anderson et al. 2004b).  The printed material targeted several groups including 
municipalities, businesses, and other local agencies (Anderson et al. 2004b). 
 
Detour Maps  
On the I-70 reconstruction project in Columbus, Ohio, detour maps were created to 
inform motorists on how to avoid the delays caused by the construction activities 
(Anderson et al. 2004b).  The maps were made available at shopping malls and stores 
around the center of the city.   
 
Newsletters  
Another method used by SHAs to relay project information is through newsletters.  
Some SHAs such as CDOT on the I-95 Reconstruction Program project created their 
own newsletter specifically for the project (Anderson et al. 2004b).  Other SHAs, such as 
Caltrans on the I-710 Long Beach Freeway project, provide articles for existing 
newsletters (Anderson et al. 2004b).  
 
Project Logo  
A project logo can be used so that the public can quickly associate other public outreach 
efforts with the project.  A logo was created for the I-496 project in Michigan (Anderson 
et al. 2003a).  The logo included the slogan “Putting the fix on 496”.   
  
Billboards  
Billboards were created for the I-496 project featuring “Bob,” a motorist that did not 
plan his alternate routes and as a result was stuck in traffic (Anderson et al 2003a).  The 
billboards encouraged motorists to plan alternates routes if they did not wish to end up 
like the exasperated “Bob” on the billboard.  Billboards were also used once the project 
was completed to convey a thank you message to motorists (Anderson et al 2003a).  
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Preconstruction Surveys  
The Utah Department of Transportation (UDOT) performed a large public survey to 
determine the expectations of the different stakeholders in the project.  As a result of the 
pre-construction surveys and other efforts, UDOT determined that the public favored a 
higher traffic disruption for a shorter period of time than a lower level of disruption over 
a long period of time (Anderson et al 2004b).  Understanding the motorists’ expectations 
helped UDOT gain public support by being able to meet those expectations.   
 
Ribbon Cutting Ceremony 
Once the I-496 project was completed, motorists were invited to a ribbon cutting and 
public walkthrough of the completed project (Anderson et al 2003a).  This allowed 
motorists to walk and see the reconstructed roadway prior to opening it back up to 
traffic.    
 
Information Partnership 
On the I-70 Reconstruction project, the Ohio Department of Transportation (ODOT) 
initiated an information partnership with community and business groups.  These groups 
aided in disseminating project information and also provided feedback on traffic 
management issues (Anderson et al. 2004).  The Virginia Department of Transportation 
(VDOT) adopted a similar strategy on the I-95 bridge restoration project.  VDOT 
worked with the large employers in the area to relay project related information.  The 
employers then passed the information on the their employees (Anderson et al. 2004).   
 
Discouraging Cut-through Traffic  
The I-496 project in Lansing, Michigan impacted numerous nearby neighborhoods.  In 
order to minimize traffic trying to cut-through neighborhoods, one of the key messages 
in the public relations and information campaign was “don’t go through neighborhoods” 
(Anderson et al 2003a).  This message was considered one of the most effective 
messages of the campaign (Anderson et al. 2003a).   
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Direct Mailing 
Direct mailing is sometimes utilized by SHAs to disseminate project related information 
to nearby residents and local businesses.  CDOT mailed information to local businesses 
and citizens in an entire zip code impacted by the construction activities on the I-95 
reconstruction program project in Bridgeport (Anderson et al. 2004b).  Direct mailing 
was also used on the Long Life Pavements project in Pomona, California and the I-285 
Reconstruction Project in Atlanta, Georgia (Anderson et al. 2004b).   
 
Public Meetings  
Public meetings were used in several of the projects documented in the literature review 
for the FHWA research project.  These meetings were often targeted to specific 
impacted groups.  On the I-496 and I-15 projects a speaker’s bureau was set up to 
distribute project information at these meetings (Anderson et al. 2003a, Anderson et al. 
2004b).  Groups targeted for public meetings includes local residents, local merchants, 
community organizations, trucking companies and trucking associations, neighborhood 
associations, politicians, and local emergency response agencies (Anderson et al. 2003a, 
Anderson et al. 2004b).  
 
Flyers and Door Hangers  
The I-496 project had a significant impact on the neighborhoods located around the 
construction zone.  Door hangers were used in order to communicate information to 
local residents concerning changes in construction activities (Anderson et al. 2003a).  
The weekly contractor meetings were attended by public relations staff to ensure the 
information was correct and up to date.  MDOT found that providing more information 
to residents resulted in more positive reaction, even if the information was concerning a 
negative impact (Anderson et al. 2003a).   
Flyers are also used to inform local residents of construction activities.  On the 
Hillside Bottleneck project in Chicago, flyers were provided to residents around the 
construction zone to provide information concerning the project (Anderson et al. 2004b).  
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This approach was also adopted on the I-710 Long Beach Freeway pavement 
rehabilitation project in Los Angeles (Anderson et al. 2004b).   
 
Night Construction Noise Considerations  
The noise from nighttime construction operations can have a significant negative impact 
on nearby residents.  On the I-496 project, MDOT originally obtained noise waivers to 
allow the contractor to work 24 hours a day, seven days a week.  The waivers were 
changed after meeting with residents to only allow the contractor to perform “light” 
work after 9:00 PM (Anderson et al. 2003a).  The contractor appealed the decision but 
was denied.  
 
Construction Practices and Management 
 
In addition to the concrete rehabilitation, resurfacing, and reconstruction strategies 
discussed in the sections above, the literature review identified information pertaining to 
specific construction practices and management strategies that contribute to project 
success.  These strategies are discussed in the sections below.  
 
Dowel Bar Inserter Paver  
The dowel bar inserter (DBI) paver eliminates the need for a dowel basket by inserting 
the dowels as the pavement is placed.  When using a traditional paver, the dowel baskets 
can be dislodged during the paving operation (Landburg 1993).  The DBI paver 
eliminates this problem as well as eliminating the labor costs associated with the 
construction of the baskets (Landburg 1993). This piece of equipment also has the 
advantage of allowing trucks to travel on the grade in front of the paver (Landburg 
1993).  With a traditional paver, this area could not be driven on once the dowel baskets 
are placed.    One contractor related challenge associated with the DBI paver is that the 
cost is much higher than that of a traditional paver (Stewart 1992).  Paving equipment is 
a long term and costly investment.  As a result, contractors with equipment that is still in 
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good working condition may be hesitant to purchase a new piece of equipment 
(Landburg 1993).   
A DBI paver was implemented on the US 23 unbonded overlay project that was 
documented as a case study under the FHWA research project.  The advantages of using 
the DBI paver identified in this case study were reduced crew size, increased safety from 
removing dowel placing crew, improved quality as dowels were placed at the correct 
depths, and the ability to move end-dump trucks in front of the paver (Anderson et al. 
2003b).  The combination of these factors has the potential to result in an overall higher 
productivity rate than a traditional concrete paver (Anderson et al. 2003b).  One 
drawback of using the BDI paver identified in the case study was the placement of the 
dowels produced a lower quality surface ride (Anderson et al. 2003b).   
 
Exclusive Onsite Batch Plant 
Another construction related strategy implemented on the US 23 project was the use of 
an exclusive batch plant located within the project boundaries.  The plant was provided 
because it was likely that local concrete providers could not provide the large quantities 
of concrete required for this project (Anderson et al. 2003b).  The onsite plant was also 
provided because the paving contractor desired to have more control over the quality of 
the concrete (Anderson et al. 2003b).  One challenge associated with an on-site batch 
plant is ensuring that there is adequate room for material laydown.  Because of the 
limited room on the US 23 project for material laydown, the aggregates did not have 
time to completely dry.  A second mixing drum was used to handle this challenge.  
Concrete would be mixed in the first drum and the slump then tested.  Corrective action 
would be taken in the second drum before it was hauled to the construction area 
(Anderson et al. 2003b).   Locating the batch plant within the project’s boundaries was 
advantageous as it reduced haul times and costs and it minimized impact on local traffic 
(Anderson et al. 2003b).  A disadvantage of using an exclusive batch plant is that project 
delays can occur in the event of an equipment break down.  The batch plant on the US 
23 project broke down during the paving operations.  The concrete paving operations 
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were completely halted during the two days that were required to repair the facility 
(Anderson et al. 2003b).   
 
Precast Concrete Paving Panels 
A construction method being tested by several SHAs involves the use of precast concrete 
paving panels.  This approach was used by Caltrans on a section of I-10 in El Monte, 
California (Anderson et al. 2004a).  The precast concrete panels were used to replace the 
outside two lanes and the shoulder of a 250 foot segment of roadway.  Because of the 
large daytime traffic volumes, the construction took place at night.  An advantage of 
using precast concrete paving panels is the speed in which the roadway can be opened to 
traffic (Anderson et al. 2004a).  Another advantage is that the paving can be broken up 
into short segments that allow off peak traffic construction such as at night or over a 
weekend (Anderson et al. 2004a).  A disadvantage of this method is that the in-place 
concrete cost is more than traditional or fast setting concrete (Anderson et al. 2004a).  
Also, a lane must be provided for trucks to pull up to the job site with the panels 
(Anderson et al. 2004a).   
 
Decision Making  
 
Decision making strategies can be implemented on a project to accelerate the 
construction schedule.  The next section discusses one decision making strategy 
identified through the literature review.   
 
Site Located Agency Representative  
On the US 23 case study project documented for the FHWA research project, project 
communication and decision making was considered very important to maintain the 
accelerated schedule.  The contractor created a site office accessible by MDOT staff 
where all key project information could be found.  Having all the information in a 
central location helped expedite the communication process (Anderson et al. 2003b).  In 
40 
 
addition, MDOT placed a senior supervisor at the site that had authority over most 
decisions (Anderson et al. 2003b).  This allowed approximately 75 percent of the 
decisions to be made quickly in the field.   
 
SUMMARY 
 
The literature review conducted for this research identified several different project areas 
that can potentially impact the overall success of a project.  The review also identified 
several different specific strategies that could potentially impact the success of a project.  
The different identified project areas and strategies were used to create a general 
discussion topic interview tool for the case studies.  The next section includes the 
detailed methodology of how this research was conducted including the case studies.   
41 
 
CHAPTER III 
 
RESEARCH METHODOLOGY 
 
The proposed research is considered qualitative research and will follow a triangulation 
approach.  Triangulation involves the use of multiple data sources, multiple data 
collection methods, or both (Crabtree et al. 1992).  This method is beneficial because it 
helps ensure the trustworthiness of the data collected.  Three different data collection 
methods will be considered in the proposed research: 1) existing literature on concrete 
paving projects and methods; 2) case studies on current concrete paving projects fitting 
the scope of the research; and 3) expert opinion (Figure 2).  For the purposes of this 
research, strategies are considered fully supported by the agreement in the findings from 
all three data collection methods.   
 
 
Fig. 2.  Triangulation between three different data collection methods 
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For example, the use I/D is considered a fully supported strategy.  The use of this 
strategy was first documented through the literature review.  Several different journal 
articles were written on the use of I/D.  This strategy was also documented in the US 23 
and I-496 case studies which were studied as part of the literature review.  Because I/D 
was found in several literature sources, it was included in the general topics which were 
discussed with the SHA when conducting the case studies (Appendix C).  The use of this 
contracting strategy was then documented through three of the case studies.  The I-85 
project, the only case study project not to include both incentives and disincentives, 
supported the need to use both incentives and disincentives together.  The information 
collected through the literature review and case studies was then analyzed and compared 
to determine why the strategy was applied, what were the benefits of applying the 
strategy, and any interdependencies with other strategies.  This information was then 
reviewed by expects in the areas pertaining to this research to ensure that it did not 
contradict the current body of knowledge on the subject.  The experts consulted were 
researchers which the Texas Transportation Institute that have knowledge and 
experience in the areas of construction, traffic management, and public relations.  This 
provided the final support for the triangulation analysis.   
Some strategies were documented in either the literature review or the case studies 
but not both.  If there was significant information from the one collection method 
concerning the strategy it would be moved foreword and given the consideration of 
experts.  These strategies are only supported by two of the three legs of the triangulation 
analysis.  There were also sources identified through the literature review that identified 
possible strategies but did not provide in-depth information on the use strategy.  Because 
of the lack of information on these strategies, they were not reviewed by experts.  These 
last two categories are not considered fully supported because they are not supported by 
each of the data collection methods.  Further research would be needed to confirm that 
these strategies can influence the overall success of the project.   
Four case studies were conducted on concrete paving project with high traffic 
volumes that were currently under construction. A case study research approach is 
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appropriate for this research because of the focus on the “how” and “why” questions 
(Yin 1994).  Examples of “how” and “why” questions that relate to this research include:  
• Why were specific strategies implemented on a project?  
• How did the project character impact the selection of different strategies?  
• Why were certain strategies considered successful?  
The procedure used to conduct the case studies in this research followed the principles 
discussed in Case Study Research: Design and Methods by Robert K. Yin (Yin 1994).  
A case study approach is helpful in investigating current methods and strategies being 
used by SHAs within the context of the individual project conditions and driving forces.  
Yin encourages the use of triangulation when conducting case studies to make the 
conclusions drawn from the case studies more convincing (Yin 1994).   
Figure 3 illustrates the methodology that will be followed in this research.  
Information on key project success factors was gathered through a literature review 
(Task 1) and through case studies on roadway projects that met the scope of this research 
project (Task 2).  The data were analyzed and conclusions were then drawn on the 
motivations for using each strategy, the advantages and drawbacks to using each 
strategy, and relationships with other strategies (Tasks 3, 4, and 5).  The results of the 
data analysis were used to create a series of matrices the summarize the research 
findings.  These matrices also provide a framework for future research (Task 6).  The 
results of the research were presented to experts in the subject areas pertaining to this 
project to gather expert opinion and to help validate the project’s conclusions.   
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Fig. 3.  Research plan 
 
 
LITERATURE REVIEW 
 
The literature review was used to identify possible success factors to look for when 
conducting the case studies. The literature review also was conducted to aid in validating 
and supporting the findings of the case studies. Several different sources of information 
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were utilized in the literature review including library resources, American Concrete 
Pavement Association (ACPA) publications, American Society of Civil Engineers 
(ASCE) publications, Transportation Research Information Services (TRIS), and web-
based search engines.  Also included in the literature review was information collected 
during the initial phases of the FHWA research project prior to the start of this thesis 
effort.  This information included information from three case studies conducted on 
concrete paving projects with high traffic volumes and information on traffic 
management and public relation efforts on completed concrete paving projects.   
There are several project areas that the researcher examined to determine key success 
factors. These areas were: 
• General project information and scope  
• Constructability 
• Contract Administration  
• Planning and Scheduling  
• Construction Practices  
• Traffic Control and Management  
• Public Relations  
• Decision Making strategies.  
Based on the findings of the literature review, these areas encompass all the major 
project areas that can lead to project success. The literature review was used to help 
determine if there were other project areas that needed to be considered as contributing 
to project success.  
General project information included information on the project’s location, the type 
of work being performed, and the number of lanes. This will also include information on 
the traffic volumes and groups impacted by the construction operations. This 
information was used to determine what made the implementation of certain practices 
for the project import to the overall success of the project.  
There are four primary parties that are affected by the success of a project: the owner 
(usually the SHA), consultants, the contractor, and the general public. How successful a 
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project is perceived to be depends on which party is questioned. A project that the 
contractor considers successful may not be considered successful by the owner or road 
users.  
The project owner initiates the project. This is usually the SHA or a City’s public 
works department. These groups are given funds to manage and maintain the existing 
infrastructure as well as to build new infrastructure. As a result, it is the goal of these 
groups to provide a “service.” This service is provided to the road users. Often, the funds 
available to these SHAs and public works departments are less than the cost to complete 
all the needed work. As a result, these groups must manage funds in order to provide the 
best value for the funds spent. Success from an owner’s perspective involves increasing 
project value and reducing the impact on the road users. The owner has the ability to 
impact the success of a project through project planning, contracting, and public 
outreach (Bower et al. 2002, Grajek et al. 2000).  
Consultants are often used in roadway work to provide experience and expertise in 
the areas of design, traffic management, project management, and program management. 
Some areas where consultants can impact the success of a project are through scope 
development, constructability reviews, and management practices.  Success from the 
consultant’s perspective involves making a profit off the project and maintaining or 
improving the company’s image.   
The contractor accepts the owner’s contract to build the project. These companies are 
funded by the profits made from projects. As a result, a major factor that influences 
success from a contractor perspective is the ability to make a profit on the project. The 
contractor is also concerned with its company image. If the project is considered to be 
successful by the owner and/or the general public, it will help give the company a good 
image. Some of the areas that impact success from a contractor’s perspective are 
contracting, construction methods, and project planning and management (Anderson et 
al. 2004).  
Concrete paving projects on roadways with high traffic volumes can have a large 
impact on the road users and sometimes local businesses. Many SHAs have started 
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considering the impact on road users in their contracting methods. Minimizing the 
impact of construction on the users can involve maximizing traffic flow and minimizing 
the construction schedule. Road users can influence the success of a project by providing 
input to the SHA during the project planning process.  This feedback process is made 
possible when an SHA starts the public information campaign prior to the beginning of 
the project.  As a result, road users’ ability to impact the success of a project is 
dependent on the SHA’s willingness to listen and incorporate the road users’ needs into 
the project.    
This research focuses primarily on success from the SHA’s point of view.  
Representatives from the contractors and the design consultants were also interviewed to 
determine the project’s success for their perspective.  Although important, this research 
was not designed to identify the public’s perception of success.     
 
CASE STUDIES  
 
Short case studies were conducted on concrete paving projects that fit the scope of the 
research project to collect data related to this research topic.  Concrete paving projects 
including restoration, resurfacing, or reconstruction work were considered for this 
research. The four case studies performed for this research involved restoration and 
reconstruction.  Two of the case studies performed prior to the start of this research 
effort were resurfacing projects.  Information on these projects was captured using 
interviews with SHA personnel and contractor representatives, photographs, and video 
documentation.  The third case study documented prior to the start of this research 
involved reconstruction using precast concrete paving panels.  
To identify potential projects for the research project, letters explaining the research 
project and the case studies were sent to each SHA’s construction engineer. A document 
further explaining the research project and the case studies was attached with the letter. 
A copy of the letter and scope document can be found in Appendix B. Letters were also 
sent to members of the ACPA’s subcommittee on construction. This research conducted 
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four case studies on current roadway projects. Three case studies that were previously 
performed under the FHWA research project were also considered in the literature 
review. Two of these projects were conducted under MDOT and one was conducted 
under Caltrans.  
When conducting the case studies, the researcher gathered general information on 
the project’s scope and general characteristics.  This will include the project’s location, 
the type of work that was accomplished, and the impacted road users.  This information 
was used to determine the project characteristic or driving forces that trigger the use of 
different strategies.  Information on the eight project categories discussed in the 
literature review section above were gathered through observation of the construction 
and through interviews with SHA personnel and contractor representatives.  In addition 
to gathering information on the different aspects of the project, the following questions 
were discussed during the interview process:  
• What were the original traffic, construction, and public relations plans for the 
project? 
• What was actually done on the project and why? 
• What worked on the project and why? 
• What lessons can be learned from the project?  
• What were the key strategies for the project that impacted the overall success? 
These questions were used to determine the specific strategies that contributed to 
project’s success and will identify the reasons those strategies were implemented.  
Asking about the lessons learned identified project areas critical to the overall success of 
the project.   
Once a project was identified as a possible candidate for a case study, a meeting was 
arranged with representatives of the SHA. Contractor representatives were also 
encouraged to attend the initial meeting as well. The contractor was present at the initial 
meeting of the I-85 project.  A contractor representative was not present at any of the 
other initial meetings.  The purpose of this meeting was to gather information on the 
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project scope, work completed to date, and potential success factors. A list of general 
topics that were covered in the initial meeting can be seen in Appendix C.  
Some time after the initial meeting, site visits were planned to document the 
construction practices on the project. The site visits were planned in order to capture 
critical information concerning the major construction and traffic management 
operations. When needed, more than one site visit was conducted. The information from 
the site visits was documented using video and photographs.  
Additional interviews were conducted as needed.  The information from the initial 
meeting and the interviews was recorded and/or documented.   
 
DATA ANALYSIS 
 
Once the data from the case studies and literature review were collected, it was 
organized by the project areas discussed in the literature review. The case studies and the 
literature review data collection methods represent the first two legs of the triangulation 
analysis.  Key project participants from the case studies were asked to identify success 
factors. Once the success factors were determined, they were organized into one of the 
key project area categories identified through the literature review.  
Through the case studies, the critical project driving forces and the key project 
characteristics were identified. This information was gathered through the general 
project questions asked in the interview process.  The information obtained by asking 
why certain practices and success factors were implemented aided in this analysis. The 
driving forces and characteristics were compared to the success factors to identify 
similarities between projects. The researcher used data collected from the case studies 
and information collected in the literature review to determine which success factors 
were a direct result of the project specific driving forces and characteristics.  This 
research created a matrix that matches each of the success factors to the project 
characteristics.  Because of the limited number of case studies that were conducted, the 
matrices do not necessarily show all the relationships between strategies and motivating 
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conditions or project characteristics.  Future research should be conducted based on the 
framework created through the matrices to create a tool that could be used by SHAs.   
When conducting the research, varying levels of effort were seen in the 
implementation of different success factors, especially in the areas of traffic 
management and public relations. The research examined the varying levels of effort 
exerted in each of the different project levels to determine how they were influenced by 
the specifics of the project.  The research examined the intensity of the public relations 
campaign compared to the impact the construction was having on the road users.  The 
research also documented the different groups that were impacted by the construction 
efforts.  This approach determined if certain strategies were used primarily because of a 
specific impacted group.  The research determined what characteristics of a project 
trigger the need for increased levels of effort in the different success factor areas.  The 
use of multiple data sources under the triangulation analysis was used to identify the 
varying levels of traffic management and public relations strategies.   
The research determined if there were any interdependencies between the different 
success factors. This research determined what success factors were results of the project 
and what success factors were used because they were related to other success factors.  
This was accomplished by analyzing the groups of success factors implemented on 
different projects.  Information from the interview process on why certain success 
factors were implemented aided in determining interdependencies.  The results of this 
process are displayed in an interdependency matrix.  Differing perceived relationship 
strengths were discovered as the data from the literature review and case studies were 
analyzed.  The research identified the perceived strength of interdependencies between 
the different strategies.   
 
SUMMARY  
 
This research follows the triangulation approach.  The three different data collection 
methods are comprised of case studies, information from literature sources, and input 
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from experts in the areas roadway construction, traffic management, and public 
relations.  The data from these different data collection methods were used to create a 
framework for selecting different strategies based on specific project conditions.  The 
next section describes the four case studies that were documented in support of this 
research effort.  This included a description of the projects and the different strategies 
that were successfully implemented on each project.   
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CHAPTER IV 
 
DATA COLLECTION 
 
Case studies were performed on concrete paving projects involving high traffic volumes 
that were currently under construction.  These case studies involved collecting data 
through interviews and through observing and documenting the construction procedures 
implemented.  Each case study involved multiple interviews and site visits to adequately 
capture the various aspects of the project.   
Four different case studies were documented in support of this research.  Each 
project was considered to have high traffic volumes by the SHA.  Each of the projects 
involved reconstruction work.  Rehabilitation work was documented on the I-15 Devore 
project and the I-85 project.  This chapter describes the case studies, how the data were 
collected, and the success factors identified.   
 
LAMAR BOULEVARD UTILITIES AND RECONSTRUCTION PROJECT  
 
General Project Information and Scope 
 
Lamar Boulevard, located in downtown Austin, Texas, is a four lane road with a two-
way left turn lane.  This project involved the reconstruction of approximately 1.7 miles 
of the roadway.  The scope of this project included water and wastewater improvements, 
pedestrian amenities, and full-depth roadway reconstruction.  The wastewater 
improvements included new wastewater lines, a new water line, and numerous storm 
drain inlets.  The pedestrian amenities included a new sidewalk, sidewalk repairs, new 
ramps, a raised pedestrian island, and a new pedestrian crossing.  Most of the project 
was reconstructed using asphalt concrete but three intersections and a stretch of the road 
were reconstructed with portland cement concrete because of the high traffic volumes.  
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Figure 4 shows the average daily traffic (ADT) for 5th Street and 6th Street and the 
section of Lamar Boulevard that was reconstructed with concrete. 
  
Fig. 4. Traffic counts for Lamar Boulevard between 5th Street and 6th Street 
 
 
 
A unique feature of this project was that numerous businesses were impacted by the 
construction work (Figure 5).  The businesses were considered the primary impacted 
group on this project and much of the project’s planning and scheduling was influenced 
by the impact to the businesses.   
The contractor started the reconstruction and utility work on March 1, 2004 with an 
anticipated completion date of June 2005.  The original construction schedule included a 
6-week break during the holiday season to give the public easy access to the local 
businesses.  The City of Austin and the contractor’s efforts to further accelerate the 
project schedule resulted in the project being substantially complete by September 10, 
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2004.  The contractor worked seven days a week, 12 hours per day to complete the 
project.   
Because of the large impacts the reconstruction efforts would have on local 
businesses and commuters, stricter requirements for contractor participation were 
defined through a screening process.  The rigorous screening process resulted in only 
two contractors bidding on the project.  The contract on this project included I/D.  
Incentives were placed on the major project milestones.  Disincentives were placed on 
the opening time for the intersection reconstruction.   
 
 
 
 
Fig.  5. Intersection reconstruction efforts close to local businesses 
 
 
 
The City of Austin worked with the design consultant to create the Accelerated 
Design and Construction Process (ADCP).  This was a teamwork driven process that 
focused on completing the project with minimal impact to the local businesses.  This 
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process streamlined all the major project areas including design, bid, and construction.  
The ADCP greatly increased the speed of the Request for Information (RFI) process.  
Under the ADCP, the contractor would bring issues up at the daily construction 
meetings.  The design engineer would create a solution and it would be ready for 
approval by the next morning.  This helped minimize construction interruptions created 
from lag time between redesign and construction.   
Daily construction meetings were held at the contractor’s on-site office and were 
attended by decision makers from all of the major project participants including the City 
of Austin, the contractor, the design consultant, and utility companies.  This allowed 
decisions concerning to project to be made on a daily basis as issues arose.   
The concrete intersections were reconstructed in quadrants.  The reconstruction of 
each quadrant took place over a weekend.  This allowed the intersection to remain 
functional during the reconstruction.  An accelerating admixture was used in the 
concrete mixture to ensure adequate strength was achieved by the time the roadway was 
opened to traffic.  The concrete was placed early Sunday morning at approximately 4:00 
am to ease truck movement through and around the construction site.  The trucks were 
routed through commercial areas because these were typically closed and not impacted 
by the traffic or noise.  The contractor took measures to reduce the noise created from 
the nighttime construction operations to minimize the impact on the local residents.   
 
Case Study Methodology 
 
An initial interview was conducted with the project manager to gather general 
information on the project’s scope and to collect project information as it pertained to 
the different areas of the research project.  A list of general topics was created to guide 
the discussion during the interview.   
A site visit was conducted to observe and document the weekend reconstruction of 
one quadrant of the 12th Street intersection.  The construction operations were 
documented with photographs and video footage.  Additional photographs documenting 
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the reconstruction of the 12th Street intersection as well as some of the other construction 
operations were obtained from the project manager.  
A site visit was conducted to observe one of the daily construction meetings that 
greatly influenced the overall success of the project.  After the meeting, a group 
interview was conducted with representatives of the City of Austin and the contractor.   
Phone interviews were conducted with traffic management and public relation 
representatives from the project.  Information was also collected on the design 
consultant’s participation in the project through the different phases of project execution.  
Construction drawings and project specifications were also collected on this project  
 
Documented Success Factors  
 
The Lamar Boulevard reconstruction project was considered a success by the City of 
Austin, the contractor, the design consultant, and the numerous businesses impacted by 
the construction.  There are several strategies implemented on this project that impacted 
the overall success of the project.  These strategies are discussed below.   
 
Construction Practices and Management  
The City of Austin performed a rigorous screening process prior to the formal bidding 
process.  The contractors were screened based on:   
• Experience with similar types of projects (size, scope, traffic conditions, etc) 
• Adequate staffing and equipment 
• Ability to work 12-hour days, seven days a week with fourteen days on and two 
days off 
• Ability to meet accelerated schedule milestones and deadlines 
• Backlog of work that might impair ability to complete project  
• Willingness to attend daily construction meetings. 
The screening process helped ensure the contractor that received the contract for the 
project could handle the project’s complexity, accelerated schedule, and daily 
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commitment to attend project meetings.  The screening process did, however, cause 
lower levels of interest in the project from contractors and only two bids were received.   
The City of Austin worked with the design consultant to create the ADCP. The 
ADCP greatly increased the speed of the RFI process. The turnaround time for RFIs on 
the Lamar project was typically less than 24 hours.  Under the ADCP, any issues that the 
contractor had would be brought up at the daily construction meetings. The design 
engineer would then initiate a solution or redesign at the work site and then e-mail the 
information to the design consultant’s office.  The design engineer would pick up the 
completed drafting design at the office in time for approval during the next construction 
meeting.  The redesign would then be given to the contractor. This process helped 
minimize construction interruptions created from the lag time between redesign and 
construction.   
The contract for this project included incentives for the early completion of major 
milestones as well as penalties for failing to open the roadway to users by a certain time.  
The incentives were used to motivate the contractor to maintain and exceed the 
accelerated schedule for the project.  The project was completed in six months, ten days.  
This was significantly faster than the already accelerated schedule of 16.5 months 
originally planned for the project.  As a result of the contractor’s efforts, the contractor 
received the maximum incentives possible.   
There were penalties related to the intersection reconstruction work.  Each 
intersection was reconstructed in quadrants.  The contractor was given 93 hours to 
complete the reconstruction of each quadrant.  A penalty of $20,000 was in place if the 
contractor needed an additional day to complete the work.  The contractor was able to 
complete all the intersection work without incurring any penalties.   
Because of the highly accelerated schedule, daily construction meetings were held at 
the contractor’s site office.  These meetings were attended by decision-making 
representatives from all the major parties involved in the project and attendance was 
mandatory.  This allowed decisions to me made quickly when challenges or problems 
arose.   
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The primary groups impacted by this construction were the local merchants and 
weekday commuters.  In order to minimize the impact of the construction on these 
groups, the reconstruction of the concrete intersection was scheduled on the weekends.  
There are several nearby neighborhood impacted by the construction on Lamar 
Boulevard.  When construction took place at night, noise reduction strategies were 
implemented to reduce the impact on the nearby residents.  The concrete trucks were 
routed through commercial areas that were typically closed at night.  The pump trucks or 
conveyor trucks were strategically positioned near buildings that would reduce the noise 
resulting from the construction operations (Figure 6).  The back-up alarms on some of 
the pieces of equipment were also temporarily disabled.   
 
 
 
 
Fig. 6. Concrete paving at night at the intersection of 12th Street and Lamar Blvd. 
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The utility work on the Lamar project was a major challenge because many of the 
original utilities installed in the 1930’s were still in place and their exact locations were 
not well documented.  The majority of the utility work was completed early in the 
project.  During the utility work, the locations of the new utilities were clearly 
documented.  This approach will be beneficial when future utility work is necessary.  In 
addition, utility representatives attended the daily construction meetings when utility 
work was taking place.   
A concrete accelerating admixture was used on the intersection reconstruction.  The 
admixture used was an anti-corrosion admixture used at one third its normal dose.  This 
mixture design was used to ensure adequate strength gain had taken place before the 
newly constructed roadway was opened back up to motorists.  The admixture was 
significantly less expensive than an accelerator but has not been well tested in concrete 
paving applications.  The admixture was also very susceptible to temperature changes.  
The admixture did allow the concrete to gain adequate strength by the time it was 
opened to traffic.  It is uncertain how the pavement will perform long-term.     
 
Public Relations and Information  
An extensive outreach effort was targeted towards the numerous local merchants 
impacted by the construction efforts.  Weekly meetings were held to inform local 
businesses of project information and to give them options concerning lane closures.  
The original construction phasing maintained a turn lane into the local business 
entrances at all time.  Because of the outreach efforts, the local businesses allowed for 
the removal of the turn lane to further accelerate the construction efforts.  In response to 
the removal of the turn lane, the City of Austin provided signs clearly showing access 
points for each of the businesses (Figure 7).  Flaggers were also provided to help direct 
traffic through the construction zone (Figure 8).   
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 Fig. 7. Business access signs Fig. 8. Access to businesses signing  
  with a flagger to direct traffic 
 
 
 
The public outreach to the local businesses and impacted communities started almost a 
year before the construction efforts began.  Weekly meetings were held with merchants 
and nearby residents.  For those unable to attend the meetings, project information was 
available through the project webpage and through an e-mail information distribution 
system.  Information was disseminated in written form through news releases and hand 
delivered updates.  In addition, traditional media such as television, radio, and 
newspaper were used to communicate information on the project.   
 
Traffic Management  
During the construction efforts, the traffic management plan was updated regularly to 
accommodate local resident and merchant concerns and changes in construction 
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sequencing required to keep the project schedule on track. The City of Austin 
maintained an on-site traffic control technician to approve minor changes to the traffic 
management plan.  Larger changes would be approved during the construction meetings.  
Because of the intense nature of this project due to the accelerated and constantly 
changing schedule, the work load of the Traffic Control Supervisor was drastically 
reduced from 15 projects to only two projects.  This allowed him to focus more of his 
attention to this constantly changing project.   
Several alternative routes were planned for this project but were not extensively 
publicized due to the merchant concerns.  Traffic on Lamar Street as well as alternative 
routes was constantly monitored.  The traffic signals on these roadways were adjusted to 
improve traffic flow.   
Rather than only allowing the contractor to work during off peak hours, permanent 
lane closures were used when possible.  It was estimated that this approach reduced the 
project’s duration by several months.    
 
I-15 DEVORE PAVEMENT REHABILITATION PROJECT  
 
General Project Information and Scope 
 
The I-15 Devore project involved a 3.4 mile stretch of roadway that carries over 80,000 
vehicles per day during the week with a high percentage of trucks. The roadway also has 
a large percentage of weekend traffic as a result of motorists traveling to from the Las 
Vegas area.  Figure 9 shows the location of the project.   
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Fig. 9. I-15 project location 
 
 
 
This $15 million project focused on construction efforts focused on the outside two 
lanes.  The far outside lane was completely reconstructed.  Parts of the other lanes 
showing distress were removed and replaced (Figure 10).  Caltrans originally wanted to 
reconstruct the entire roadway but was limited due to inadequate funds.  The new 
concrete was constructed to have a life of 30 years and consisted of unreinforced 
concrete with dowels.   
The project was divided into two segments.  Segment 1 has four lanes in each 
direction and segment 2 has three lanes in each direction (Figure 11).  Figure 12 
illustrates the location of the reconstruction efforts.   
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Fig. 10. Damaged concrete slabs in the outside lanes (left) and the beginning of construction workzone, 
southbound (right) 
 
 
 
 
Fig. 11. Lane configuration of I-15 at Glen Helen Parkway 
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Fig. 12. Lane configuration during segment 2 construction efforts 
 
 
 
The I-15 project started in August 2004 with an expected completion date of February 
2005.  The original construction schedule included a six week period of weekday 
construction.  Caltrans did not hold outreach meetings during the planning stages of the 
project.  When the public found out that the weekend travelers were not sharing the 
inconveniences of the construction they were outraged.  As a result, Caltrans slowed the 
project in an effort to gain more public buy-in of the project.   
The project resumed on October 3, 2004 with an expected completion date of the 
reconstruction efforts of November 12, 2004.  The 96 hour weekday closures started 
Sunday night.  The roadway had to be reopened to traffic by 5:00 am Friday morning. 
After the second week of construction, the contractor was allowed to work through the 
weekend to complete the northbound lanes even though the original schedule allowed 
only for weekday work.  The start of construction on the southbound lanes was delayed 
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from the intended October 18th (Monday) to October 22nd (Friday) because of the 
unusually large amounts of rainfall received during that period.  The contractor was 
again allowed to work through the weekend.  Work continued into following week.  The 
contractor was able to complete the reconstruction work in only four weeks. 
This project was intentionally scheduled to avoid the summer time peak periods and 
finish paving operations and extended lane closures before the start of the holiday season 
marked by the Thanksgiving holiday.  Caltrans re-opened all lanes on I-15 from Sierra 
Avenue in Fontana to the I-15/I-215 junction in Devore on November 3, 2004.  
Guardrail and sign replacement, grinding, and lane re-striping continued under 
traditional short-term nighttime closures through February 2005.   
 
Study Methodology 
 
Two site visits were conducted to document Caltrans’ efforts on this project.  During the 
site visits the construction operations were observed and documented using photographs 
and video footage.  Also accomplished during the site visits were a series of interviews 
with Caltrans and construction personnel.  
Information on much of the traffic management and public information activities was 
available on the Caltrans District 8 project website or through various newspaper media 
articles describing the project’s progress.  More detailed information on the traffic 
management and public information activities was collected through e-mail 
correspondence with the project’s public information officer and the project’s design 
engineer.   
The University of California at Berkeley, provided additional information 
concerning the project’s website the Automated Work Zone Information (AWZI) 
System used to help determine the closure scheme.   
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Documented Success Factors 
 
Construction Practices and Management  
The contract for this project included incentives and disincentives.  Incentives were 
available for early completion and disincentives were in place for not opening the lanes 
to motorists by a certain time.  Caltrans paid the contractor a total of approximately 
$600,000 in incentives.  There was a “late-opening” penalty that resulted in the 
contractor being fined $200,000.  This fine was eventually dropped because of the 
numerous changes to the project’s schedule and because of the contractor’s efforts to 
reduce the impacts of the construction operation of the road users.  The use of incentives 
and disincentives was used in this contract to motivate the contractor to use less than the 
original contract schedule and to motivate the contractor to have lanes open to the public 
by the specified time periods.  
The construction work took place on the outside two lanes.  The far outside lane was 
completely reconstructed and selected portions of the other lane were reconstructed.  The 
contractor used a two-lane slip-form paver that allowed both lanes, the lane that was 
completely reconstructed and the lane with selected slab replacements, to be paved 
simultaneously (Figure 13).  This increased the speed of the paving operation.  The 
concrete was transported to the construction site in dump trucks.  The concrete was 
dumped in front of the paving equipment and then spread with a front end loader.  A 
similar method was used on the I-85 project, however, the Georgia Department of 
Transportation (GDOT) preferred having the concrete dumped into spreader equipment 
because of the risk of segregation.   
The contractor used 12-hour and 24-hour mix designs which included Type III and 
Type II cements, respectively.  The 12-hour mix design was used at the end of 
construction segments or on segments paved the day before they would be opened to 
traffic.  Concrete specimens were prepared and tested on-site for slump and flexural 
strength.     
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Fig. 13. Paving with a two lane slip-form paver 
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Public Relations and Information  
The original construction schedule for this project was comprised of six construction 
periods that would reduce the roadway to two lanes in each direction.  Because of the 
large weekend traffic volumes, the closures were scheduled from Monday to Thursday 
of each week.  Due to public outcry from weekday commuters who felt that weekend 
travelers should share the inconvenience of the construction, the project schedule was 
slowed to perform more public relations actvitites.  Although not the original plan, 
Caltrans did allow the contractor to work on some of the weekends to further accelerate 
the schedule and to make up for delays caused by large rainfalls.   
The nation’s largest amphitheater is located near the construction zone.  Caltrans 
worked with this venue as well as others in the area to coordinate the construction 
schedule.  The normal concert season runs from April to October.  Because the 
construction started during the concert season, Caltrans felt that coordinating with this 
venue was a high priority.  
Caltrans started the public information campaign early to ensure all effected parties 
were informed on the impending construction.  Caltrans met with groups including the 
Legislators, City/County Staff, the San Bernadino Police Department, and the Chamber 
of Commerce in surrounding cities.   
Traditional broadcast and print media agencies as well as other impacted 
transportation agencies were provided weekly press releases with the latest project 
information.  The press releases were also available through a fax distribution system.   
 
Traffic Management 
The traffic conditions on I-15 were highly directional based on the time of day.  In order 
to maximize the capacity of the roadway Caltrans used a quick-change barrier system.  
The barrier would be moved to allow peak hour traffic to have three lanes while the 
other direction would have only one.  The barrier system could be moved quickly to 
accommodate the directional traffic conditions.  A picture of the movable barrier can be 
seen in Figure 14.  
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Fig. 14. Movable barrier system separating traffic lanes 
 
 
 
During non-peak traffic time, the contractor would close additional lanes in an effort to 
complete the paving operations as quickly as possible.  This accelerated the schedule and 
helped minimize the impact of the construction on the road users.   
Caltrans utilized the California Highway Patrol to assist with traffic control and 
construction zone speed enforcement.  The highway patrol ticketed motorists who failed 
to obey the construction zone speed limit at various times during the project.  The 
highway patrol also helped with lane closures and shifting traffic.  When crossing traffic 
over onto the other side of the roadway, the highway had to be temporary closed to setup 
the crossover and restripe the roadway.  When reopened, the highway patrol lead 
motorists through the construction zone.   
Several tow operators were stationed at different points along the project.  Their 
purpose was to remove disabled vehicles quickly from the construction zone in order to 
minimize traffic impacts.  The average time to clear an accident from the construction 
zone was reported to be six minutes.   
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Traffic conditions on the site were monitored using closed circuit television cameras 
(CCTV) from a “command post” located near the project (Figure 15).  The CCTVs 
allowed Caltrans to assess and respond quickly to traffic incidents.  The CCTVs were 
monitored 16 hours a day.  The information collected from the command post would be 
used to update changeable message signs with real-time traffic information.  The 
information would also be used to update the traffic map available online.  The 
temporary traffic management center created for this project can be seen in Figure 15.  
 
 
 
 
Fig. 15. Tempory traffic management center 
 
 
 
Several alternate routes were designated for this project.  Motorists were encouraged 
to use the alternate routes, especially during peak periods each day.  Changeable 
message signs were used to inform motorists of alternate routes.  The signs would 
designate an alternate route based on real-time traffic information on travel times 
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through the workzone and travel conditions on alternate routes.  This approach helped 
balance congestion on I-15 and the alternate routes.   
To minimize demand on I-15, Caltrans worked with local groups such as the 
California Trucking Associating and the Nevada Convention Bureau prior to the start of 
construction to encourage the use of alternate routes and to encourage off-peak travel.  
Trucks were encouraged not to travel during peak travel times and travelers going to or 
from the Las Vegas area were encouraged to fly.  The demand reduction strategies 
implemented by Caltrans including the use of alternate routes and encouraging non-peak 
traveling resulted in an 18 to 20 percent observed decrease in traffic volumes on I-15 
through the project limits.   
 
I-85 ATLANTA RECONSTRUCTION PROJECT 
 
General Project Information and Scope 
 
The I-85 reconstruction project in Atlanta, Georgia consists of a 6.9 mile stretch of 
roadway with four lanes in each direction.  The older outer lanes constructed in the 
1960’s were reconstructed and the newer inner lanes were rehabilitated.  The roadway 
includes an existing barrier wall and drainage structures in the median (Figure 16).  The 
median barrier wall was heightened by two feet to reduce the glare from oncoming 
traffic at night.  The total project cost was estimated to be $37.9 million.   
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Fig. 16. I-85 lane configuration 
 
 
 
The ADT on this roadway is 131,000 vehicles per day. Because weekday commuters 
are the primary road user, the reconstruction efforts were conducted on the weekends.  
Each weekend, approximately one half of a mile of roadway was reconstructed.  The 
reconstruction efforts were expected to take 27 weekends and the contractor could pick 
the weekends to work with some limitations such as holidays or special events.  
Penalties were included in the contract for not having the roadway open by a certain time 
on Monday morning and for needing more than 27 weekends to complete the 
reconstruction.  A moveable concrete barrier system was used to quickly establish a safe 
workzone.  An on-site batch plant was utilized to minimize haul times.   
Nighttime construction took place during the week between 9:00 pm and 5:00 am.  
The contractor used this time to work on the shoulders, pre-cut the concrete slabs in 
anticipation for the weekend construction, perform rehabilitation work on the inside 
lanes, and diamond grind newly placed concrete.  Approximately 700 square yards of 
rehabilitation work was needed for the inside lanes.  Disincentives were in place to 
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motivate the contractor to have the roadway open to traffic by 5:00 am Monday 
morning.   
The contract for this project included disincentives only.  There were disincentives 
on the lane opening times to ensure morning commuters were not impacted by the 
weekend or night construction activities.  There were also disincentives on the number 
of available weekends.  If additional weekends were needed to complete the 
reconstruction of the outside lanes they had to be purchased from GDOT at $100,000 per 
weekend.  There was a $450,000 penalty if the project exceeded the allowed schedule.  
The contractor believed that this project would have benefited from having incentives 
instead of solely disincentives.  They believed that they could have completed the 
project ahead of schedule.  They also believed that implementing incentives on the 
project would have made the relationship between the owner and the contractor less 
adversarial.   
 
Case Study Methodology 
 
An initial meeting interview was conducted with the GDOT and with representatives 
from the contractor to gather general information on the scope of the project and to 
gather specific information on topic that pertain to the research project.   
A site visit was conducted to document the weekend reconstruction efforts.  The site 
visit involved observing and documenting the reconstruction efforts using photographs 
and video footage.  Follow-up contact was maintained with GDOT to keep up with the 
progress on the project and to determine if there were any major changes in the project 
and why they occurred.  
Another site visit was conducted after the contractor had completed the southbound 
lanes and had started construction on the northbound lanes.  Interviews with GDOT and 
the contractor yielded valuable information concerning construction operations 
conducted during the week, the intensity of the planning and scheduling process, and 
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problems that arose during construction.  During the second site visit the reconstruction 
operations were documented with still photography as well as video footage.  
 
Documented Success Factors  
 
Several success factors were documented during the reconstruction of I-85 in Atlanta.  
These factors are discussed in the section below.   
 
Construction Practices and Management  
Because the primary road user for this project is weekday commuters, the contract 
specified that the reconstruction efforts take place on the weekend.  The contractor was 
given 27 weekends to complete the reconstruction work with some stipulations on 
certain weekends such as holiday weekends or weekends with special events.  The 
construction operations stopped for most of winter and resumed again in the spring.  A 
detailed hourly schedule was created for the weekend reconstruction efforts.  
Construction efforts took place day and night.  
Each weekend, approximately a half of a mile of concrete pavement was 
reconstructed.  During the first weekends that the reconstruction was attempted the 
contractor fell short of the half-mile goal.  After resuming construction in the spring, the 
contractor was able to pave 3,600 feet, well over half of a mile.  The contractor expected 
to be able to pave close to 4000 feet as the project neared the on-site construction office 
and batch plant.  The A movable concrete barrier was used to separate the construction 
operations from traffic.  The movable concrete barrier, as shown in Figure 17, was 
beneficial because it could be quickly moved into place and it provided safety to the 
workers in the workzone.  The workers on the project preferred working behind the 
movable concrete barrier over traffic barrels because if the increased safety.  Prior to the 
site visit to document the weekend construction the barrier was struck by a truck.  The 
barrier moved slightly and was damaged but it protected the workers.     
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Fig. 17. Movable barrier system 
 
 
 
An on-site batch plant was utilized for this project.  The concrete supplier had 
materials dedicated to the I-85 project in order to prevent delays from concrete 
shortages.  The on-site batch plant also helped minimize haul times.  The contractor also 
utilized a batch plant located near the project limits that was being used for another 
project during the week.  Approximately the last third of the concrete placed over each 
weekend included an accelerating admixture that allowed adequate strength gain so the 
roadway could be opened by 5:00 am on Monday.   
The weekend reconstruction efforts required a larger amount of workers than the 
weekday work.  The contractor moved workers from another job on the weekends to 
ensure the project was completed on time.  Managing labor was challenging on this 
project.  Hours were intentionally withheld from workers in anticipation for the weekend 
work.  If the weekend reconstruction operations had to be cancelled due to rain, the 
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contractor had to respond quickly to redistribute the workers onto other tasks.  Canceling 
the weekend reconstruction work also required coordination with the batch plant and the 
trucking companies.  The contractor stated that the planning and scheduling 
requirements on this project were much higher than traditional construction projects.   
The concrete was pre-sawed during the week to expedite the removal of the concrete 
slabs during the weekend.  This work was conducted at night by closing the outside two 
lanes.  Pre-sawing the slabs allowed them to be removed quickly.  The excavator was 
mounted with a special bucket suited for removing the slabs (Figure 18).  This 
excavation method also minimizes damage to the base and subbase layers. 
 
 
 
 
Fig. 18. Removing the pre-sawed slabs with an excavator 
 
 
 
A GDOT representative was onsite each weekend for the entire duration of the 
construction activities to make decisions and answer contractor questions.  This was 
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important because the accelerated schedule could not afford a lengthy decision making 
process.  GDOT inspectors were also on the site throughout the weekend construction 
operations.     
The contractor used a two lane slip-form paver to pave both of the lanes at once 
(Figure 19).  This was more efficient than using a single lane paver.  The contractor 
planned the construction segments so that overpasses did not restrict the use of the two 
lane paver.  The pavement under overpasses that could not be paved using the slip-form 
paver was paved using formwork.   
 
 
 
 
Fig. 19. Paving operations on the I-85 project 
 
 
 
Public Relations and Information  
The public relations campaign on this project was carried out by GDOT.  The public 
relations efforts included utilizing media and the news on Thursdays and Fridays to 
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inform motorists about the construction.  Traditional advertising, a project website, and 
the use of changeable message signs were also used. GDOT also worked with the 
Trucking Association to distribute flyers at rest stops to inform the trucking community 
of the construction work on I-85.   
 
Traffic Management 
During the weekend reconstruction efforts, the roadway was reduced to two lanes in 
each direction (Figure 20).  A traffic officer was present at the construction site 
throughout the weekend to slow down traffic as it entered the workzone.  Signs were set 
to inform motorists of the construction activities.   Police officers were present on the 
site throughout the weekend construction to encourage motorists to obey traffic laws and 
not speed through the workzone.  Towing services were available in the instance of a 
traffic accident or breakdown.   
 
 
 
Fig. 20. Traffic flow and the location of the movable concrete barrier for construction on  
the southbound lanes 
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The construction contract for this project included increasing the height of the 
median barrier to reduce the glare created from oncoming traffic at night.  Work on the 
anti-glare barrier was accomplished by closing the inner lane in each direction with 
traffic barrels.  GDOT specified that this work could not take place within two miles of 
the reconstruction operations.   
 
I-65 RECONSTRUCTION PROJECT  
 
General Project Information and Scope 
 
Interstate Highway 65 in Nashville, Tennessee is a six lane roadway (three in each 
direction) that is being widened to five lanes in each direction.  The ADT in 2000 was 
117,000 vehicles per day, almost twice the ADT in 1986.  It is estimated that the ADT 
will continue to rise to 177,000 vehicles per day.  The roadway also has a high 
percentage of truck traffic (Figure 21).  
 
 
 
 
Fig. 21. High percentage of truck traffic through the workzone  
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The original lanes are being reconstructed simultaneously with the construction of the 
new lanes to keep the roadway on the same life cycle.  In addition to the new lanes, 12-
foot outside shoulders will be constructed.  The majority of the project is located within 
the existing right-of-way (ROW).  The project also includes the reconstruction of one 
interchange and one overpass as well as the installation of intelligent transportation 
systems (ITS) and sounds walls.  A conservative pavement design is being used on this 
project that is expected to last approximately 50 years.  In order to minimize the impact 
of the construction efforts, three lanes remained open to motorists during peak travel 
times.  Because of the high volumes of concrete required for this project, an exclusive 
on-site batch plant was utilized for this project.   
The reconstruction and expansion of I-65 was separated into three segments with a 
total project cost of $102.8 million.  This budget only covers the construction of Sections 
1 and 2.  The construction of Section 3 will require additional funding.  The information 
collected through this case study was on Section 2 that extends from Old Hickory 
Boulevard to Vietnam Veterans Boulevard.   
Construction on the I-65 project began in April 2002 and was originally scheduled to 
be completed by October 2004.  Due to numerous project delays, the project is expected 
to be completed some time in late 2005 or early 2006.  The delays were the result of a 
combination of factors including weather, right-of-way acquisition, permitting, and 
contractor qualifications.  Despite the numerous schedule delays, the project is currently 
only $1.5 million over budget.  The primary source of the overruns is the barrier rails 
that are being used on the project.   
The contract on this project included I/D.  Because of the numerous delays, the 
contractor lost all opportunities to earn incentives.  At the time of the site visit, the 
contractor was negotiating with the Tennessee Department of Transportation (TDOT) to 
determine the magnitude of the penalties that would be incurred by the contractor.  
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Case Study Methodology 
 
The documentation of this project started with a meeting with the TDOT to gather 
information on the project’s scope and to gather information on aspects of the project 
that pertain to this research project.  A second site visit was made to conduct interviews 
with the contractor and with members of the project design consultant and project 
manager.  During the site visit, the concrete paving operations were documented with 
still photographs and video footage.  Also during the visit, member of the research team 
visited TDOT’s traffic management center for the City of Nashville.   
 
Documented Success Factors 
 
Several success factors were documented through this case study.  These factors are 
discussed below.  
 
Construction Practices and Management  
Because of the high paving volumes on the project, an exclusive, on-site batch plant was 
utilized (Figure 22).  This batch plant was located by the site offices.  The plant had a 
single mixing drum and provided adequate space for aggregate laydown.  Locating the 
batch plant on-site minimized haul distances allowing dump trucks to be used.   
 
82 
 
 
Fig. 22. Exclusive on-site batch plant located near the contractor’s office  
 
 
 
The haul routes for the concrete trucks were designed to minimize the impact on 
traffic.  On one portion of the project, the truck route was changed to ensure the trucks 
had adequate room to cross the three lanes of traffic and enter the construction site.  This 
improved safety for the motorists.   
 
Public Relations and Information  
Because of the relatively low impact of the construction activities on the motorists, very 
little was needed in the area of public relations and information.  Some information on 
the project was released by TDOT concerning major changes in the construction such as 
lane changes.   
 
Traffic Management 
Nashville has a city-wide ITS system that is channeled to a central traffic management 
center (Figure 23).  Information from CCTVs was used to update an on-line traffic map 
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for the city and to update messages on changeable message signs.  The traffic 
management center has dispatchers that can contact the appropriate emergency response 
vehicles in the occurrence of an accident of stall.  This system was used to monitor 
traffic through the I-85 workzone.  The location of the different ITS devices in the City 
of Nashville can be seen in Figure 24.   
 
 
 
 
Fig. 23. Traffic management center for the City of Nashville 
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Fig. 24. ITS map for the City of Nashville 
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SUMMARY  
 
Four case studies were conducted in support of this research.  Each of the case studies 
was documented through interviews and site visits.  Through the case studies numerous 
strategies were identified that can potentially impact the overall success of a project.  
The strategies identified through the case studies are discussed in relation to the finding 
of the literature review in the next section.  Each strategy is discussed based on the 
motivations for its use as well as potential benefits and drawbacks of implementing each 
strategy.  Each strategy is also discussed in the context of the number of data collection 
methods under the triangulation analysis that support that strategy.   
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CHAPTER V 
 
DATA ANALYSIS 
 
This section describes the information gathered through the analysis of the case studies 
and the literature review.  For each identified perceived success factor or strategy, the 
motivating conditions for the implementation of that factor or strategy has been 
identified.  This section also discusses the advantages and drawbacks to implementing 
different strategies as well as perceived relationships with other strategies.  The 
strategies have been organized into the different major project areas identified through 
the literature review.   
The different strategies are organized based on the data sources that identified the 
strategy.  Under the triangulation approach used for this research, fully supported 
strategies are those that were identified through the case studies, the literature review, 
and expert opinion.  Strategies that were only identified through one or two data 
collection methods are also included but more research is needed to confirm these 
strategies ability to influence project success.   
 
FULLY SUPPORTED STRATEGIES  
 
This section includes the strategies that are fully supported by the triangulation analysis.  
These strategies were documented in both the literature review and in the case studies 
and were then verified by expert opinion.   
 
Contract Administration 
 
Contractor Screening  
Contractor screening was observed and attributed to the success of the Lamar Boulevard 
case study project.  The City of Austin screened contractors based on there experience, 
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staff and equipment, ability to meet the stringent schedule, backlog, and willingness to 
participate in the daily construction meetings.  Contractor screening was implemented on 
this project because of the resource intensiveness of the project and the City of Austin’s 
desire to work with the contractor to minimize the impact of the construction on the local 
merchants.   
Prequalification can also be evaluated on the basis of the quality and the past 
performance of the contractor as implemented by the Ontario Ministry of Transportation.  
This system assigns contractors a score based primarily on quality but also on safety, 
timeliness, and contract execution.  The scores are used to determine the amount of work 
a contractor can be given.  
The result of the contractor screening process on the Lamar Boulevard project was 
that the contractors that bid on the job had the resources and equipment to handle the 
complexity and accelerated schedule of this project.  This helped reduce the chances of 
failing to meet the project objectives.  The drawback to contractor screening is that less 
bids may be received possibly resulting in a higher overall contract price.  On the Lamar 
Boulevard project, only two bids were received as a result of the rigorous screening 
process.  Although this drawback was not recorded in regards to the screening process 
used by the Ontario Ministry of Transportation, a similar result could be expected.     
 
Partnering  
A formal partnering program was used on the I-496 case study conducted under the 
FHWA research project.   Informal partnering was used on the I-15 Devore case study 
project and the Lamar Boulevard project.  The use of partnering was also documented in 
several literature sources.  Partnering is ideal on projects where alignment of the owner’s 
and contractor’s objectives is important.  Partnering should also be used when 
cooperation between the owner and the contractor is important.  This is supported by the 
I-15 and the Lamar Boulevard case studies.  On the Lamar Boulevard project, the City of 
Austin informally partnered with the contractor to work towards minimizing the impact 
of the construction operations on the local merchants.  On the I-15 project, Caltrans 
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worked with the contractor to minimize the impacts of the construction operations on the 
motorists.  On the I-496 project, a formal partnering program was created because of the 
need to have constant and efficient communication channels in order to maintain the 
accelerated schedule.  This suggests that partnering may be appropriate on complex or 
resource intensive projects.  Had partnering not been in place, the contractor may have 
been more concerned with their profit than the impact of the road users.     
The success of the partnering program is largely dependant on the commitment of 
the different parties to the partnering process.  It is beneficial in a partnering agreement 
for there to be clearly defined team objectives and roles.  This literature also suggested 
that a partnering program may require the participants to go beyond the contract 
requirements.  This was evident on the Lamar Boulevard project.  The contractor worked 
to complete the project as quickly as possible even when no additional incentives could 
be earned.   
Partnering is advantageous because it increases teamwork, communication, trust, and 
collaboration between the owner and the contractor.  A partnering relationship has the 
potential to reduce claims and aid in dispute resolution.  The partnering process can 
increase decision making efficiency that is beneficial on projects with accelerated 
schedules.  Partnering can also help maintain repeat business between the contractor and 
the SHA.   
Despite the numerous advantages to implementing a partnering program, there are 
also several drawbacks.  Some believe that partnering can cause contract requirements to 
be relaxed to enhance the relationship between the partnering team.  This can impact the 
overall quality of the completed project.  Although mentioned in the literature review 
this drawback was not observed through the case studies.  Many contractors do not 
believe the partnering with a SHA improves the relationships between suppliers and 
subcontractors.  This was evident on the I-496 project in Michigan. There were 
numerous communication problems between the prime contractor and the subcontractors 
on the project despite the partnering between the prime contractor and the SHA.  In the 
future, the prime contractor stated that they would consider including the subcontractors 
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in the partnering process to avoid such problems (Anderson et al. 2003a).  Partnering 
may not be cost effective if all the parties involved are not committed to the process 
(Grajek et al. 2000).       
 
Incentives/Disincentives  
The use on I/D as a contracting technique is heavily supported by both the case studies 
and the literature as a strategy that can be implemented to influence the overall perceived 
success of a project.  Incentives and disincentives were included in the contracts of the 
Lamar Boulevard, I-15, and I-65 case study projects.  I/D provision were included in the 
US 23 and I-496 case studies conducted under the FHWA research project “Traffic 
Management Studies for High Volume Roadway” (Anderson et al. 2003a, Anderson et 
al. 2003b).  The incentives and disincentives for each of the projects were schedule 
based.  
I/D contracting provisions are commonly used to motivate the contractor to meet 
certain schedule milestones.  The incentive and disincentive structure on the Lamar, I-
65, and I-15 projects involved incentives for completing the milestones ahead of 
schedule.  On the I-15 project, the contractor was allowed 6 weeks to complete the 
reconstruction efforts.  The contractor was offered an incentive of $300,000 for each 
week that the project was completed early.  The contractor was able to complete the 
project in only 4 weeks and as a result earned the maximum possible incentives.   
Disincentives on these projects are used to encourage timely completion of the 
overall project as well as to motivate the contractor to complete segments of the project 
on time so they could be reopened to the traveling public.  On the I-85 project in Atlanta, 
disincentives were in place to motivate the contractor to have the roadway open to 
commuters by 5:00 am on Monday morning.  Similar disincentives were used on the 
Lamar project on the weekend reconstruction of the intersection and on the I-15 project 
to ensure the roadway was open to traffic by Friday morning because of the heavy 
weekend traffic.  The only case study project were disincentives were recorded was on 
the I-15 project due to opening the roadway a few hours late on Friday morning.  These 
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penalties were eventually dropped because of the numerous changes in the project 
schedule and because of the contractors work in minimizing the impact the construction 
had on traffic. 
The literature suggests that the use of I/D can increase cooperation and alignment 
between the contractor and the SHA (Bower et al. 2002, Herbsman et al. 1995).  This is 
supported by the finding of the Lamar and  I-15 case studies.  In both cases the contract 
included large incentives and disincentive to encourage timely project completion and to 
minimize the impact the construction efforts had on motorists.  On both projects, the 
contractor worked with the SHA and was willing to accept changes in the project 
schedule.  On the Lamar project, the City of Austin worked to reduce the impact of 
construction on local businesses.  This was accomplished through a drastic reduction of 
the already accelerated schedule.  Contractor decision making representatives attended 
daily construction meetings to discuss the constantly changing construction and traffic 
phasing on the project.  Because of the alignment between the contractor and the City of 
Austin to minimize the impact of the construction on the local merchant, the overall 
project schedule was reduced from 16½ months to just over 6 months.  Similar 
cooperation between the contractor and SHA can be seen on the I-15 project.  
The use of I/D is advantageous on projects where the schedule is critical to the 
overall success of the project.  Research has shown that a vast majority of project with 
incentives and disincentives included in the contract are completed on time or ahead of 
schedule (Arditi et al. 1998).  Of the three case studies that were conducted on projects 
with I/D provisions, two of them were completed ahead of schedule.  The I-65 project, 
which at the time when this thesis is being written, was still under construction and has 
encountered numerous delays.  Negotiations are taking place concerning the amount of 
disincentive penalties the contractor would face.  From the SHA’s perspective, the use of 
I/D can be advantageous because it transfers some of the risk associated with schedule 
overruns to the contractor in exchange for the chance to earn a bonus for early 
completion (Arditi et al. 1998).   
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One challenge associated with using I/D provisions that are tied to the project 
schedule is establishing reasonable benchmarks (Jaraiedi et al. 1995).  If the schedule is 
estimated too conservatively, the contractor will not have to work any differently than 
normal to receive incentives (Herbsman et al. 1995).  Other possible disadvantages of 
using I/D contracting is the possibility of the project costing more because of bonuses 
earned by the contract and the challenge of accurately gauging road user impact costs.  
Another challenge of using I/D encountered on the I-496 project is that the public or the 
media may focus on disincentives the contractor is required to pay instead of the overall 
success of the project (Anderson et al. 2003a).   
Incentives and disincentives are often used in conjunction with cost (A) plus time (B) 
contracts (Herbsman et al. 1995).  Incentives and disincentives are set based on the 
proposed schedule of the winning bid.  Based on research, projects with A+B plus I/D 
contracts are usually completed ahead of schedule (Herbsman et al. 1995).  Although not 
require, I/D is incorporated into most A+B contracts (Herbsman et al. 1995).   
Incentives and disincentives can also be used on contracts lengths that are based on 
productivity rates.  On the I-85 project in Atlanta, GDOT based the overall project 
duration on productivity levels for accelerated projects.  To encourage the contractor to 
meet these productivity levels, disincentives were placed in the contract for needing 
more than the allowed time.   
 
Planning and Scheduling  
 
Accelerated Schedule  
An accelerated project schedule was used on three of the case study projects conducted 
in support of this thesis as well as on projects documented through the literature review.  
The accelerated schedules were created in response to the large impact the construction 
was expected to have on motorists and local groups.  On the I-65 case study project, the 
schedule was not accelerated because the original number of lanes were maintained 
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throughout the duration of the project.  This resulted in only small traffic impacts from 
construction operations.   
There are several strategies identified by this study that can be implemented to 
compliment an accelerated schedule.  Contracting strategies can be implemented to 
encourage the contractor to complete the project quickly such as lane rental, cost-plus-
time, and incentives/disincentives.  Partnering can be useful on projects with accelerated 
schedules to ensure that all the participating parties share schedule related objectives 
such as the unofficial partnering on the Lamar Boulevard project.  Contractor screening 
can be used to ensure that bids are only received from qualified contractors that can meet 
the project’s demands.  Production rates from previous accelerated projects can be used 
help create the accelerated schedule such as on the I-85 case study project.  These 
contracting methods were discussed in more detail earlier.   
Planning and scheduling can also play an important role in successfully 
implementing an accelerated schedule.  A contingency plan can be created to help 
protect again the risk of project delays and overruns.  Contingency plans were part of the 
accelerated schedules on the I-15 Devore case study project and the US 23 project 
(Anderson et al. 2003b). Completing the utilities early on a project, especially when the 
utilities are expected to be a challenge, can help reduce delays caused by utility 
complications.  This approach was successfully implemented on the Lamar Boulevard 
project.  As a lesson learned on the I-496 project, the use of joint schedule review 
meetings has the potential to reduce the time it takes to create an accurate construction 
schedule.  This practice would also allow issues related to the schedule to be openly 
discussed and resolved quickly (Anderson et al. 2003a).   
An accelerated construction schedule is appropriate for a project where the 
construction effort will result in high user impacts.  Accelerating the construction 
schedule can help reduce these impacts.  The drawback of implementing an accelerated 
schedule is that this type of schedule is usually more resource intensive than a traditional 
construction schedule.  More preparation may be needed in the contracting documents, 
especially if a non-traditional contracting strategy is being used.  The contractor may be 
93 
 
required to use more equipment and manpower as well as increased planning to 
complete the construction operations within the allotted time period.  This can increase 
the overall cost of a project.      
 
Detailed Hourly Schedule  
The contractor on the I-85 project created a detailed hourly schedule for the weekend 
reconstruction efforts.  This level of planning detail was important on this project 
because of the large disincentives that the contractor would incur if the roadway was not 
open by the specified time on Monday morning.  For this project a bar chart schedule 
was created in Microsoft Excel.  To create a detailed hourly schedule, the contractor 
must have detailed knowledge on production rates for different activities as well as 
information concerning equipment availability and crew sizes.   
The use of a detailed hourly schedule is also appropriate for accelerated intersection 
construction.  The FHWA report, “Accelerated Construction Method for Concrete 
Pavement at Intersections,” gives guidelines for the reconstruction of intersections in a 
72 hour period (Secmen et al. 1996).  A detailed hourly schedule was created for the Red 
Bluff intersection project documented in this report.      
 
Weekend Construction  
Weekend reconstruction efforts took place on the I-85 and Lamar Boulevard case 
studies.  This approach was also documented as being used on the I-10 Pomona project 
in California (Lee et al. 2002).  On all of the projects weekend construction was chosen 
because of the large traffic volumes on the weekdays.  Performing major construction 
operations on the weekends can minimize the impact the construction operations have on 
the primary road users.   
On the I-85 project, the primary user of the highway is weekday commuters.  
Although some construction efforts took place during the week, the majority of the 
reconstruction efforts took place on the weekend while traffic volumes are lower.  On 
the Lamar Boulevard project, the major groups that were impacted by the construction 
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operations were the local businesses, weekday commuters, and local residents.  The 
reconstruction of the intersections took place on the weekends because of the lower 
traffic volumes on the roadway.  Only a quarter of the intersection was reconstructed 
each weekend which allowed the intersection to remain functional.  
On all of the projects the weekend reconstruction efforts were accompanied by 
disincentives on the opening time.  This helped ensure the construction efforts did not 
continue into Monday morning and impact the weekday commuters.   
Because of the short construction window that weekend work allows, operations 
often take place around the clock.  The I-85 and the I-10 projects worked continuously to 
complete the required reconstruction length.  On the Lamar Boulevard project, the 
concrete paving activities took place at night.  This was primarily because it was easier 
for the concrete trucks to deliver the concrete at night while traffic volumes were lower.   
Weekend construction can be used to quickly replace intersections in urban areas 
such as on the Lamar Boulevard project.  This concept is discussed in the FHWA report 
“Accelerated Construction Methodology for Concrete Pavements at Urban Intersections” 
(Secmen et al. 1996).  This report gives guidelines for reconstructing an intersection in 
72 hours such as over an weekend.  Weekend intersection reconstruction often leads to 
increases costs because of the use of weekend work, night work, and concrete 
admixtures (Secmen et al. 1996).   
Weekend construction is advantageous on projects where traffic volumes are higher 
during the week than the weekend.  Weekend construction can also allow for higher 
productivity than night construction because it allows the contractor to work for a longer 
period of time before having to demobilize.   
One possible disadvantage of implementing weekend construction is that a 
continuous construction schedule can cause safety issues, especially when working at 
night.  Weekend reconstruction also requires the contractor to mobilize and then 
demobilize each weekend.  This may result in lower productivity than if the contractor 
was allowed to work continuously and not just on the weekends.    
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Night Construction 
Night construction work was used on the I-15 Devore project and the I-85 project 
documented through the case studies.  The use of night construction was also 
documented on the  I-10 precast concrete paving panel demonstration project and the I-
10 Pomona project, both conducted by Caltrans (Anderson et al. 2004a, Lee et al. 2002).  
Night construction was conducted because of the large volumes of daytime traffic on the 
roadway.  Performing the construction operations at night reduced the impact of the 
activities on the road users.   
Night construction is best suited to construction work that can be separated into short 
segments.  On the I-10 Pomona project, night construction was used to replace selected 
pavement slabs.  Fast setting concrete had to be used in order to ensure proper strength 
was gained by the time the roadway was reopened to traffic (Lee et al. 2002).  On the I-
10 precast concrete paving panel project, night construction was feasible because placed 
panels did not require curing before being opened traffic (Anderson et al. 2004a).     
There are drawbacks to performing construction at night.  A relatively large 
percentage of the nighttime construction schedule may be needed for mobilization and 
demobilization.  This leaves less time to perform construction activities.  There also may 
be reductions in quality from working at night.   
 
Contingency Plan  
Contingency plans can be created to help guard against schedule delays.  Maintaining 
the project schedule is important on projects with high user impacts.  Several different 
types of contingency plans were documented through the case studies and the literature 
review.   
On the US 23 project, up to three contingency work plans were in place at any given 
time (Anderson et al. 2003b).  These plans would be executed in the instance that the 
original schedule could not be carried out.  The contingency plans were in place to 
ensure the construction work would be completed within the strict 45 days allocated for 
lane closures.  On the I-15 Devore case study project, a contingency plan was created 
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based on possible project risk scenarios.  The plan addressed the specific actions that 
were to be taken if one of the scenarios occurred.  The contingency plan included brush 
fires, inclement weather, accidents within the project boundaries, increased traffic 
congestion, a shut down of contractor operations, material shortages, and an accident on 
the major alternative route for the project.  The plan discussed the risks associated with 
each scenario, the planned response actions, and who was responsible for each of the 
response actions.   
Another type of contingency plan provided on some projects was the availability of 
backup equipment.  On the I-65 project, the contractor had spare parts for all the major 
components of the paving machines.  The schedule on the I-65 project was important in 
the sense that the project was already well past the original completion date.  The 
contractor had lost all incentives and was working quickly to avoid incurring any 
disincentives.   
Back-up equipment was used on the I-85 project.  The contractor placed a batch 
plant on-site to provide concrete to the project.  If the plant had to shut-down 
unexpectedly, the contract planned to utilize a batch plant located near the northern 
project boundary that was normally being used for another project.  Back-up paving 
equipment was also available in the event that the primary equipment had mechanical 
problems.  The back-up batch plants and equipment were provided on this project 
because of the extremely stringent weekend reconstruction schedule.  The contractor had 
to ensure the roadway was open by the specified time on Monday morning to avoid 
incurring the large late opening penalties.   
Back-up equipment was also used on the I-10 Pomona project documented through 
the literature review (Lee et al. 2002).  In addition to the primary batch plant, a 
secondary batch plant was available.  During the paving operations, the primary batch 
plant experienced a 4-hour electrical breakdown.  The secondary batch plant was able to 
supply a limited amount of concrete until the primary batch plant was once again 
operational.  Because of the back-up batch plant could only provide a limited amount of 
concrete, there were still project delays associated with the equipment breakdown.   
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The use of back-up equipment as part of a contingency plan is advantageous on 
projects with very strict schedules, especially when there are financial penalties if the 
work is not completed on time.  The back-up equipment helps guard the contractor and 
the owner against the risk of the project overrunning the schedule.  This can help prevent 
increased user impacts caused by schedule delays.  This strategy does, however, tie up 
equipment that could be potentially used on another project.  The equipment may end up 
being idle for most or all of the project duration.   
 
Decision Making Strategies 
 
Effective Contractor Communication  
The importance of effective contractor communication was a lesson learned on the I-496 
project (Anderson et al. 2003a).  There were several communication issues that arose 
between the joint venture acting as the prime contractor and the paving contractor.  The 
paving contractor encountered several problems over the course of the project which 
were not communicated to the joint venture.  When bridgework problems arose, the joint 
venture did not relay the resulting changes in the construction sequence in a timely 
manner.  As a result the paving contractor did not have time to accommodate for the 
changes.  Because of the lack of communication between the different contractors, the 
paving operations started falling behind almost immediately.  One way to increase 
communication between the different contractors is to include partnering on the project 
with all the contractors.  Partnering was used on the I-496 project but it only included the 
SHA and the prime contractor (Anderson et al. 2003a).   
Effective contractor communication is also very important on short construction 
segments with stringent schedules such as weekend work.  The reconstruction of urban 
intersections over a weekend can require close interaction and effective communication 
with the contractor to ensure the design is successfully implemented (Secmen 1996). 
Effective contractor communication is important on accelerated projects with 
stringent or complicated schedule such as on the I-496 project.  Effective communication 
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between the prime contractor and the subcontractors could have reduced the project 
delay by giving the subcontractors more time to react and plan for changes in the 
project’s schedule.  Effective communication may require a higher level of effort 
between contractors than what is considered normal.  
 
On-site Agency Representative  
One decision making strategy that can be implemented to speed up the decision making 
process on low impact decisions is having on-site agency representatives.  On the US 23 
case study, a Michigan Department of Transportation senior supervisor who had 
authority over most decisions was constantly on the site (Anderson et al. 2003b).  Being 
able to make decisions on the job site was much quicker than requesting authorization 
from high-level project members.   
On the I-40 bridge reconstruction project performed by the Oklahoma Department of 
Transportation (ODOT), completing construction as quickly as possible was a key 
project objective (Wimmer 2004).  Because the speed of completion was so important on 
this project, a temporary office was set up near the job site that was staffed with 10 
ODOT engineers and 3 retired ODOT employees that were working with consulting 
firms.  A resident engineer was on the construction site 24 hours a day to make decisions 
and answer contractor questions.   
On the Lamar Boulevard project, a City of Austin traffic control technician was 
always on the construction site.  This representative has the authority to approve minor 
traffic control changes.  Larger changes to the traffic control plan were made on a daily 
or weekly basis by the City of Austin’s Department of Public Works.   
Having a site located agency representative is appropriate for projects where the 
schedule is a primary objective.  On-site representatives can typically make decisions 
much faster than if authorization for a change must be requested through SHA 
management.  This can help prevent or reduce project delays associated with seeking 
approval for project changes.  
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The primary drawback to this strategy is the resource commitment to a single 
project.  On projects where the schedule is not as important, having an on-site agency 
representative may not be cost effective.   
 
Responsive Adverse Weather Plan 
Weather conditions duration construction can pose potential risks in the timely 
completion of a project.  Weather conditions played an important role on the I-15 and I-
85 case study projects as well as the US 23 case study project (Anderson et al. 2003b).  
On the I-15 Devore project, one factor that influenced the project’s start date was the 
more stable weather conditions during the month of October.  The project did, however, 
receive unusually high rainfalls during construction.  Caltrans and the contractor reacted 
to the weather by changing the construction schedule to allow the contractor to work 
over the weekend.  The quick reaction to the adverse weather conditions prevented any 
major completion delays.  On the I-85 project, the contractor was given a set number of 
weekends to work which was more than the number of weekends projected to complete 
the project.  The contractor had to monitor and react quickly to the weekend weather 
projections when deciding to begin construction on one of the 0.5 mile weekend 
construction segments.     
Because of the stringent project schedule on the US 23 project, adverse weather 
constituted a significant project risk.  The contractor constantly monitored weather 
conditions via a dedicated computer.  Information for local weather forecasts was used 
to plan construction activities for the following days.  There were periods when the 
project received snow but the contractor had to work in these conditions to complete the 
project on time (Anderson et al. 2003).  During these periods of adverse weather, the 
contractor worked on ramp paving instead on paving the main lanes.  The contractor’s 
attentiveness to the weather and their willingness to work in adverse weather conditions 
helped keep the project on schedule. 
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Weather can cause significant project delays.  Creating a responsive adverse weather 
plan can help minimize weather related project impacts.  This type of strategy requires 
the resources to constantly monitor the weather and react to adverse conditions.   
  
Construction Practices  
 
Concrete Mix Design  
The use of different concrete mix designs can allow the roadway to be opened to traffic 
more quickly than traditional concrete.  On the Lamar Boulevard project, each 
intersection quadrant was reconstructed over a weekend.  The newly constructed 
pavement had to reach adequate strength by Monday morning when it was reopened to 
traffic.  An anti-corrosion admixture was included in the mix design which acted as an 
accelerator.  This approach was chosen because the admixture did not adversely impact 
the handlability of the concrete.  The admixture was also less costly than the cost of a 
superplasticizer.   
On the I-15 Devore project, the contractor used a 12 hour and a 24 hour mix design.  
The 12 hour mix design would be used on project segments that would be opened to 
traffic within a day.  The 12 hour mix design used high early strength Type III Portlant 
Cement Concrete.  
An accelerating admixture was used on some of the concrete placed on the I-85 case 
study project.  The accelerator was used on the last third of concrete placed during a 
weekend to ensure the concrete reached the required strength before opening to traffic.   
The use of an accelerated concrete mix design can help support an accelerated 
schedule.  Accelerating admixtures are also appropriate on projects where the new 
concrete pavement must be opened to traffic quickly.  One drawback to using 
accelerated concrete mix designs is that they often cost more than traditional concrete 
mixes.  They may also require more planning to ensure the concrete can be placed before 
it starts to set.   
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Batch Plant 
A construction related strategy that can be implemented to influence the overall success 
of a project is the use of an exclusive, on-site batch plant.  An exclusive batch plant was 
provided by the contractor on the I-85 case study project, the I-65 case study project, the 
US 23 project, and the I-496 project.  All these plants were provided because of the large 
amounts of concrete that needed to be prepared for the project.  There was concern that 
local concrete providers would not be able to provide enough concrete.  On the I-496 
and the US 23 projects, the contractors provided a batch plant for the projects to have 
more control over the quality of the concrete (Anderson et al. 2003a, Anderson et al. 
2003b).   
Based on these projects, the use of an exclusive, on-site batch plant would be 
appropriate for projects with high paving volumes and/or projects where control over the 
concrete’s quality is critical to the overall project objectives.  In order to place a batch 
plant within the project limits, there must be adequate space for the equipment as well as 
room for aggregate laydown.   
Placing the batch plant within the project limits can have several advantages.  The 
haul times for the concrete trucks are reduced, which can increase productivity.  Shorter 
haul times can be very beneficial on projects that are using fast setting concrete.  On the 
I-10 Pomona project, a batch plant was provided near the construction to reduce the haul 
distance because fast setting hydraulic cement concrete was being used (Lee et al. 2002).  
Placing the batch plant within the project boundaries also helps keep the concrete trucks 
off other roadways.  One drawback to using an exclusive on-site batch plant is that the 
equipment may not easily accessible for other projects.    
 
Quickchange Movable Concrete Barrier  
The use of a quickchange movable concrete barrier was studied in the Atlanta, I-85 case 
study and the I-15 case study.  The use of a movable concrete barrier system was also 
used on Caltrans I-10 Pomona project, which was studied through the literature review 
(Anderson et al. 2004, Lee et al. 2002).  The use of a movable concrete barrier system 
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allows a construction zone to be quickly closed off and later reopened to traffic.  The 
barrier provides safety to the construction workers.  On the I-85 project, the barrier was 
struck by a large truck while construction was taking place.  The barrier sustained 
damage but stayed in place.  The use of a movable concrete barrier system is ideal for 
short construction segments that need to be quickly reopened to motorists such as the 
half mile weekend reconstruction segments on the I-85 and I-10 projects.    
On the I-15 project near Devore, California, a movable concrete barrier system was 
used as a traffic control device to maximize the capacity of the roadway.  The traffic on 
this roadway is highly direction based on the time of day and the day of the week.  A 
movable concrete barrier was used to separate the northbound and southbound traffic. 
This allowed the contractor to change the number of lanes in the northbound and 
southbound quickly to respond to the changing traffic conditions.  The movable barrier 
was also used to quickly change the lane configuration for a median crossover.  This 
would not have been possible with traditional concrete barriers.  The movable concrete 
barrier also provided additional safety through the workzone by separating northbound 
and southbound traffic.   
The use of a movable concrete barrier system is advantageous on projects with short 
construction segments.  The speed that the barrier can be deployed makes it ideal for 
nighttime or weekend reconstruction efforts.  Another advantage of this system is that 
the equipment that moves the barrier only requires only one lane for the shifting process.   
The major disadvantage of using this type of system is that currently there is only 
one vendor, Barrier System, Inc.  A quickchange movable barrier system is also much 
more expensive than the traditional concrete barriers used for construction applications.   
 
Noise Reduction Strategies  
Noise reduction strategies were implemented on the Lamar Boulevard case study project 
and the I-496 project.  On both of these projects, noise reduction strategies were put in 
place to minimize the impact of the construction operations on the local residents.  On 
the Lamar Boulevard case study, some of the construction operations, such as placing 
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the concrete, took place at night.  In order to minimize the impact of the construction 
operations, trucks were routed through commercial areas which were typically closed at 
night.  The contractor also positioned the concrete paving equipment near buildings to 
help baffle the noise.   
On the I-496 project, noise restrictions between 9:00 pm and 6:00 am prevented 
construction during this time.  The contractor could obtain permission to conduct 
minimal noise during these hours but were not given permission to work 24 hour per day 
because of the noise impacts (Anderson et al. 2003a).   
Noise reduction strategies are ideal for projects located close to residential areas.   
This helps reduce the impact of the noise created by the construction efforts on this 
group.  This approach can help increase public support of the project.  A disadvantage of 
this approach is that the noise reduction strategies may prevent certain construction 
operations from taking place at night as on the I-496 project.  This may have a negative 
impact on the overall duration of the project schedule.     
 
Traffic Control and Management  
 
Traffic Management Center 
A project oriented traffic management center was created for the I-15 Devore project.  
The traffic management center was set up in a conference room in the Caltrans District 8 
office.  The traffic management center included life feeds from closed circuit television 
cameras (CCTV), several computers, and drawings of the project.  Information collected 
in the traffic management center was used to provide updated information to changeable 
message signs as well as an on-line traffic map of the area.   
On the I-65 project, the traffic management center for the City of Nashville was used 
to monitor traffic conditions within the project limits.  The traffic management center 
included dispatchers that could contact the appropriate emergency response service in 
the instance of a traffic accident or a stalled vehicle.  
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A project oriented traffic management center was also used on the I-496 project 
(Anderson et al. 2003a).  Temporary ITS was deployed to monitor real-time traffic 
conditions throughout the designated alternative routes.  The system was comprised of 
CCTV cameras, microwave traffic counters, portable changeable message signs 
(PCMS), portable queue detectors, remote video monitoring stations, and a web server.  
The traffic management center allowed MDOT to monitor real-time traffic conditions 
throughout the designated alternate routes.  Information on the traffic conditions on the 
alternate routes was then transmitted to the driving public through the PCMS and the 
project website so they could make informed decisions concerning what alternative route 
to take.  The information relayed to motorists included closures, contractor activities that 
could cause delays, traffic backups, advice on alternate routes, and accidents or incidents 
on freeways or alternate routes.  The website include real-time traffic footage from 
various locations around the construction site.  The traffic management center provided 
MDOT with a tool that could be used to communicate to motorists.   
A traffic management center is beneficial on projects where real-time traffic 
information is needed.  This included projects with high traffic impacts through the 
construction zone or alternate routes.  A traffic management center can be used to gather 
traffic information and adjust the messages being transmitted to the public.  This allows 
motorists to make informed decisions based on up-to-date information.  A traffic 
management center can also be used to help clear accidents quickly. In order for a traffic 
management center to be feasible, it must have access to real-time traffic information 
such as through the use of CCTV or queue detectors.   
 
Traffic Pattern Analysis  
Understanding the traffic patterns of road users is important when devising the project 
schedule, construction staging, and traffic management plan.  On the US 23 project, the 
Michigan Department of Transportation (MDOT) spent considerable time and resources 
to better understand motorist traffic patterns on the roadway (Anderson et al. 2003b).  
This allowed MDOT to cater to the needs of the primary impacted group on this project, 
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vacation travelers. The project was scheduled to be completed by Memorial Day so that 
US 23 would be available to vacation traffic.  This analysis also identified issues 
concerning the reconstruction of a bridge that links a residential area to a school.  In 
response MDOT rescheduled the bridge reconstruction until after the school year.     
Understanding motorist traffic patterns also played an important role in the 
construction scheduling of the I-85 project.  The primary user of this roadway is 
weekday commuters.  To minimize the impact on the weekday commuters, the 
reconstruction activities were scheduled on the weekends with only minor construction 
work taking place during the week.   
Traffic pattern analysis was important in the alternative route planning on the I-496 
project.  The proposed full closure scheme during the first project phase would displace 
a large volume of traffic.  The SHA performed an assessment of the traffic conditions 
that would result from the full closure of the roadway.   This analysis helped identify a 
number of roadways as alternate routes for the project.   
Understanding motorist traffic patterns is important on roadway projects that are 
expected to have a large roadway user impact.  Adjusting the construction and traffic 
management plans to accomidate the primary road users’ needs can help mitigate the 
impacts of construction operations.  The drawback of using this strategy is the time and 
resources that it takes to conduct the analysis of traffic conditions.  This strategy is best 
implemented during the planning stages before the construction and traffic management 
plans have been decided on and when there is more flexibility in making changes to the 
project scope.   
 
Alternative Route Planning and Information  
Alternative route planning can be very important on projects that have significant 
impacts on motorists.  On the I-496 project in downtown Lansing, Michigan, alternate 
route planning played a critical role in the success of the project because of the full 
closure scheme implemented during the first phase of the project (Anderson et al. 
2003a).  Traffic modeling software was used to determine the impacts the full closure 
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would have on surrounding roadways.  Money was allocated to upgrade the signals on 
several of the state trunk lines that were designated as alternate routes.  Only state trunk 
lines were designated as alternate routes in an attempt to limit the amount of 
neighborhood cut-through traffic.   
In order for alternate route planning to be successful, it is important the information 
concerning the alternate routes be conveyed to the public.  On the I-496 project, the 
different alternate routes were widely publicized prior the closure of the roadway.  
Motorists started using the alternate routes up to a month in advance of the start of 
construction (Anderson et al. 2003a).   
Alternate routes were also important on the I-15 Devore case study project.  Several 
different alternate routes were identified and promoted to the public.  Motorists were 
encouraged to use the alternate routes; especially during peak traffic periods.  
Information concerning the alternate routes was relayed to the public through changeable 
message signs.  The changeable message signs were updated based on real-time traffic 
information.  Motorists would be encouraged to use an alternate route if the travel time 
through the workzone was greater than a certain threshold value.  This helped balance 
the traffic congestion through the workzone with the traffic congestion of the alternate 
routes.   
The use of alternate routes is beneficial on projects where large volumes of traffic 
are impacted by the construction operations.  Making the public aware of the alternate 
routes can help reduce traffic demand through the workzone.  Implementing alternate 
routes may require significant resources to be successful.  Traffic modeling may be 
warranted to determine traffic impacts on alternate routes.  If the impact on the alternate 
routes is significant, improvements to the alternate routes may be required.  The alternate 
routes may need to be supported by a traffic management center.  Also, resources must 
be expended to inform the public of the alternate routes and to encourage their use.   
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Use of Local Police  
To increase the motorist safety through the workzone, some SHAs utilize local law 
enforcement agencies.  On the I-15 Devore case study project, local police were used to 
enforce the reduced speed limit through the workzone.  Periods of heavy ticketing 
resulted early on in the project because of motorists’ failure to obey the reduced speed 
limit.  Police were also used on this project during lane closures and openings.  During a 
lane switch police stopped traffic.  Once the roadway was restriped, police then guided 
traffic through the newly configured workzone.  Local police was also utilized on the I-
95 Reconstruction project in Bridgeport, Connecticut, the I-15 reconstruction project in 
Salt Lake City, Utah, the I-710 Long Beach Freeway pavement rehabilitation project in 
Los Angeles, California, the I-95 Bridge Restoration Program project in Richmond, 
Virginia, and the Springfield Interchange Improvement Project in Springfield, Virginia 
(Anderson et al. 2004b).  The primary disadvantage of utilizing local police is the cost of 
hiring them to patrol the project.   
 
Incident Management Plan  
Implementing an emergency response plan can increase motorist safety and traffic flow 
through the workzone in the event of a traffic accident.  The specifics of the incident 
management program may vary from project to project.  On the I-65 case study project 
in Nashville, Tennessee, the project is monitored from a city-wide traffic management 
center that is equipped with emergency response dispatchers.  When an incident is 
observed, the appropriate emergency response agency would be dispatched to the site.  
On the I-15 Devore case study project, a fleet of Freeway Service Patrol tow operators 
were positioned in close proximity to workzone to respond quickly in the case of a 
stalled vehicle or traffic accident.  On the Hillside bottleneck project in Chicago, Illinois 
incident management was provided by an emergency traffic patrol (Anderson et al. 
2004b).  On the I-95 Bridge Restoration Program project in Richmond, Virginia a 
contracted wrecker service was provided for incident management (Anderson et al. 
2004).  The incident management program on the Springfield Interchange project in 
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Springfield, Virginia included a state-of-the-art police mobile command vehicle located 
near the interchange that could coordinate communication and respond to major 
incidents.  The incident management program on this project also included a fire foam 
truck to assist in hazardous material situations (Anderson et al. 2004).  An incident 
management program is beneficial because it minimizes the impact of traffic accidents 
on the travel time through the workzone.  The primary disadvantage to implementing an 
incident management program is the cost of maintaining patrol vehicles around the 
project.   
 
Public Information  
 
Public Relations Service Based on Project Conditions 
This research observed the successful use of a contracted and in-house public relations 
service.  On the I-496 project, MDOT hired a local public relations firm to help develop 
the communications program for this project.  The public relations firm helped develop 
the extensive, multifaceted public relations campaign that was critical to the overall 
success of the project (Anderson et al. 2003a).  The extensiveness of this public relations 
campaign encouraged MDOT to seek additional expertise in its planning and execution.   
On the Lamar Boulevard project, initial thoughts of using an outside public relations 
firm were rejected because the City of Austin did not think an outside firm could 
adequately bridge the communication gap between engineering and construction 
personnel and the public.  The City of Austin did not think a private public relations firm 
would be able to adequately communicate the advantages and disadvantages of different 
construction and traffic scenarios, and they would not be aware of the political 
implications of a public works project of this size.  Conducting the public relations 
activities internally also proved to be more cost effective. This approach was able to 
increase the level of public relations services.   
Although the public information services were important to the success of both of 
these projects, more research is needed to determine specific project characteristics or 
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motivating conditions that warrant contracting a public relations firm or conducting 
these services in-house.   
 
Slogans/Logo 
Slogans and logos can be useful on projects involving a large public relations campaign.  
On the I-496 project, a project logo and slogan “Putting the Fix on 496” was created and 
used in conjunction with other public relation activities (Anderson et al. 2003a).  A 
series of slogans were also created for the I-15 Devore project.  These slogans 
encouraged motorists to sign up to receive fax updates on project conditions, check 
traffic conditions through the workzone via the project website, to use alternative routes, 
and consolidate the number of trips they need to take in and around the workzone.  
These slogans provided information in short, easy to remember phases.   
 
Community/Public Meetings  
Holding community and/or public meetings prior to and during construction is a 
common strategy implemented by SHAs to disseminate project information to groups 
impacted by the construction activities and solicit support for the project (Anderson et al. 
2004b).  The local merchants were the primary group impacted on the Lamar Boulevard 
project.  To keep this group informed of potential impacts of construction activities, 
weekly meetings were held which were attended by all members of the project 
management team.  The meetings also gave the merchants a chance to give feedback on 
the different traffic control decisions and allowed the management team to give the 
merchants options concerning traffic management.  The original traffic management 
plan maintained a center turn lane to ease motorist access into the local businesses.  As a 
result of the outreach to the local merchants, the merchants allowed for the removal of 
the turn lane in the original traffic control plan to further accelerate the project.   
Public meetings can be used to reach the general public as on the I-15 project or a 
specific impacted group such as that on Lamar.  If conducted during the early project 
phases, public concerns and needs can be considered in the development of the project.  
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Conducting public meetings requires time and resources.  Representatives of the SHA 
need to have an understanding of the project and must be able to communicate project 
information to the public.  On the I-496, a speakers bureau was created that was 
comprised of SHA employees who could present project information at the over 200 
outreach meetings that were conducted in support of the project (Anderson et al. 2003a).  
Public meetings were also used on the I-70 reconstruction project in Ohio, the Hillside 
Bottleneck project in Illinois, I-465/70 Design-build project in Indiana, the I-710 Long 
Breach Freeway project in California, the I-10 Pomona Project in California, and the I-
285 Reconstruction project in Georgia (Anderson et al. 2004b).  
 
Electronic E-mail/Fax Database 
An electronic e-mail or fax distribution system was created for the I-15 Devore and 
Lamar case study projects as well as the I-10 Pomona project documented through the 
literature review (Anderson et al. 2004b).  Interested parties could subscribe to this 
distribution system to receive project updates.  On the Lamar Boulevard project, the 
distribution list was comprised of all the merchants and business owners located on 
Lamar Boulevard in or around the construction area, 29 different neighborhood 
associations, and various individuals that signed up for the information.  This 
distribution method was found to be useful because the businesses and neighborhood 
groups would forward the information to their customers or members.  This approach 
allows large numbers of people to be reached with relatively little effort from the SHA.  
The SHA needs to be committed to producing regular updates for the distribution system 
for this to be successful.   
 
Website 
Many SHAs use a project oriented webpage to disseminate project related information to 
the general public.  Several projects studied in the literature review had project 
webpages including the US 75/I-635 “High-Five” interchange project in Texas, the I-10 
Pomona Project in California, the Springfield Interchange Improvement Project in 
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Virginia, the I-710 Long Beach Freeway Project in California, the I-465/70 Design-build 
Project in Indiana, the Hillside Bottleneck Project in Illinois, the I-70 Reconstruction 
Project in Ohio, and the I-95 Reconstruction Project in Connecticut (Anderson et al. 
2004b).  Project oriented websites or webpages were also created for all the case study 
projects.  On the I-65 project, which had a relatively low impact on traffic, only general 
information of the project was provided on a webpage that was not updated as 
construction progressed.  The webpage provided for the I-85 project includes general 
project information as well as updates on closures and construction operations.  This 
project also had a relatively low impact on traffic because a majority of the construction 
efforts took place during non-peak traffic times.  The Lamar Boulevard project website 
provided general project information, links to press and news releases regarding traffic 
impacts and lane closures, and responses to frequently ask questions.  This project had a 
significant impact on the local businesses, weekday commuters, and local residents.  The 
I-15 project had the most information rich website which provided real-time traffic 
information via CCTV and an updated traffic map.  This site provided information 
concerning the project to the numerous weekday commuters, weekend travelers, and 
truck traffic impacted by the reconstruction efforts.  These case studies suggest a general 
trend to provide more information through a website on projects with high impacts on 
local traffic.   
The I-496 case study conducted under the FHWA research project also implemented 
a project oriented web site.  This site included real-time traffic information of the 
different alternative routes through CCTV as well as other up-to-date project 
information.  The website was part of a multifaceted outreach campaign created because 
of the high visibility of the project which run though the heart of downtown Lansing and 
the large impact the project had on motorists through the full closure of the roadway 
(Anderson et al. 2003a).   
Providing a project oriented webpage can be beneficial on projects with a dynamic 
traffic control plan so that motorists can have a source of up-to-date information on road 
closures such as that used on the Lamar Boulevard project.   
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Media Advertising  
Many SHAs utilize media such as television, radio, and newspaper to advertise the 
project and its impacts.  On the I-496 case study, a fictional motorist named “Bob” was 
created for the media campaign (Anderson et al. 2003a).  Television and radio 
advertisements were created that featured Bob being stuck in traffic because he did not 
plan his alternative routes.  Media advertising was also utilized on the I-15 
Reconstruction project in Salt Lake City Utah, the I-285 Reconstruction project in 
Georgia, and the Lamar Boulevard project in Austin, Texas (Anderson et al. 2004b).   
Media advertising has the advantage of being able to provide project information to a 
large number of people.  This can help make people aware of traffic impacts so they can 
make educated decisions concerning their traffic routes.  The drawback of media 
advertising is the relatively high cost.   As a result, this strategy may be appropriate for 
projects with very large traffic impacts such as the I-496 project or projects where the 
groups impacted are decentralized making other public outreach methods less feasible.   
 
Telephone Hotline  
A telephone hotline can be used to provide up to date information concerning road 
closures, impacts arising from construction operations, and traffic conditions.  The use of 
a telephone hotline was implemented on the I-496 project, the I-15 Devore project, the 
Springfield Interchange Improvement Project, the I-15 Reconstruction project, the I-
465/70 Design-build project, and the Hillside Bottleneck project (Anderson et al. 2003a, 
Anderson et al. 2004b).  In order for a telephone hotline to be useful, the information 
must be kept up to date and the public must be made aware of the hotline.  As a result, a 
telephone hotline can compliment other aspects of a public relations campaign such a 
printed material by providing the audience with a phone number they can call to receive 
more information on the project.   
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Ribbon Cutting Ceremony  
A ribbon cutting ceremony was used on the Lamar Boulevard case study and the I-496 
case study to allow motorists to walk the roadway prior to its opening (Anderson et al. 
2003a).  Both of these projects had a large impact on motorists, local residents, and local 
businesses.  Both of these projects were also high visibility projects located near the 
downtown area.  The ribbon cutting ceremony celebrated the quick completion of the 
projects and acted as a way to express thanks to impacted groups for there patience 
during the construction.   
A ribbon cutting ceremony can act as a press event that can give the SHA and the 
contractor positive publicity for their efforts in minimizing the construction impacts on 
impacted groups.  The possible drawbacks of a ribbon cutting ceremony are the time, 
money, and resources needed to plan the event and the possible delay in opening the 
roadway to motorists.    
 
STRATEGIES SUPPORTED BY TWO DATA COLLECTION METHODS 
 
This section includes strategies that were documented through either the literature 
review or through the case studies.  These strategies were submitted to experts for 
verification because significant amounts of information were collected on the use of 
these strategies.  Even though these strategies are supported by two data collection 
methods, more research is needed to fully understand the potential impact these 
strategies can have on a project’s success.   
 
Contract Administration  
 
Multiparameter (A+B) Bidding  
Cost plus time or A+B contracting was not documented in any of the case studies 
performed for this research, but it was used on the I-496 case study project conducted 
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under the FHWA research plan (Anderson et al. 2003a).  The use of A+B contracting is 
also well supported by the literature.   
A+B contracting is appropriate on projects where accelerating the project schedule is 
important to minimize the impact of the construction operations on road users.  On the I-
496 project, the cost-plus-time approach was used because of the set construction 
window and the need to open the roadway to motorists as quickly as possible.  Diverting 
traffic through a construction zone can cause safety risks to the motorists.  A+B 
contracting can reduce these risks by shortening the overall duration of the schedule.   
This contracting strategy is often used with incentives and disincentives.  The 
disincentives are placed on the completion date set in the awarded contract.  The 
contractor needs to be familiar with its production rates to produce an accurate time 
estimate.  A review clause should be considered with the contract when using A+B to 
protect the owner against project overruns.  This clause allows the owner to review 
estimates that are more than a certain percent from the engineering estimate (Herbsman 
1995).  
This contracting method is advantageous because it typically results in a shorter 
project duration which helps minimize the impact on motorists and local groups.  This 
contracting method works well on rehabilitation projects where a quick turn around is 
required.  The use of A+B is well tested on road rehabilitation projects and the potential 
benefits of this method are documented in several research studies (Anderson et al. 2000, 
Anderson et al. 2003a, Hancher 2000, Herbsman 1995, Herbsman et al. 1995, Shr 2004).   
The use of this contracting method has the potential to cause a slight increase in the 
total project cost over traditional contracting methods.  The actual time savings 
associated with using this contracting method tend to be higher when the contractor has 
experience using the method.  Another challenge with implementing this contract type is 
that user impact costs can be hard to determine (Hancher 2000).  It is suggested that 
when implementing this strategy the project be free of right-of-way problems and the 
utilities are already completed.  Meetings these requirements can help prevent schedule-
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based claims against the SHA based on interference from these activities (Anderson et 
al. 2000).    
 
Lane Rental  
Based on NCHRP Synthesis 293, lane rental is rated by SHAs as having the largest 
potential to reduce and mitigate the impacts of lane occupancy during construction and 
maintenance (Anderson et al. 2000).  This contracting method is appropriate for projects 
with high traffic volumes, projects where alternate routes are limited or unavailable, or 
projects where minimizing the overall construction duration is important.   
The use of lane rental as a contracting method is not well documented through the 
case studies but is well supported through the literature.  In order to successfully 
implement this contracting strategy, the rates for each of the lanes and the different time 
period must be established.  It is important that all work is clearly defined and shown on 
plans before the project is bid (Anderson et al. 2000).  The project specifications need to 
clearly state when the lane rental times begin and end.  The SHA also needs to determine 
how weather impacts and delays will be considered.   
Implementing a lane rental contracting strategy can be very resource intensive.  
Special care needs to be taken to consider the human aspects of the project (Herbsman et 
al. 1998).  The lane rental charges can cause the contractor to place large amounts of 
workers and equipment in close proximity which can cause safety issues.  The safety 
issues can be compounded when operations take place at night.  As a result the SHA 
needs to determine when lane rental will be used.   
This contracting method is advantageous because it reduces the time the contractor 
spends occupying lanes which reduces the impact the construction operations have on 
the road users.  Because of the different rental charges, the contractor is encouraged to 
conduct construction operations during non-peak traffic periods.  The lane rental charges 
may cause the contractor to be more organized and efficient in executing the 
construction plans in order to minimize the costs of occupying lanes.  Also, research has 
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shown the quality of the work on these projects is typically as good as that conducted 
under traditional contracting strategies (Herbsman et al. 1998).    
Lane rental contracting methods can create challenges because of the pressure on the 
resources of all the parties involved (Herbsman et al. 1995).  This pressure is a result of 
the increased resources needed to create and execute the contract.  Allowing construction 
to take place at night can cause productivity and safety issues.  Also, if the lane rental 
charge is too small, it will not influence the contractor’s decisions concerning what lanes 
to close and when to close them.   
 
Production Rate-based Contract Length  
The engineer’s schedule estimate for the I-85 project was based on historical production 
rates on accelerated projects with similar scope.  This allowed the SHA to create a 
feasible project schedule for this accelerated project.  In order to meet the stringent 
schedule, the contractor created a detailed hourly schedule for each of the construction 
segments.  Backup equipment was available to ensure the schedule was met.   
During the beginning weeks of the project, the contractor had a difficult time 
meeting the 0.5 mile reconstruction segment per weekend required by the SHA.  Once 
the contractor gained experience with the construction methods, they were able to 
increase the production significantly beyond what the engineer’s estimate required.  As a 
result, it may be appropriate to consider the contractors’ experience when evaluating the 
bids on a project with a production rate-based contract length.   
For this type of contracting strategy to be successfully implemented, the SHA needs 
to have access to production rate information on similar projects and conditions.  Using 
generic production rates or rates from projects that are not significantly similar can result 
in an inaccurate or unreasonable engineers estimate.     
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Planning and Scheduling  
 
Joint Schedule Review Meetings  
A lesson that was learned on the I-496 project involved the use of schedule review 
meetings.  The construction schedule created by the joint venture for the project was 
submitted to the SHA for review and approval but at no time did the SHA meet with the 
joint venture to discuss the schedule.  The SHA believed that a schedule review meeting 
would have beneficial because it would have provided an opportunity to discuss and 
resolve issues regarding the schedule to the satisfaction of all the involved parties.  The 
SHA also believed this would have produced a comprehensive and accurate schedule in 
less time (Anderson et al. 2003a).     
 
Dynamic Project Schedule  
On the Lamar Boulevard and I-15 Devore case study project, the project schedule was 
changed to adapt to changing project conditions to maintain the accelerated schedule.  
On the Lamar Boulevard project, the original traffic control plan was abandoned to 
further reduce the already accelerated schedule in an effort to minimize the impact of the 
construction operations on the local merchants.  The project schedule changed on a daily 
basis based on current progress.  This type of construction schedule was made possible 
by the daily construction meetings that were attended by decision making representatives 
from all of the key project participants.  This allowed decisions concerning changes in 
the project schedule to be made quickly and efficiently.   
It was noted on the Lamar Boulevard project that implementing a dynamic project 
schedule requires a high level of familiarity with the construction corridor such as lane 
widths, the locations of curb cuts, and access requirements.  This was provided by the 
City of Austin’s public works department.   
The primary advantage of implementing a dynamic project schedule is the ability to 
maintain an accelerated construction schedule by reacting quickly to changes in project 
condition and progress.  The use of this approach allowed the Lamar Boulevard project 
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to be completed drastically ahead of schedule.  The primary drawback to this approach is 
resource commitment required from the different project participants to make decisions 
quickly.  Because the schedule was constantly changing, the contractor could not easily 
share resources between the Lamar Boulevard project and any other projects that might 
be ongoing.  The daily construction meetings also required a large commitment of time 
and resources.  The use of daily construction meetings is discussed in more detail in the 
section entitled “Decision Making Strategies.”   
 
Early Utility Completion  
The existing utilities on  the Lamar Boulevard project were constructed in the 1930’s 
and their exact locations were unknown.  In order to maintain the accelerated schedule, 
the utilities were completed early in the construction process.  The locations of the old 
utilities and the newly replaced utilities were recorded during this process and could then 
be used in the planning of the construction activities.  On accelerated projects where 
problems or challenges are expected with utility work, it may be beneficial to complete 
this work early in the project to ensure that it does not cause conflicts with other 
construction operations.  Even though early utility completion was critical to the overall 
success of the Lamar Boulevard project, this strategy was not verified on another case 
study or through the literature.   
 
Rest Days  
On projects with stringent schedules, rest days may be beneficial in maintaining a safe 
working environment.  On the US 23 project, the contractor expressed concern because 
of the lack of rest days included in the stringent schedule.  Adding rest days may result 
in safer project condition but may increase the overall duration of the project (Anderson 
et al. 2003b). 
Rest days were also used on the I-496 project (Anderson et al. 2003a).  Several days 
were included in the contract where the contract was not allowed to work.  These days 
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had to be included in the contractors’ bids and these days could not be used to claim 
incentives.  The use of rest days helped ensure the laborers were not overworked.      
 
Decision Making Strategies  
 
Daily Construction Meetings  
Daily construction meetings were implemented on the Lamar Boulevard case study 
project.  These meetings were attended by decision makers from key project areas 
including representatives from the City of Austin, the contractor, the design consultant, 
and utility companies.   
The use of daily construction meetings made the drastically accelerated and dynamic 
project schedule possible.  Because the meetings were attended by decision makers, 
changes in the project such as changes in the traffic control plan or construction schedule 
could usually be made within one to two days.   
Daily construction meetings were also used at the beginning of the I-15 Devore 
project.  The meetings helped promote a team environment between the contractor and 
the owner.  The meetings also allowed project decisions to be made quickly.  The 
meeting were less frequent as the project neared completion.   
One of the challenges associated with this strategy is the large commitment of 
resources and time to attend the daily meetings.  On the Lamar Boulevard project the 
meetings were held every day and participation was mandatory.  To ensure the 
contractor would be willing to commit the resources to the meetings every day, the 
requirement to attend daily construction meetings was included in the contractor 
screening process.   
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Construction Practices  
 
Two-lane Slip-form Paver  
On projects where more that one lane of concrete is being placed, it may be beneficial to 
use a two-lane slip for paver.  On the I-15 Devore project, the outside lane was replaced 
along with selected slabs from the adjacent inside lane.  Even though only selected slabs 
were being replaced, the contractor used a two-lane slip-form paver that could pave both 
lanes at the same time.  This increased productivity.  A two-lane slip-form paver was 
also used on the I-85 project in Atlanta to repave the two outside lanes that were being 
reconstructed.  The use of a two-lane slip-form paver can increase productivity but 
requires that the contractor own or have access to the equipment.  Adequate space must 
also be available on the site for this piece of equipment.   
 
Precast Concrete Paving  
The use of precast concrete paving panels was documented on the I-10 case study 
(Anderson et al. 2004a).  The concrete panels were used to reconstruct the outside two 
lanes and the shoulder of a short stretch of the roadway.  Because of the high daytime 
traffic volumes, the construction efforts took place at night.  Based on the findings of 
this project, the use of precast concrete paving panels is ideal for short construction 
segments that need to be quickly opened to motorists.  This includes night construction 
similar to the I-10 project (Anderson et al. 2004a).  Because the pavement panels are 
precast, all cure time is eliminated.  Another potential advantage of using precast 
concrete paving panels is its improved quality since the panels are constructed in a 
controlled environment.  The disadvantages of using precast concrete paving panels in 
the high initial cost and the delivery space needed to move the panels onto or near the 
work location.  A large crane is required to move the precast slabs from the flatbed truck 
to their destination duration construction (Anderson et al. 2004a).   
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Dowel Bar Inserter Paver  
A dowel bar inserter paver was documented on the US 23 case study as well as through 
the literature (Anderson et al. 2003b, Stewart 1992).  This type of paver can increase 
productivity and reduce labor costs by eliminating the need to place dowel baskets.  
Traditional paving equipment can dislodge or move the dowel baskets as the equipment 
passes over them.  The DBI paver can eliminate this problem.  This makes the DBI ideal 
on projects where the concrete quality is critical to the overall success of the project.  It 
is also appropriate on projects with large paving quantities such as the US 23 project 
which involved 4 lanes of paving for 5 miles.     
The primary drawback to using this type of equipment is that many SHAs have to 
change their specifications to allow this piece of equipment to be used.  Another 
potential drawback to this piece of the equipment is that it is very expensive to purchase.  
Paving equipment has a relatively long life and contractors may be weary to invest in 
such an expensive piece of equipment if there current piece of equipment still has 
several years of life left.  A final possible disadvantage of this type of equipment is that 
the dowel placement operation can have a negative impact on the smoothness of the 
finished roadway (Anderson et al. 2003b).   
 
Traffic Control and Management  
 
Dynamic Traffic Control Plan  
On the Lamar Boulevard case study project, the original traffic control plan was 
abandoned to accelerate the project as much as possible.  The traffic control plan 
changed constantly to accommodate project conditions and progress.   This approach 
allowed the construction schedule to be further accelerated in an effort to minimize the 
construction impacts on the local merchants and motorists.   
The dynamic traffic control plan was made possible by the decision making 
strategies implemented on this project.  The daily construction meetings allowed 
decisions and changes to be made quickly and challenges or problems could be 
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addressed and solved in an effort to maintain the accelerated schedule.  As a result, 
changes to the traffic control plan were made on a daily basis as needed.  A traffic 
control technician was located on the job site at all times who had decision making 
authority over small changes in the traffic control plan.  This allowed low impact 
decisions to be made within a matter of minutes instead of a day or even days.   
The use of a dynamic traffic control plan should be considered on projects where 
completing the construction as quickly as possible is very important to the overall 
success of the project.  Implementing a dynamic traffic control plan is much more 
resource intensive than a static plan.  Mechanisms must be in place to be able to respond 
to changing project conditions and make decisions quickly.  A dynamic traffic control 
plan requires a high level of familiarity with the roadway corridor.  Having knowledge 
of curb cuts, access requirement, and lane widths allowed reliable decisions to be made 
based on the actually project conditions.  This knowledge was provided on the Lamar 
Boulevard project by the City of Austin’s Department of Public Works.  This strategy 
may also cause additional traffic weaving through the workzone which is generally 
considered to negatively impact workzone safety.  On the Lamar Boulevard project, 
despite the additional traffic weaving and dynamic nature of the traffic control plan, not 
a single vehicular, pedestrian, or on-the-job accident occurred as a result of the 
construction operations.   
 
Full Roadway Closure  
The I-496 project located in downtown Lansing, Michigan implemented a full roadway 
closure during the first phase of construction.  This approach was chosen because of the 
high traffic volumes, the two bridges located within the construction segment, and the 
desire to complete the project within a single construction season (Anderson et al. 
2003a).   
In order for the full closure to be successful, alternate route planning and information 
was imperative.  Motorists were informed well in advance of the closure of what 
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alternative routes should be used.  Improvements were also made on the alternate routes 
to accommodate the increased traffic volumes.   
Public relations efforts are also very important because of the large impact the 
closure would have on motorists.  MDOT conducted an extensive public relations 
campaign that commenced well in advance of the start of the project.  This campaign 
included billboards, a project logo, mass media advertising campaign, printed 
promotional material, a project website, a speakers bureau to conduct outreach meetings, 
neighborhood oriented outreach,  a telephone hotline, and a ribbon cutting ceremony 
once the project was completed.  This campaign informed motorists of the imminent 
traffic impacts and helped them prepare accordingly.  Despite the large impact of the full 
closure scheme, the project was considered a success by MDOT as well as a vast 
majority of the motorists polled in a post-project survey.  
A full closure scheme is advantageous because it allows construction operations to 
take place without being hindered by onsite traffic (FHWA 2003).  This can increase 
productivity and allow the project to be completed in a shorted amount of time (FHWA 
2003).  This may be beneficial because motorists tend to prefer a higher level of traffic 
disruption for a shorter period of time as long as they are adequately warned of the 
impending construction impacts (Anderson et al. 2004b).  Using a full closure strategy 
may also result in cost savings, a safer working environment, a better quality final 
product, and increased flexibility in project staging (FHWA 2003).  In order for this 
strategy to be successful, significant resources must be dedicated to alternate route 
planning and public relations (FHWA 2003).  Construction operations may take place 
around the clock to complete the construction as quickly as possible.  The noise impacts 
from nighttime construction on local residents need to be considered (FHWA 2003).  It 
is also important the project meet the completion deadline as full closure projects are 
often highly publicized (FHWA 2003)    
 
 
 
124 
 
Permanent Lane Closures  
On the Lamar Boulevard project the City of Austin required the contractor to use 
permanent lane closures.  Normally the contractor would not be allowed to start working 
until 9:00 am and would be required to return the street to drivable condition by 4:00 
pm.  Removing this restriction allowed the contractor to work for longer periods of time 
each day.  It was estimated by the City of Austin that implementing this strategy reduced 
the project duration by several months.  This strategy increased the disruption to the 
weekday commuters but decreased the overall duration of this disruption.   
 
Business Access 
For the Lamar Boulevard project, minimizing the impact from construction operations 
on the local merchants was a key objective for the City of Austin and the contractor.  
One way this was accomplished was by maintaining access to the local businesses 
throughout the construction zone.  The entrances to the businesses were clearly marked 
with signs provided by the City of Austin.  Access to local businesses was also enhanced 
by the use of flaggers in certain areas of the project to direct traffic.   
The use of business access signs and flaggers was important on this project because 
of the lack of a turn lane throughout the project limits.  The original construction phasing 
had provisions for a turn lane but local merchants allowed the City of Austin to remove 
the turn lane in favor of a more accelerated schedule and a shorter period of disruption.  
The business access signs and the flaggers were used to reduce the impact of removing 
the turn lane.   
Working with the local businesses to maintain access helped maintain merchant buy-
in of the construction activities and helped minimize the impact of the construction 
activities on the local merchants.  This approach does require the additional funds for the 
creation of the signs as well manpower in the way of the flaggers.   
   
 
 
125 
 
Public Information  
 
Elected Official/Community Leader Buy-in  
Elected official or community leader buy-in was an influencing factor on the Lamar 
Boulevard project and the I-15 Devore project.  On the Lamar Boulevard project, the 
City of Austin targeted neighborhood association representatives as part of the public 
relations campaign.  The neighborhood associations acted as channels passing 
information from the City of Austin to local residents.   Delegating the responsibility of 
keeping residents informed to the neighborhood associations reduced the SHA resources 
that were needed for this task.  
The impact of not seeking community leader buy-in was documented on the I-15 
Devore project.  That lack of project support resulted in Caltrans having to slow the 
project schedule to gain public buy-in before proceeding.  This may have been avoided 
had meetings with local communities been held in advance. The primary drawback of 
this strategy is the time and resources needed to hold the meetings with the various 
impacted groups.   
 
Billboards  
Billboards were used on the I-496 case study as part of the public information efforts 
(Anderson et al. 2003a).  The billboards were used to encourage drivers to use alternate 
routes by showing the potential negative results of failing to do so.  The billboards were 
also used once the roadway was reopened to thank motorists for there patience during 
the construction. The billboards were used to target general motorists and had the 
potential to impact a large number of motorists because of the visibility of the signs.  
The use of billboards was only documented on this one project.  More research is needed 
to determine the specific advantages and disadvantages of using this public relations 
technique.   
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Informational Brochures/Flyers  
Printer brochures and flyers were created as part of the public relations campaign for the 
I-496 project, the I-95 Reconstruction Program, and the Hillside Bottleneck project 
(Anderson et al. 2003a, Anderson et al. 2004b).  The flyers can be intended for the 
general public or for a specific targeted group such as local municipalities or businesses.   
 
STRATEGIES SUPPORTED BY ONE DATA COLLECTION METHOD 
 
There were several strategies identified through the literature that lacked detailed 
information such as advantages and drawbacks for using the strategy or 
interdependencies with other strategies.  Because these strategies were only documented 
in the literature review and only included limited information, they were not submitted 
to experts for verification.  These strategies are: 
• Electron bidding  
• Design-build 
• Transfer of quality control 
• Warranties 
• Flexible notice to proceed  
• Life cycle cost analysis 
• Preconstruction surveys 
• Direct mailing 
• Discouraging cut-through traffic. 
• Constructability reviews  
• Construction analysis program 
These strategies are discussed in the chapter entitled “Literature Review”.  More 
research is needed to determine the impact these strategies can have on roadway projects 
with high traffic volumes.   
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SUMMARY 
 
Specific strategies were identified in each of the different project areas.  The results of 
this data analysis were used to create a series of matrices that summarize the findings of 
the data analysis.  The next section introduces the matrices, describes how they were 
made, and discusses some observations and conclusions based on the interpretation of 
the information contained in the matrices.   
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CHAPTER VI 
  
MATRIX DEVELOPMENT 
 
MATRICES METHODOLGY 
 
A series of matrices were created to summarize the research findings in concise format 
that could be utilized by SHAs.  This section describes the methodology used to create 
each of the different matrices.  The information contained in the matrices is from the 
case studies and literature.   
The information presented in the matrices represents the findings of this research 
effort but are not to be considered a complete comprehensive list of strategies that can 
influence project success.  The matrices provide a framework that can guide and provide 
a foundation for future research.      
 
General Matrix Methodology 
 
A general matrix was created based on the individual strategies observed in each of the 
case studies or documented through the literature and the project characteristics that 
warranted the use of that specific strategy.  The first step used to organize the strategies 
documented in each of the case studies and from the literature review was to organize 
them into different categories.  The categories used for this matrix are:  
• Contract Administration 
• Planning and Scheduling  
• Decision Making Strategies  
• Constructability  
• Construction Practices and Management  
• Traffic Control and Management  
• Public Information.  
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Based primarily on the literature review, these are major project areas that can influence 
the overall success of a project.  Once each of the strategies was sorted into the correct 
category, the project conditions that facilitated the use of the strategy were identified.  
Many of these project conditions were identified through the interviews conducted in 
conjunction with the case studies.  For strategies where a related project condition was 
not identified, the motivating project condition was identified through a synthesis of the 
information collected during the case study and from expert opinion. 
Once the project conditions for each of the success factors were identified, it was 
observed that these characteristics fall into two primary categories: traffic related 
motivating conditions and construction related motivating conditions.  The motivating 
conditions shown in the matrix reflect this observation.   
Symbols were used to denote the number of data collection methods under the 
triangulation analysis that supported each of the identified strategies.  Fully supported 
strategies are identified with a dark circle.  Strategies supported by two out of the three 
data collection methods are identified by a half circle.  Strategies that were only 
identified through the literature review are identified with a hollow circle.   
 
Public Relation Matrix Methodology  
 
The public relations matrix summarizes the information captured relating to public 
relations and information strategies.  After analyzing the information gathered through 
the case studies and literature review on public relations and information strategies, it 
was observed that the type of strategies implemented are related to the user groups that 
are impacted by construction.  The user groups identified in the research are:  
• General traffic 
• Weekday commuters  
• Weekend traffic 
• Truck traffic  
• Special event traffic  
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• Local residents  
• Local businesses.  
The general traffic category is used to capture the numerous public relations and 
information strategies that are implemented regardless of the specific group impacted.  
These types of activities include a project website, brochures, and media advertising.  
The weekday commuter group is made up of people that are traveling to and from work.  
Traffic volumes from weekday commuters are typically highest during morning and 
evening rush hours.  Weekday commuters made up a large portion of the traffic on the I-
85 project and the Lamar Boulevard project.  Weekend traffic may consist of tourist 
traffic such on the I-15 Devore project.  The high traffic volumes were a result of 
motorists traveling to and from the Las Vegas area on the weekends.  The highway 
system is heavily utilized by the trucking industry in many areas.  Each of the 
documented public relation success factors was categorized based on the local group that 
facilitated the need to implement each strategy.  The I-85 and I-15 case study projects 
both recognized the trucking community as an import group that was impacted by the 
construction operations.  The trucking community was also important on the I-95 bridge 
restoration project and the I-710 project in California (Anderson et al. 2004b).  Special 
event traffic was a concern on the I-15 Devore case study project.  The nation’s largest 
amphitheater is located near the project.  Caltrans coordinated its construction schedule 
with this venue to minimize the impact on special event traffic.  On the Lamar 
Boulevard project and the I-496 project, the impact of the construction efforts of the 
local residents was a concern (Anderson et al. 2003a).  Special efforts were made to 
target this group and keep them informed.  The execution of the Lamar Boulevard 
project was driven by a large presence of local merchants.  Numerous activities targeted 
this specific group.      
It was also observed that public relation and information activities are related the 
level of impact the strategies can potentially have on each specific group.  Three levels 
of perceived impact were used in the creation of this matrix: high impact, medium 
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impact, and low impact.  Only three categories were used because of the limited number 
of projects from which information could be extracted.   
Strategies with low impact are those in which implementing the public relations 
strategy will have a minimal impact on the user group.  These types of strategies 
typically provide general project information and may require the motorist to seek the 
information out. They are also typically the least costly types of strategies.  An example 
of this type of strategy is a project oriented web page that provides general project 
information to users.  
High impact strategies are those that have the greatest potential in disseminating 
project information to road users.  These types of strategies often require real-time traffic 
information and as a result are more labor intensive and more costly.   
In support of the different public relation strategies project examples have been 
given.  The project example column states either the case study or the project from the 
literature that implemented the different success factors.   
 
Traffic Management Matrix Methodology 
 
The traffic management matrix is similar to the public relations matrix.  This matrix 
summarizes the different traffic control and management strategies documented through 
the research efforts.  The traffic control and management strategies were first divided 
into the following categories:  
• General traffic management  
• Improving traffic through the workzone  
• Demand reduction  
• Workzone safety. 
The general traffic management category captures strategies that when implemented can 
influence the strategies in other categories.  An example is the implementation of a pre-
construction traffic analysis.  This type of analysis can be used to design the construction 
and traffic phasing in a way so as to minimize the impact on the primary road users.  
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Conducting a traffic analysis can impact strategies such as the planning of alternate 
routes.  Some strategies were implemented to improve traffic flow through the 
workzone.  An example of this is the use of the movable concrete barrier on the I-15 
Devore project.  The barrier was used to change the number of lanes to increase the 
capacity of the roadway.  Demand reduction strategies are strategies that reduce the 
traffic volumes in and around the workzone.  A common example of a demand reduction 
strategy is the use of alternate routes.  Alternate routes divert some or all of the traffic 
away from the workzone to another roadway.  Several traffic management strategies 
were implemented to increase the safety of the workzone.  An example of this type of 
strategy is to have an incident management program that quickly responds to traffic 
accidents or automobile breakdowns.       
The different strategies were categorized based on the level the impact strategies 
could potentially have on improving traffic flow through the workzone, decreasing 
demand, or improving safety.  Because of the limited number of projects, three 
categories were used to classify the level of perceived impact: high impact, medium 
impact, and low impact.   
This matrix does not give guidance on lane closure strategies.  It assumes that a lane 
closure strategy is already in place and the use of different strategies is based on the 
impact the lane closure strategy is expected to create.  The University of California at 
Berkeley developed a program called CA4PRS that can be used to help determine the 
ideal lane closure strategy for a specific project.  This software takes into account 
scheduling constraints, rehabilitation strategy, pavement design, lane closure tactics, and 
contractor logistics to determine optimized distances and durations of highway 
rehabilitation projects.  This software can be used with traffic modeling software to 
determine the user costs associated with each lane closure strategy.  CA4PRS has been 
used on several different Catrans projects with overall positive results.   
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Interdependency Matrix Methodology  
 
It was observed that there were numerous interdependencies that exist between the 
different strategies.  There are groups of strategies that create synergistic benefits when 
used together.  In order to display these apparent relationships, an interdependency 
matrix was created that shows relationships between each strategy in the General Matrix.   
The groups of success factors implemented on each project were analyzed to 
determine the relationships between different strategies.  This can be illustrated with the 
I-496 project.  The full closure scheme led to the success of the project because it 
minimized the duration of the construction impact on the motorists.  This factor, 
however, would not have been as successful if used alone.  Extensive alternate route 
planning and improvements were implemented to handle the traffic displaced from the 
closed highway.  The public relations efforts provided information on the closure and 
alternate routes that motorists should use.  The combination of these different factors 
used together increased the overall success of the project.   
The matrix also considered the relative linkage between the different success factors.  
These are represented by a dark circle for a high relationship level, a half circle for a 
medium relationship level, and a hollow circle for a low relationship level.  These 
relative linkages represent how important it is that the strategies be used together in 
order to influence the overall success of the project.  On projects where implementing 
strategies together might be helpful a low level was assigned.  When factors must be 
used together to be successful, a high level was assigned.   
 
MATRICES DISCUSSION 
 
This section presents the different matrices created to summarize the results of the 
research in support of this thesis.  Four different matrices were created: a general 
summary matrix, a traffic management matrix, a public relations matrix, and an 
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interdependency matrix.  These matrices are discussed in more detail in the sections 
below.     
These matrices are based on the information collected through the case studies and 
the literature review.  Linkages or relationships may exist that are not represented on the 
matrices simply because these were not observed through the research.   
 
Summary Matrix  
 
The general summary matrix displays identified strategies for concrete paving under 
high traffic volumes and the motivating conditions behind those factors.  For ease of 
viewing this matrix has been split into two smaller matrices as seen in Figure 24 and 
Figure 25.  The undivided matrix can be seen in Appendix D.  The general project areas 
of construction management and practices, traffic management, and public relations 
were further organized into the seven project areas identified through the literature 
review and the case studies.  The motivating conditions identified for each of the success 
factors are organized into two categories: 1) traffic related and 2) construction related.  
This matrix shows that traffic related motivating conditions have the greatest 
influence on traffic control and public relation strategies.  Traffic related factors include 
the traffic volumes on the roadway and the type of road users, the visibility of the 
project, nearby areas influenced by the construction, traffic safety, alternate route 
availability, and emergency service provisions.  This observation lead to the creation of 
the public relations matrix based on impacted groups and to the creation of the traffic 
control matrix showing different project areas that fall under traffic management.   
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This matrix also shows that construction related strategies and decision making 
strategies are generally related to construction related motivating conditions.  These 
conditions include the working relationship between the different project participants, 
minimizing the impact of construction on local traffic, schedule related issues such as a 
set construction window or early completion, the size of the construction segments, the 
complexity of the project, and issues related to concrete paving productivity and quality.   
Planning and Scheduling and Contract Administration are influenced by both 
construction- and traffic-related motivating conditions.  Contract Administration is 
influenced by both categories because contracts can be used to influence a project in 
many ways including establishing an accelerated schedule, minimizing the impact on 
road users, and influencing the working relationship between project participants.  
Although planning and scheduling is influenced by both construction and traffic related 
conditions, the primary construction related condition is minimizing the impact the 
construction operations have on local traffic.  Because of this, planning and scheduling is 
more heavily influenced by traffic related issues.   
The information collected on the implementation of constructability strategies was 
limited.  Constructability needs to be implemented during the planning phases of a 
project to have the greatest benefit.  This research focused on strategies that are 
implemented during the construction process.  More research needs to be accomplished 
to identify project factors that relate to constructability issues.      
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CONTRACT ADMINISTRATION
CA1 Contractor Screening  
CA2 Partnering   
CA3 Incentives/Disincentives        
CA4 A+B Contracting    
CA5 Lane Rental    
CA6 Production Rate-based Contract Length 
CA7 Elctronic Bidding 
CA8 Design-Build 
CA9 Transfer of Quality Control 
CA10 Warrenties 
CA11 Flexable Notice to Proceed 
PLANNING AND SCHEDULING
PS1 Joint Schedule Review Meetings 
PS2 Accelerated Schedule     
PS3 Detailed Hourly Schedule 
PS4 Dynamic Project Schedule 
PS5 Weekend Construction 
PS6 Night Construction 
PS7 Early  Utilities Completion 
PS8 Contingency Plan 
PS9 Anticipating Weather Window 
PS10 Rest Days 
PS11 Life Cycle Cost Analysis 
DECISION MAKING STRATEGIES
DM1 Daily Construction Meetings  
DM2 Effective Contractor Comminication 
DM3 On-site Agency Representatives  
DM4 Responsive Adverse Weather Plan 
CONSTRUCTABILITY
CA1 Lane Closure Program (UC Berkley)    
CA2 Formal Constructability Review    
LEGEND 
 Fully supported strategy 
 Strategy supported by two data collection methods
 Strategy supported by one data collection method
CONSTRUCTION
MOTIVATING CONDITIONS FOR STRATEGY SELECTION
CONSTRUCTION STRATEGIES
TRAFFIC
 
Fig. 25. General matrix of contract administration, planning and scheduling, decision making, and 
constructability strategies and motivating conditions 
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CONSTRUCTION PRACTICES 
CP1 Concrete Accelerator Admixture 
CP2 On-site Batch Plant 
CP3 Exclusive Batch Plant  
CP4 Two-lane Slip Form Paver 
CP5 Precast Concrete Paving 
CP6 Dowel Bar Inserter Paver  
CP7 Backup Equipment 
CP8 Movable Concrete Barrier  
CP9 Noise Reduction Strategies 
TRAFFIC CONTROL AND MANAGEMENT
TC1 Dynamic Traffic Control Plan 
TC2 Traffic Management Center    
TC3 Traffic Pattern Analysis  
TC4 Alternate Route Planning & Information 
TC5 Full Roadway Closures 
TC6 Permenant Lane Closures 
TC7 Movable Concrete Barrier  
TC8 Business Access 
TC9 Business Signs and Flaggers  
TC10 Use of Local Police 
TC11 Incident Management Program 
TC12 Ramp Closures 
TC13 Construction Barriers  
TC14 Highway Advisory Radio 
TC15 Closured Circuit Telivision Monitoring  
PUBLIC INFORMATION
PI1 Public Relations Service based on Project Conditions
PI2 Slogans/Logo 
PI3 Elected Official/Community Leader Buy-in 
PI4 Community/Public Meetings 
PI5 Electronic Email/Fax Database   
PI6 Website      
PI7 Billboards  
PI8 Informational Brochures/Flyers/Videos  
PI9 Media Advertising    
PI10 Telephone Hotline  
PI11 Press Release / News Release  
PI12 Preconstruction Surveys  
PI13 Information Partnership  
PI14 Direct Mailing  
PI15 Discouraging Cut-Through Traffic 
PI13 Ribbon-cutting Ceremony  
LEGEND 
 Fully supported strategy 
 Strategy supported by two data collection methods
 Strategy supported by one data collection method
CONSTRUCTION
MOTIVATING CONDITIONS FOR STRATEGY SELECTION
CONSTRUCTION STRATEGIES
TRAFFIC
 
Fig. 26. General matrix of construction practices, traffic control and management, and public information 
strategies and motivating conditions 
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Public Relation Matrix  
 
The public relation matrix created displays the observed or anticipated public 
information impact (high, medium, or low) to the various strategies discovered through 
this research. For easier viewing this matrix is presented in two parts as seen in Figures 
26 and 27.  Based on the research, public information strategies are influenced by the 
unique road users that are impacted by the project.   
High impact strategies often involve the use of technology to provide real-time 
information to road users.  An example of this is the use of CCTV to provide real-time 
traffic information to changeable message signs or a project oriented webpage.  The 
strategies listed in this category have the greatest potential to influence the success of the 
public relations campaign but are often labor and/or technology intensive making them 
more expensive than lower level strategies.   
Low impact level strategies typically involve providing general information to 
roadway users and may require the motorist to actively seek out the information.  
Examples of strategies in this category include static and changeable message signs, 
project webpage, and printed materials such as brochures.   
More research is needed to determine the strategies used to target specific groups 
such as truck traffic, special event traffic, and weekend traffic when the level of impact 
is high.  Several strategies have been identified for local residents and businesses with 
high level of impact through the Lamar Boulevard and I-496 case studies.  
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Strategy Project Examples Strategy Project Examples Strategy Project Examples
Project Webpage US 75/I-635 Changeable Message Signs I-85 Changeable Message Signs I-85
Press Releases I-95, I-70
Slogan I-15 Radio Advertising I-15
Scheduled Media 
Announcements
I-85
Press Conference I-15, Springfield, I-15 SLC Public Meetings I-15 Radio Advertising I-15
Radio Advertising
I-15, I-496, Hillside, I-95 
Bridge, Springfield, I-15 SLC
Real-Time Changeable Message 
Signs
I-15
Real-time Changeable 
Message Signs 
I-15
Newspaper Advertising 
I-15, I-95, Hillside, I-95 Bridge, 
Springfield, I-15 SLC
Announcements at City Council 
Meetings
I-15
Information via Fax I-15, I-10 Pomona
Newsletters 
I-95, I-710, Springfield, I-15 
SLC
Information distribution at 
nearby centers (e.g. malls, 
libraries, etc) 
Springfield, I-15 SLC, I-70, I-95 
Bridge
Highway Advisory Radio (HAR) I-15 SLC
Detour Maps I-70, I-10 Pomona 
Informational Brochures 1-95, Hillside
Informational Meetings or 
Seminars 
I-10 Pomona, I-15 SLC, I-710
Informing Traffic Reporters I-10 Pomona
Informational Videos I-95, I-15 SLC
Information via Email I-70, Lamar  
Website with Real-time Traffic 
Information & Traffic Updates 
I-15, I-70, Hillside, Springfield, I-
15 SLC, I-10 Pomona 
Pre-construction (up to one 
year) Campaign 
I-496, Lamar, I-95, I-10 
Pomona
Pre-construction Motorist 
Surveys
I-496, 1-15 SLC
Pre-construction Motorist 
Surveys
I-496
Speaker's bureau, oral 
presentations 
1-15 SLC, I-10 Pomona 
Ribbon-cutting Ceremony, Public 
Walk-through
I-496, Lamar
Logo I-496 Partner with mass transit, 
ridesharing, vanpooling Springfield
TV Advertising
I-496, Hillside, I-95 Bridge, 
Springfield, I-15
Telephone Hotline
I-496, Hillside, I-465/70, 
Springfield, I-15 SLC
Billboards
I-496, Hillside, I-
496/70,Springfield, I-15 SLC 
Special feature articles for 
newspaper 
I-10 Pomona 
Contact nearby SHAs, MPOs, 
police, emergenies services 
I-10 Pomona
M
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gh
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General Traffic
IMPACTED GROUP
Weekday Commuters Weekend Traffic
 
Fig. 27. Public information matrix based on user group impacted (general traffic, weekday  
commuters, and weekend traffic) and the level of impact
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Strategy Project Examples Strategy Project Examples Strategy Project Examples Strategy Project Examples
Brochures/Flyers at Rest Stops I-85 Brochures/Flyers I-496
Information to Local Trucking 
Groups
I-85
Information to Significant Local 
Venues
I-15 Public Meetings I-15, I-496 Public Meetings I-15
Meetings with trucking groups I-95 Bridge Meetings with tourism groups I-95 Bridge 
Additional Speed Limit 
Compliance Signing
Lamar Information via Email Lamar
Meetings with visitor bureaus I-10 Pomona 
Announcements to Discourage 
Cut-through Traffic
I-496 Targeted Outreach Meetings I-496
Information partnership I-70 Information Partnership I-70
Information via flyers Hillside, I-710
Encourage Off-peak Travel for 
Trucks
I-15 Targeted Outreach Meetings I-496 Information via Hand-delivery Lamar
Real-time Changeable 
Message Signs 
I-15
Ribbon-cutting Ceremony, 
Public Walk-through
Lamar
Merchant Buy-in on Closure 
Schemes
Lamar
Partnership with trucking 
associations 
I-710 Information via "Doorhangers" I-496 Business Access Signs Lamar
Limited Noise Impact from 
Night Construction
I-496, Lamar
Signs to Encourage Business 
Patronage
Lamar
Direct Mailing to affected 
areas 
I-95, I-10 Pomona Pre-construction (up to one 
year) Campaign 
Lamar
Pre-construction (up to one 
year) Campaign 
I-70, Hillside
Ribbon-cutting Ceremony, 
Public Walk-through
I-496, Lamar
IMPACTED GROUP
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Fig. 28. Public information matrix based on user group impacted (truck traffic, special event traffic, local residents, and local businesses) and the level 
of impact 
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Traffic Management Matrix  
 
The traffic management matrix relates different identified traffic management strategies 
to the anticipated or observed impact they have on the success of the overall traffic 
management plan of project.  For ease of viewing this matrix is displayed as two 
matrices as seen in Figure 28 and Figure 29.  The undivided matrix can be seen in 
Appendix D.  The matrix has been further organized by the type of traffic management 
strategy.   
Several strategies have been identified for each of the categories with the exception 
of the “General Traffic Management” category.  This category contains traffic 
management strategies that could influence the focus or selection of other strategies.  For 
example, conducting a pre-construction traffic analysis will help determine the primary 
groups being impacted by the construction operations.  It can also help determine if 
alternative routes are needed and available.  The results of this analysis can be used to 
guide the decisions concerning the selection of other traffic management strategies.   
High impact strategies have the greatest potential to reducing and improving traffic 
flow through the workzone and improving motorist safety.  These strategies often 
involve the use of real-time traffic information. High impact strategies also are typically 
the more resource intensive than medium or low impact strategies.  Low impact 
strategies are typically passive in nature and have only a small impact.  These strategies 
are also often less resource intensive and typically cost less than high impact strategies.  
Examples of strategies in this category include static signing and speed limit reductions 
through the workzone.   
This matrix does not provide guidance on lane closure strategies.  The University of 
California at Berkley has created a program called CA4PRS (Construction Analysis for 
Pavement Rehabilitation Strategies) that can be used to help determine an ideal lane 
closure strategy for a specific project.  This software takes into account scheduling 
constraints, rehabilitation strategy, pavement design, lane closure tactics, and contractor 
logistics to determine optimized distances and durations of highway rehabilitation 
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projects.  This software can be used with traffic modeling software to determine the user 
costs associated with each lane closure strategy.  This software has been used on several 
different Caltrans projects with generally positive results. 
 
Strategy Project Examples Strategy Project Examples
Static signing, Lamar  I-95, I-15 SLC, I-95 Bridge
Pre-construction traffic analysis I-95, I-496 Changeable message signing 
I-15 SLC, I-70, I-465/70, I-10 
Pomona, I-15, Lamar 
Coordination with other 
roadway projects in impacted 
area
Lamar, I-496 Closing nearby ramps I-15 SLC, I-70
Signing in nearby 
neighborhoods 
Lamar Project Hotline I-15
Traffic calming 
techniques around 
residential areas 
I-496
Consider local venues in traffic 
and construction staging 
I-15
Access signs for local 
businesses 
Lamar 
Flaggers to help motorists 
identify and use business access 
points
Lamar 
Highway Advisory Radio (HAR) I-10 Pomona 
CCTVs to supply real time traffic 
information 
I-95, I-15 SLC, I-95 Bridge, I-
15, Lamar 
Project specific traffic 
management center
I-15
CMS updated with real-time 
traffic information 
I-10 Pomona, I-15 
On-site traffic engineer to make 
traffic related decisions 
Lamar 
Movable barrier for dirrectional 
traffic 
I-15 
Improving Traffic Through Workzone
M
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General Traffic Management 
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Traffic Control and Management Strategies 
 
Fig. 29. Traffic management matrix based on type of traffic control strategy (general traffic management 
and improving traffic through the workzone) and the level of user impact caused by traffic control plan or 
lane closure scheme 
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Strategy Project Examples Strategy Project Examples
Detour and alternate route 
planning 
I-285, I-15 SLC, I-70, I-465/70, 
I-710, I-496, Lamar 
Concrete barriers I-15, I-65 
Speed limit reductions I-15 
Portable Barrels I-15, Lamar, I-85 
Static Signing I-95, Lamar 
Ridesharing and mass transit 
subsities 
I-70, Springfield Police enforcement 
I-95, I-15 SLC, I-710, I-95 
Bridge, Springfield, I-10 
Pomona, I-15   
Detour and alternate route 
improvements 
I-15 SLC, I-70, I-465/70, I-95 
Bridge, Springfield, I-10 
Pomona, I-496, Lamar   
Ramp closures in and around 
the construction zone 
I-15 SLC, I-70
Funding for Park & Ride lots Springfield 
Emergency vehicle 
considerations 
I-70
Increased Park & Ride spaces Springfield Access signs Lamar 
Expanded mass transit 
services 
Springfield Movable concrete barriers I-710, I-10 Pomona, I-15,I-85
CMS to encourage alternate 
route use 
I-465/70
Incidement management 
program 
I-95, I-15 SLC, I-70,I-465/70, I-
710, I-95 Bridge, Springfield, I-
10 Pomona 
Fostering ridesharing, 
carpooling, and vanpooling 
programs
I-15 SLC, I-15 Changeable message 
signing
I-15 SLC, I-70, I-465/70, I-710, 
I-95 Bridge, I-10 Pomona, I-15, 
Lamar 
Ramp closures in and around 
the construction zone 
I-15 SLC, I-70
Reduced transit fare packages Springfield, I-15
Work with trucking associations I-15
Traffic modeling for alternate 
route planning 
I-496
Detour and alternate route  
monitoring and adjusting 
I-15 SLC, I-465/70, I-95 Bridge, 
Lamar  
Fire department foam truck Springfield 
Congestion management 
meetings with transit groups & 
local govt
Springfield Police mobile command center Springfield 
Business consideration with 
alternate route planning and 
promotion
Lamar
Providing fire and rescue 
equipment and staff 
Springfield 
DOT safety patrol Springfield 
Traffic Control and Management Strategies 
Demand Reduction Workzone Safety
M
ed
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m
 Im
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gh
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Fig. 30. Traffic management matrix based on type of traffic control strategy (demand reduction and 
workzone safety) and the level of user impact caused by traffic control plan or lane closure scheme 
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Interdependency Matrix  
 
The interdependency matrix (Appendix D) identifies groups of strategies that 
demonstrate synergistic benefits when used together instead of alone.  The perceived 
linkage between the strategies has been represented by a darkened circle for a high or 
significant perceived relationship, a half-filled circle for medium or moderate perceived 
relationship, and a hollow circle for low perceived relationship.   
There are several relationships between Contract Administration and Planning and 
Scheduling.  This is logical since the type of contract used on a project can be used to 
influence the overall schedule and completion date.  This is especially true on 
accelerated projects.  Likewise on projects specifying I/D, lane rental, or cost (A) plus 
time (B) contracting, planning and scheduling plays a key role in influencing project 
success.  Planning and scheduling is important with contracts with I/D to ensure project 
milestones are met and liquidated damages are avoided. Planning any scheduling is also 
important on I/D contracts to analyze the possibility of early completion to earn 
incentives.  On contracts specifying  A+B or lane rental planning and scheduling is 
important in order to create a project bid that is the optimum combination of project 
costs and user impact costs.   
There are several relationships between Planning and Scheduling and Construction 
related strategies.  There are several schedule types that require the use of certain 
construction practices to be successful.  For example, weekend or night construction will 
often require the use of special concrete admixtures to ensure the lanes can be open to 
motorists immediately after the construction window.  Short construction windows 
require more detail in the planning and scheduling such as the use of a detailed hourly 
schedule to ensure the construction operations can be completed within the allocated 
time.  A contingency plan and having backup equipment may also be helpful in order to 
maintain the project schedule in the event of an equipment breakdown or other problem.  
When conducting night construction in the vicinity of residential areas, noise mitigation 
strategies may be appropriate to minimize the impact of the construction activities.  
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There are also relationships between traffic control and public relation activities.  
The traffic control strategies and lane closure plan will influence the level of impact the 
construction has on the road users and surrounding areas.  As seen in the public relations 
matrix, this level of impact will influence the types of public relation and information 
strategies that should be considered on  project. 
 
MATRIX CONFIRMATION 
 
The results of this research were sent to experts for review. The experts specialized in 
the areas of concrete materials, roadway construction, traffic management, and public 
relations.  The comments and expert opinions provided ensure that the results of this 
research do not contradict the current body of knowledge concerning concrete paving.  
The agreement between the literature review, the information gathered through the case 
studies, and expert opinions completes the triangulation between different data collection 
methods.   
The results were further confirmed as reasonable through the use of multiple data 
sources for each of the different data collection methods.  Four new case studies were 
conducted in support of this research.  Literature from several different sources was 
considered including the previous work completed under the FHWA research project.  
Opinions from several different experts were also gathered.  The use multiple data 
collection sources and multiple data sources confirmed that the findings of this research 
were reasonable.   
 
SUMMARY 
 
The information from the data analysis was used to create four matrices.  These matrices 
summarize the finding of the research.  From the matrices, several conclusions were 
drawn regarding the conditions that trigger the use of different strategies.  The 
independency matrix was created to show groups of strategies that can or should be used 
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together to potentially increase the overall success of the project.  The information 
presented in the matrices was verified by the use of different data sources and collection 
methods.   
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CHAPTER VII 
 
CONCLUSIONS 
 
The primary goal of this research was to identify strategies that contribute to the 
perceived success of concrete roadway rehabilitation projects with high traffic volume 
conditions.  In support of this objective the motivating conditions that triggered the use 
of each success factor were documented.  The research also identified groups of success 
factors that can create additional benefits to the project when used together rather than 
alone.  Based on an evaluation of the work completed for this research project, the 
research tasks have been achieved.   
1. Specific factors that contribute to project success were also identified.   
2. Four case studies were conducted on roadway projects with high traffic volume 
conditions.  Three of these projects involved the partial or complete 
reconstruction of a highway.  The other project involved the reconstruction of a 
downtown city street that had a large impact on local businesses.  A series of 
factors were produced from the case studies.   
3. The individual factors documented in the case studies or collected through the 
literature review were organized into the different project areas and the 
motivating conditions for using each factor were identified.  The factors were 
analyzed to reveal groups of factors that were used together because of the 
greater benefits of doing so.  The possible advantages and drawbacks of different 
factors and strategies were also documented.   
The following general conclusions can be drawn from the information analyzed from the 
four case studies and the literature review: 
1. The implementation of different strategies should be based on the specific 
conditions of the project.  Each construction project is unique and a blanket 
application of the identified strategies will not guarantee the overall success of 
the project.  During the planning phases the project objectives should be 
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evaluated and compared to the characteristics and conditions of the project to 
determine which strategies or groups of strategies should be used to increase the 
overall success of the project.  
2. Public relations and traffic management activities are largely driven by the 
specific groups impacted by the project.  While in the planning phases SHAs 
should make sure they have information on the different groups that will be 
impacted by the impending construction.  This will allow them to tailor the 
specifics of the traffic management and public relations campaign to the specific 
needs of the impacted groups.   
3. Non-traditional contracting strategies should be considered on projects where 
schedule considerations are critical to the overall success of the project.  These 
contracting strategies can help motivate the contractor to complete the work in a 
minimal time period, help reduce lane occupancy of construction activities, and 
encourage cooperation and alignment of project objectives between the different 
parties involved.   
4. Contract administration strategies are often linked to planning and scheduling 
strategies.  There are several linkages between strategies in these two projects 
areas.  Using contract administration strategies in conjunction with planning and 
scheduling strategies can increase the overall project benefits versus using these 
strategies individually.  
5. Drastically accelerated projects may require the use of a combination of 
strategies from all of the different identified project areas.  Accelerated projects 
can reduce the impact of the construction activities but are more resource 
intensive for both the SHA and the contractor.   
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LIMITATIONS  
 
There are several limitations to the conclusions drawn from this study.  These limitations 
are:  
1. This research was limited to only four case study projects.  Each construction 
project is unique and it would therefore be beneficial to document more projects. 
This would aid in identifying more strategies and conditions and would validate 
the strategies identified through this research.   
2. The projects documented in the case studies were primarily reconstruction 
projects.  Case studies were not conducted on projects that were driven by 
restoration or resurfacing of the roadway.  The strategies that influence the 
success of these types of projects may be slightly different than those appropriate 
for reconstruction projects.   
3. This research did not consider success from the point of view of the impacted 
road user groups or the general public.  Because the objectives and needs of the 
SHA and the contractor are different from the general public, perceived success 
may also be different.   
4. The research conducted in support of this thesis is qualitative and as a result is 
subjective by nature.  The information collected was influenced by the different 
points of view of those interviewed.  To help minimize this bias, representatives 
from SHA, contractor, and when possible the project consultant were interviewed 
to gather different perspectives on projects.  A triangulation approach was used 
to confirm that the findings of the research were reasonable by supporting the 
different strategies through different data collection methods or sources.   
5. The results and conclusions drawn from this thesis were influenced by the 
researcher’s personal interpretation of the data.  The researcher’s interpretations 
were needed in the analysis of the different strategies and in the creation of the 
different matrices.  To minimize bias in the research findings, input was regularly 
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obtained from members of the FHWA research project team.  This helped 
minimize bias and helped verify that the research findings were reasonable.   
6. This study only considered the impact of the different success factors over the 
duration of the construction activities.  The research does not consider the impact 
of the different activities on the long term quality of the completed project.  To 
do this the completed projects would need to be revisited in the future to 
determine if quality issues arose and what strategies were linked to the quality 
issues.  Unfortunately the time frame of this study does not permit such an 
analysis.     
7. The matrices created to summarize the findings of this research consider only the 
information documented in the study.  This means that there may be motivating 
conditions or linkages between factors that are not shown on the matrices.  More 
research would be needed to make the matrices more comprehensive and more 
applicable to any high traffic volume concrete rehabilitation project.  
 
FUTURE RESEARCH  
 
Future research should be conducted to compliment and enhance the findings of this 
research effort.  It would be beneficial to document more case studies of concrete 
rehabilitation projects under high traffic volume conditions.  Projects with similar 
conditions could be used to confirm the strategies identified in this research.  This would 
provide the more in-depth validation required to develop a tool usable by SHAs from the 
matrices.  Projects with different or unique project conditions could be used to identify 
more success factors or general project areas that influence the overall project success.  
Also, this research could be expanded on by seeking a broader range of expert opinion 
using survey research and/or the salphic technique.     
This research did not identify the project characteristics or motivating condition that 
trigger the use of constructability activities such as a formal constructability review or a 
program that helps optimize lane closures.  Further research is needed to determine when 
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these activities should be used and if they are related to the implementation of other 
factors.   
It would also be beneficial for the results of this research to be tested on projects that 
are currently in the planning phases.  Different strategies or groups of strategies could be 
chosen based on the project conditions or objectives.  During construction, the impact of 
the different strategies could be documented. 
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Literature Review Case Studies  
 
Three case studies were conducted as part of the FHWA research project “Traffic 
Management Studies for High Volume Roadways” prior to the start of this research 
project.  Information was collected on these projects as part of the literature review and 
these projects are referenced throughout this thesis.  A short description of these projects 
is provided below.  
 
I-496 Concrete Reconstruction Project  
 
The information contained is this description was taken from the report entitled 
“Michigan Department of Transportation I-496 Concrete Reconstruction Project”  
(Anderson et al. 2003a).  
The I-496 project in downtown Lansing, Michigan involved work on 32 bridges, 3.7 
miles of pavement reconstruction, and 4.9 miles of pavement rehabilitation.  This $42 
million project involved a full roadway closure for one of the project phases to facilitate 
much of the bridge work.  The pavement rehabilitation took place under lane closures.  
The estimated traffic on this 4-lane divided highway was estimated to be 65,800 vehicles 
per day.  Prior to the full closure, extensive alternate route planning and public relations 
activities took place.  During the full-closure, the alternate routes were monitored and 
efforts were made the keep traffic on these routs moving.   
 
Michigan Department of Transportation US 23 Unbonded Overlay Project 
            
The information contained is this description was taken from the report entitled 
“Michigan Department of Transportation US 23 Unbonded Overlay Project” (Anderson 
et al. 2003b).  
US 23 is a 4-lane divided highway that links tourist areas in northern Michigan to the 
urban areas located in the southern end of the state.   Because the primary road users 
  
159 
were tourists, the project was scheduled to be completed before the Memorial Day 
weekend.  The construction work involved a 10-inch unbonded overlay over 5.15 miles.  
The construction was accomplished under a daytime part-width traffic management 
strategy.  The contractor used an on-site batch plant to supply concrete for the project 
and a dowel bar inserter paver was used to place the concrete.  The contractor had to 
constantly monitor weather patterns and adjust construction activities to ensure the 
project was completed by the deadline.   
 
Caltrans I-10 Concrete Paving Panel Demonstration Project 
 
The information contained is this description was taken from the report entitled 
“Caltrans I-10 Concrete Paving Panel Demonstration Project” (Anderson et al. 2004a).  
This case study involved once portion of the I-10 widening project between Baldwin 
Avenue and the San Gabriel River Freeway.  This project widened I-10 from eight lanes 
to ten lanes by adding two new High Occupancy Vehicle (HOV) lanes.  The case study 
focused on a 250 foot segment of the project where precast concrete paving panels were 
used.  Each panel was 37 feet wide and 8 feet long.  The panels were transported to the 
site on the back of a flatbed truck and moved into place with a crane.  Once in place the 
panels were tensioned together.  The construction efforts took place at night to minimize 
the impacts on daytime traffic.   
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LETTER AND SCOPE DOCUMENT 
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February 28, 2005 
 
 
Dear Sir/Madam,   
 
The Texas Transportation Institute has a cooperative agreement with the Federal 
Highway Administration (FHWA) to conduct the study, “Traffic Management Studies 
for High-Volume Roadways”. The main focus of this study is the integration of both 
traffic and construction management practices.  
 
The attached document briefly describes the project study scope.  This document defines the 
research objectives, benefits, and the methodology.  It further describes the research tasks.  The 
work that will be accomplished under this project will result in products that can be implemented 
through the FHWA in support of its CPTP goals.  The four goals of the CPTP are to reduce user 
delays, reduce costs, improve performance, and foster innovation.      
 
As indicated in the attached “Brief Description of Project Scope,” we are looking for projects 
that fit Task 1.02, Document Key Factors for Successful Rehabilitation and/or Reconstruction of 
High-Volume Roadways. The projects for Task 1.02 should be concrete paving projects that are 
now under construction or will be under construction this year. The study may be limited to just 
a segment of a construction project or some specific unique application of a method or 
technique. The project could reflect standard practice that is successful in completing a concrete 
paving project.  Alternatively, an innovative idea applied on a concrete paving project could also 
be studied. Any high volume project including preservation, rehabilitation and/or reconstruction 
could be considered. Concrete paving projects involving local streets could be considered to 
evaluate the impact on local businesses.  Since the research team is more interested in 
conducting shorter and less in-depth case studies than originally planned, it will not take much 
time or effort on the part of the State Highway Agency.     
      
We now need your help in finding outstanding projects for this study! We will contact you 
within the next few weeks to find out more about potential projects that we can study. 
Meanwhile, if you have any questions or can provide the contact names for specific projects, 
please telephone me at (979) 845-2407, or send an email to me at s-anderson5@tamu.edu. We 
thank you in advance for your time and consideration.        
 
 
Sincerely, 
 
 
Stuart D. Anderson, PhD, PE 
Manager, Construction Program   
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FEDERAL HIGHWAY ADMINISTRATION 
TEXAS TRANSPORTATION INSTITUTE 
Traffic Management Studies for High-Volume Roadways 
Cooperative Agreement No. DTFH61-03-H-00101 
 
Brief Description of Project Scope 
 
Research Objective 
 
Identify and document successful practices for preservation, rehabilitation, and/or 
reconstruction of concrete pavements under high volume roadways.   
 
Expected Benefits of this Research 
 
The utilization of effective traffic and construction management strategies for 
preservation, rehabilitation, and/or reconstruction of rigid pavements subjected to high 
traffic volumes will help limit the temporary disruption to highway users and the local 
community caused by these activities. In that way, agencies, contractors, and the public 
can benefit from past experiences.  The work that will be accomplished in this research 
project will result in products that can be implemented by The Federal Highway 
Administration (FHWA) in support of the Concrete Pavement Technology Program 
(CPTP) goals.  The four goals of the CPTP are as follows: 1) reduce user delays; 2) 
reduce costs; 3) improve performance; and 4) foster innovation.  
 
Tasks Involved in this Research 
 
The tasks for the research are: 
 
• Task 1.01. Identify Motorist and Resident Perceptions 
• Task 1.02. Documenting Key Factors for Successful Rehabilitation and/or 
Reconstruction of High-Volume Roadways 
• Task 1.03. Identify and Recommend Projects for Conceptual Studies 
• Task 1.04. Prepare Interim Report 
• Task 1.05. Conduct Conceptual Studies 
• Task 1.06. Develop Potential Format for Technology Transfer (includes 
Technical Briefs)  
• Task 1.07. Prepare Final Report   
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The main focus of the information provided next is related to Task 1.02.  
 
Task 1.02 Objective 
 
Investigate, analyze, and document key factors that affect the success of concrete paving 
projects relative to traffic management and construction practices.   
 
Research Methodology for Task 1.02 
 
The research team plans to conduct many small case studies that investigate and 
document success factors for concrete pavement projects. The projects should be 
concrete paving projects that are now under construction or will be under construction 
this year. The study may be limited to just a segment of a construction project or some 
specific unique application of a method or technique. The project could reflect standard 
practice that is successful in completing a concrete paving project.  Alternatively, an 
innovative idea applied on a concrete paving project could also be studied. Any high 
volume project including preservation, rehabilitation, and/or reconstruction could be 
considered. Concrete paving projects involving local streets could be considered to 
evaluate the impact on local businesses. 
 
The research team plans on capturing the information from the case studies using 
interviews with key project participants, short video clips, still photos, and site visits. 
The deliverable for each case study would be a short report and a technical brief that 
would describe key findings of the case study. The technical briefs could also be used to 
bring exposure to new innovations in the area of concrete pavement reconstruction, 
rehabilitation, or preservation. The technical briefs as well as the short reports will be 
published on the Federal Highway Administration website.  
 
Two case studies have been completed and draft reports prepared. The projects were an 
unbonded concrete overlay under part-width construction and reconstruction of a 
pavement under full closure. The Michigan Department of Transportation (DOT) 
sponsored both projects.  The two case studies considered the entire project instead of 
only parts of the project and, as a result, were very time consuming and resource 
intensive. Even though these first two case studies provided valuable information, the 
research team believes a larger impact on the successful implementation and 
construction of concrete pavements can be achieved by conducting many smaller case 
studies as described above.   
 
Benefits to Participating State Highway Agencies  
 
The research from this project will collect successful practices and innovations from 
many different DOTs and publish the key results in a concise format such as through 
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FHWA technical briefs. The DOTs will have an opportunity to learn of successful 
practices of other DOTs that could possibly be implemented in their own state.  
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APPENDIX C  
 
DISCUSSION TOPICS 
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Federal Highway Administration (FHWA) and Texas Transportation Institute 
(TTI) 
Traffic Management Studies for High Volume Roadways 
Protocol for Data Collection and Project Study-First Visit 
 
 
 
Project:           
 
I. General               
 
1. Construction to be performed and general project scope (Number of existing lanes, 
additional lanes to be constructed, location of the project, project length, number of 
major intersections, traffic conditions, etc).           
2. General project information (project duration, cost, contractors, etc.)  
 
II. Constructability                
1. Project phases where constructability analysis performed (e.g. planning, preliminary 
engineering, etc.)       
2. Parties involved constructability analysis 
3. Issues addressed during constructability analysis 
4. Constructability review      
 
III. Contracting Administration    
1. Contracting strategy for the construction phase of this project (Traditional, A+B, lane 
rental, design-build) and reasoning.    
2. Use of Incentives/Disincentives (I/D) clauses, reasoning, and structure of the clauses.             
3. Use of Value Engineering clauses     
4. Use of Partnering in the project    
 
IV. Planning and Scheduling     
1. Project schedule and plan development  
1.1 Scheduling logic that was used to develop the schedule and reasoning  
1.2 Other parties involved in developing the schedule and extent of involvement.   
1.3 Basis of the activity duration and logic 
1.4 Integration of resources into the development of the construction plan  
1.5 Critical constraints and restrictions  
 
2. Established work schedule for the project and factors in the selection process 
(continuous day work, night work, weekends)    
3. Phasing sequence development      
4. Time restrictions on project 
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V. Construction Practices    
1. Material Selection  
 
2.  Effect of the traffic management plan on construction           
3. Selection of the concrete type  
4. Source of concrete supply 
5. Work accomplished to date and schedule performance 
6. Unique project features        
 
VI. Traffic Control and Management  
1. Customers 
2. Traffic Management Strategy 
2.1 Demand-oriented strategies 
2.2 Operational strategies 
3. Traveler Information and Public Awareness 
3.1 Temporary CMS 
3.2 Permanent CMS 
3.3 Media 
3.4 Public Meetings 
3.5 Hotlines  
 
VII. Public Relations (PR) Campaign 
1. PR campaign description 
2. Target audience of the PR campaign  
3. Coordination of the PR campaign  
4. PR campaign schedule 
 
VIII. Summary  
1. Key Factors that are critical to project success 
         
IX. Items Requested  
 
• Construction schedule 
• Contract documents (specifications, project scope, etc) 
• Construction drawings and plans 
• List of contractors and subcontractors including areas of work 
• Concrete mix designs for all areas 
• Traffic management plan 
• Public outreach plan        
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CONSTRUCTION PRACTICES 
CP1 Concrete Accelerator Admixture 
CP2 On-site Batch Plant 
CP3 Exclusive Batch Plant  
CP4 Two-lane Slip Form Paver 
CP5 Precast Concrete Paving 
CP6 Dowel Bar Inserter Paver  
CP7 Backup Equipment 
CP8 Movable Concrete Barrier  
CP9 Noise Reduction Strategies 
TRAFFIC CONTROL AND MANAGEMENT
TC1 Dynamic Traffic Control Plan 
TC2 Traffic Management Center    
TC3 Traffic Pattern Analysis  
TC4 Alternate Route Planning & Information 
TC5 Full Roadway Closures 
TC6 Permenant Lane Closures 
TC7 Movable Concrete Barrier  
TC8 Business Access 
TC9 Business Signs and Flaggers  
TC10 Use of Local Police 
TC11 Incident Management Program 
TC12 Ramp Closures 
TC13 Construction Barriers  
TC14 Highway Advisory Radio 
TC15 Closured Circuit Telivision Monitoring  
PUBLIC INFORMATION
PI1 Public Relations Service based on Project Conditions
PI2 Slogans/Logo 
PI3 Elected Official/Community Leader Buy-in 
PI4 Community/Public Meetings 
PI5 Electronic Email/Fax Database   
PI6 Website      
PI7 Billboards  
PI8 Informational Brochures/Flyers/Videos  
PI9 Media Advertising    
PI10 Telephone Hotline  
PI11 Press Release / News Release  
PI12 Preconstruction Surveys  
PI13 Information Partnership  
PI14 Direct Mailing  
PI15 Discouraging Cut-Through Traffic 
PI13 Ribbon-cutting Ceremony  
LEGEND 
 Fully supported strategy 
 Strategy supported by two data collection methods
 Strategy supported by one data collection method
CONSTRUCTION
MOTIVATING CONDITIONS FOR STRATEGY SELECTION
CONSTRUCTION STRATEGIES
TRAFFIC
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Strategy Project Examples Strategy Project Examples Strategy Project Examples Strategy Project Examples Strategy Project Examples Strategy Project Examples Strategy Project Examples
Project Webpage US 75/I-635 Changeable Message Signs I-85 Changeable Message Signs I-85 Brochures/Flyers at Rest Stops I-85 Brochures/Flyers I-496
Press Releases I-95, I-70
Slogan I-15 Radio Advertising I-15
Scheduled Media 
Announcements
I-85
Information to Local Trucking 
Groups
I-85
Information to Significant Local 
Venues
I-15 Public Meetings I-15, I-496 Public Meetings I-15
Press Conference I-15, Springfield, I-15 SLC Public Meetings I-15 Radio Advertising I-15 Meetings with trucking groups I-95 Bridge Meetings with tourism groups I-95 Bridge 
Additional Speed Limit 
Compliance Signing
Lamar Information via Email Lamar
Radio Advertising
I-15, I-496, Hillside, I-95 
Bridge, Springfield, I-15 SLC
Real-Time Changeable Message 
Signs
I-15
Real-time Changeable 
Message Signs 
I-15 Meetings with visitor bureaus I-10 Pomona 
Announcements to Discourage 
Cut-through Traffic
I-496 Targeted Outreach Meetings I-496
Newspaper Advertising 
I-15, I-95, Hillside, I-95 Bridge, 
Springfield, I-15 SLC
Information partnership I-70 Information Partnership I-70
Announcements at City Council 
Meetings
I-15 Information via flyers Hillside, I-710
Information via Fax I-15, I-10 Pomona
Newsletters 
I-95, I-710, Springfield, I-15 
SLC
Information distribution at 
nearby centers (e.g. malls, 
libraries, etc) 
Springfield, I-15 SLC, I-70, I-95 
Bridge
Highway Advisory Radio (HAR) I-15 SLC
Detour Maps I-70, I-10 Pomona 
Informational Brochures 1-95, Hillside
Informational Meetings or 
Seminars 
I-10 Pomona, I-15 SLC, I-710
Informing Traffic Reporters I-10 Pomona
Informational Videos I-95, I-15 SLC
Information via Email I-70, Lamar  
Website with Real-time Traffic 
Information & Traffic Updates 
I-15, I-70, Hillside, Springfield, I-
15 SLC, I-10 Pomona 
Pre-construction (up to one 
year) Campaign 
I-496, Lamar, I-95, I-10 
Pomona
Pre-construction Motorist 
Surveys
I-496, 1-15 SLC
Pre-construction Motorist 
Surveys
I-496
Encourage Off-peak Travel for 
Trucks
I-15 Targeted Outreach Meetings I-496 Information via Hand-delivery Lamar
Speaker's bureau, oral 
presentations 
1-15 SLC, I-10 Pomona 
Ribbon-cutting Ceremony, Public 
Walk-through
I-496, Lamar
Real-time Changeable 
Message Signs 
I-15
Ribbon-cutting Ceremony, 
Public Walk-through
Lamar
Merchant Buy-in on Closure 
Schemes
Lamar
Logo I-496 Partner with mass transit, 
ridesharing, vanpooling Springfield
Partnership with trucking 
associations 
I-710 Information via "Doorhangers" I-496 Business Access Signs Lamar
TV Advertising
I-496, Hillside, I-95 Bridge, 
Springfield, I-15
Limited Noise Impact from 
Night Construction
I-496, Lamar
Signs to Encourage Business 
Patronage
Lamar
Telephone Hotline
I-496, Hillside, I-465/70, 
Springfield, I-15 SLC
Direct Mailing to affected 
areas 
I-95, I-10 Pomona Pre-construction (up to one year) Campaign Lamar
Billboards
I-496, Hillside, I-
496/70,Springfield, I-15 SLC 
Pre-construction (up to one 
year) Campaign 
I-70, Hillside
Ribbon-cutting Ceremony, 
Public Walk-through
I-496, Lamar
Special feature articles for 
newspaper 
I-10 Pomona 
Contact nearby SHAs, MPOs, 
police, emergenies services 
I-10 Pomona
Local Residents Local BusinessesWeekday Commuters Weekend Traffic TruckTraffic Special Event Traffic
M
e
d
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m
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Strategy Project Examples Strategy Project Examples Strategy Project Examples Strategy Project Examples
Static signing, Lamar  I-95, I-15 SLC, I-95 Bridge
Detour and alternate route 
planning 
I-285, I-15 SLC, I-70, I-465/70, 
I-710, I-496, Lamar 
Concrete barriers I-15, I-65 
Speed limit reductions I-15 
Portable Barrels I-15, Lamar, I-85 
Static Signing I-95, Lamar 
Pre-construction traffic analysis I-95, I-496 Changeable message signing 
I-15 SLC, I-70, I-465/70, I-10 
Pomona, I-15, Lamar 
Ridesharing and mass transit 
subsities 
I-70, Springfield Police enforcement 
I-95, I-15 SLC, I-710, I-95 
Bridge, Springfield, I-10 
Pomona, I-15   
Coordination with other 
roadway projects in impacted 
area
Lamar, I-496 Closing nearby ramps I-15 SLC, I-70
Detour and alternate route 
improvements 
I-15 SLC, I-70, I-465/70, I-95 
Bridge, Springfield, I-10 
Pomona, I-496, Lamar   
Ramp closures in and around 
the construction zone 
I-15 SLC, I-70
Signing in nearby 
neighborhoods 
Lamar Project Hotline I-15 Funding for Park & Ride lots Springfield 
Emergency vehicle 
considerations 
I-70
Traffic calming 
techniques around 
residential areas 
I-496
Consider local venues in traffic 
and construction staging 
I-15 Increased Park & Ride spaces Springfield Access signs Lamar 
Access signs for local 
businesses 
Lamar 
Expanded mass transit 
services 
Springfield Movable concrete barriers I-710, I-10 Pomona, I-15,I-85
Flaggers to help motorists 
identify and use business access 
points
Lamar 
CMS to encourage alternate 
route use 
I-465/70
Incidement management 
program 
I-95, I-15 SLC, I-70,I-465/70, I-
710, I-95 Bridge, Springfield, I-
10 Pomona 
Highway Advisory Radio (HAR) I-10 Pomona 
Fostering ridesharing, 
carpooling, and vanpooling 
programs
I-15 SLC, I-15
Changeable message 
signing
I-15 SLC, I-70, I-465/70, I-710, 
I-95 Bridge, I-10 Pomona, I-15, 
Lamar 
Ramp closures in and around 
the construction zone 
I-15 SLC, I-70
Reduced transit fare packages Springfield, I-15
Work with trucking associations I-15
Traffic modeling for alternate 
route planning 
I-496
CCTVs to supply real time traffic 
information 
I-95, I-15 SLC, I-95 Bridge, I-
15, Lamar 
Detour and alternate route  
monitoring and adjusting 
I-15 SLC, I-465/70, I-95 Bridge, 
Lamar  
Fire department foam truck Springfield 
Project specific traffic 
management center
I-15
Congestion management 
meetings with transit groups & 
local govt
Springfield Police mobile command center Springfield 
CMS updated with real-time 
traffic information 
I-10 Pomona, I-15 
Business consideration with 
alternate route planning and 
promotion
Lamar
Providing fire and rescue 
equipment and staff 
Springfield 
On-site traffic engineer to make 
traffic related decisions 
Lamar DOT safety patrol Springfield 
Movable barrier for dirrectional 
traffic 
I-15 
M
ed
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m
 Im
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Hi
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 Im
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General Traffic Management 
Lo
w
 Im
pa
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Traffic Control and Management Strategies 
Improving Traffic Through Workzone Demand Reduction Workzone Safety
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